

**Series: AWM95**  
**Australian Army commanders' diaries**  
**[Vietnam]**

**Miscellaneous units**

**Item number: 17/1/42**

**Item: 1 Australian Civil Affairs Unit**

**Monthly Report**

**Annexes**

**[1-31 Jul 1971]**

COVERING LETTER

Reference No. 4

To: OIC, Military History Section, AHQ.

1. I enclose Commanders Diary (AF C 2118) (Adapted) as indicated at Part 2.

2. Please return receipt below.

(Signature)

*[Handwritten Signature]*

Lt Col

Appointment

CO 1 Aust CA Unit

(OC Unit or senior staff officer)

**SECRET**

ORIGINAL }  
~~X DUPLICATE~~ }

Strike out where  
not applicable

# COMMANDERS DIARY

OF

Unit or Formation 1 AUST CIVIL AFFAIRS UNIT

From 1 Jul 71 To 31 Jul 71

INDEX

Narrative (AF C 2118)

ANNEXES

- \* A Duty officer's log
- \* B Messages connected with log
- C Operation orders and instructions issued
- D Operation orders and instructions received
- \* E Sitreps issued
- F Orders of battle and location reports issued
- G Intelligence reports and summaries issued; appreciations made
- H Administrative orders and instructions issued
- I Administrative orders and instructions received
- J Administrative reports and bulletins; ammunition returns; field strength returns
- \* K Standing orders issued
- L Commander's policy and demi-official letters
- M Action reports (if required)
- N Other papers, eg, maps and diagrams, air photos, reports from sub units
- O Periodical summaries of operations
- Z Top Secret Supplementary Diary

Enclosure Numbers

Nil	to	.....
"	to	.....
"	to	.....
"	to	.....
"	to	.....
"	to	.....
"	to	.....
"	to	.....
"	to	.....
"	to	.....
1	to	6
2	to	13
14	to	15

† NIL  
 † RETAINED  
 † Despatched to

on.....

\* Only to be included during operations.  
 † Cross out whichever is not applicable.

*Received 30/8/71*  
*[Handwritten initials]*

*AF C 2119*  
*[Handwritten notes]*

BVKL 3

PART 3

COMMANDERS DIARIES  
INSTRUCTIONS

AIM

1. The aim of a Commanders Diary is to provide data on which to base future improvements in Army training, equipment, organization and administration, and to furnish historians with a record of the activities of units and formations in operational and non-operational periods in peace and in war.

GENERAL

- 2. Entries are to be made daily on AF C 2118 (Adapted) each entry being initialled by the officer detailed to keep it.
- 3. Commanders Diaries will conform with the rules for drafting orders given in "Staff Duties (Australia)" Chapter 2, Section 12.

RESPONSIBILITY

During Non-operational Periods

4. A Commanders Diary is to be compiled by commanders of all formations.

During Operational Periods (1)

- 5. A Commanders Diary is to be compiled in duplicate by:
  - a. Commanders of all formations.
  - b. Each branch of the staff at formation headquarters commanded by a brigadier or above.
  - c. Heads of services not below the rank of lieutenant colonel.
  - d. Personal staffs and officers holding special appointments.
  - e. Unit commanders.
  - f. Commanders of a detachment of a unit when so ordered.

COMPILATION

- 6. Both original and duplicate copies are to consist of:
  - a. Cover (AF C 2119) (Adapted).
  - b. Index as printed on cover.
  - c. Narrative (AF C 2118) (Adapted).
  - d. Annexes as shown in the Index.
- 7. All details of the unit or formation (if a detachment is concerned, the name of the parent unit), period covered and enclosure numbers of the annexes are to be shown on the cover. If there has been a change of command since the last report, the date of assumption by the new commanding officer is to be included.
- 8. The annexes are to be assembled in the groups shown on the cover. If there are no enclosures for an annex NIL will be entered on the cover. If additional annexes are convenient for a particular headquarters, starting at B.

for operations form Annex "Z", "TOP SECRET" the document. It is to be prepared and disposed of as

TENTS

es as well as map references), establishment, equipment  
d orders given.  
he day's fighting, including company movements.  
nmander with regard to equipment, tactics, organization

ntential importance.  
o officers, men and equipment.  
pment captured.  
employed in the time not accounted for. The type of

s and to save work as much information as possible is to  
cuments issued and received, routine returns, etc. All  
d and the time of receipt or despatch is to be given.

the annexes, but need not give a precis of any of them.

(continued on back cover)

1 B P Coy—274/65—55m

AWM 95  
[17/1/50 71]

COMMANDERS DIARIES  
TOP SECRET  
DEFICIT/OKICIT

VE C 318 (Adapted)  
BVBK 5  
BVBK 1

**DISPOSAL**

13. **Original Commander's Diary.** This is to be forwarded monthly, unless otherwise ordered, by the seventh day of the succeeding month direct to AHQ.

14. **Duplicate Commander's Diary.** This must be clearly marked as a duplicate. It is to be sent separately from the original to AHQ one month after the original has been despatched but not before the former has been acknowledged.

15. When overseas, both copies of diaries are to be sent through the Army Records organization in the overseas theatre but at different times.

16. **TOP SECRET Supplementary Diaries.**

a. The documents referred to in Paragraph 9 together with a list of them made out on AF C 2118 (Adapted) must be placed in separate cover (AF C 2119) (Adapted). All details must be filled in and the cover clearly marked in red: "ANNEX Z — OFFICER ONLY". It may be convenient to group the papers by appendices.

b. Supplementary diaries must be forwarded under the normal rules for TOP SECRET correspondence, to AHQ. The inner envelope must be plainly marked:

TOP SECRET

ANNEX Z to

Commanders Diary of.....(Formation or Unit)

From.....to..... (Dates)

c. The duplicate supplementary diaries must be despatched as shown in Paragraph 14 as soon as receipt of the original has been acknowledged.

1 BP Coy—274/65—55m

AWM 95

[17/1/Jul 71]

ESTATE

R176-3-265

1 Aust CA Unit  
Nui Dat

19 Jul 71

Distribution below

MILITARY CIVIC ACTION PLAN FOR PHUOC TUY  
PROVINCE - PERIOD 1 OCT TO 31 DEC 71

Reference: A. 1 Aust CA Unit R176-3-265 dated 25 May 71.

1. Annex B to reference A listed those projects which would be undertaken during the period 1 Jul - 30 Sep 71. The situation at the end of Sep 71, based on present progress, should be:

- a. serials 1 - 4, major projects, all completed,
- b. serials 5, 7 and 8, minor projects, all completed,
- c. serial 6, stores purchased but waiting installation, and
- d. serials 9 - 14 will continue through the period Oct - Dec 71 as anticipated.

2. Attached at Annex A is the list of projects which, subject to validation and approval, will be executed during the period Oct - Dec 71. Although Project 399, Military Dependent Housing Project, should be completed by 31 Oct 71, the system outlined in para 2 of the reference will be retained initially for the next quarter. If possible, the number of projects will be increased as the quarter progresses.

3. Annex B lists those projects, for which Province HQ has requested assistance, which will be outstanding as at 31 Dec 71.

4. Annex C lists responsibilities for project planning and should be read in conjunction with Annex A.

5. Planning details for the period Jan - Mar 72 will be issued by 30 Nov 71.

*J. J. Fitzgerald*

(J.J. FITZGERALD)

Maj

2IC 1 Aust CA Unit

- Annexes: A. Proposed Projects for Period Oct - Dec 71  
B. Outstanding Province Requests  
C. Project Planning Responsibilities

For Information:

HQ AFV  
HQ 1 ATF  
APA(Development)

Internal

CO	Agriculture Sect
2IC	Project Offr 399
L01	Engr Sect (3)
L02	Comds Diary (3)
LO Vung Tau	File
Edn Offr	Sp <sub>a</sub> re (6)
Y & S Offr	

## PROJECTS FOR PERIOD OCT - DEC 71

Project (a)	PLANNING AND EXECUTION			
	Sep (b)	Oct (c)	Nov (d)	Dec (e)
<u>Projects C/F from Period Jul-Sep</u>				
Classrooms Chau Van Tiep High School	Construction /14			
Youth Centre Duc Thanh	Construction	/7		
Agricultural Warehouse	Construction	/7		
Electrification Dat Do Dispensary			1/ Installation /30	
<u>Projects Providing Stores and Finance</u>				
Seed for Agricultural Projects		Continuous		
Stores for Extension of Pig Project		Continuous		
RD Cadre Housing for Poor		Continuous		
Windmills & Water Supply Systems		Continuous		
Support Youth & Sports Activities		Continuous		
Maintenance of Schools		Continuous		
<u>Major Projects</u>				
Classrooms for An Ngai School	Approval /9	Construction /15		
Meeting Hall for Long Hai Village	Plans /14	Tender /24	Approval /15	Construction /7
Classrooms Nam Tinh Ly			Classroom Construction /7	
Teachers Assembly Hall Nam Tinh Ly	Tender /10	Approval /30		Construction Assembly Hall /18
<u>Minor Projects</u>				
Water Reticulation Ap Tay Maternity	Validity /18	Plans /30	Approval /14	Installation /30
Renovate Hospital Maternity Wing	Construction /20			
Mortuary at Xuyen Moc	Plans /4	Tenders /14	Approval /28	Construction /23
Toilets for Bau Tram School	Plans /18	Tenders /30	Approval /14	Construction /12
Pumps for Baria Water Supply	Validity /7	Approval /21		Provision of Pumps ex Australia /30

ESTIMATE OF PROVINCE REQUESTS WHICH WILL BE  
OUTSTANDING AS AT 31 DEC 71

<u>Ser</u> (a)	<u>GVN Ministry</u> (b)	<u>Details</u> (c)	<u>Cost(\$VN)</u> (d)	<u>GVN Contribution</u> (e)	<u>Remarks</u> (f)
1	PWD	200 metre erosion wall on Song Rinh at Long Huong	2,000,000	Labour	Unlikely unit will assist
2	PWD	Pump and Water Reticulation for Long Son Village	100,000	Materials and construct pump house	Village to repair present system before any unit action
3	PWD	Pump for Water Reticulation system for Long Hai Village	100,000	Remainder of system	
4	PWD	Provide Stores for Electrical Reticulation of An Nhut	1,000,000	Design and installation	Unlikely that Village can raise sufficient funds for a Complete System.
5	PWD	Provide Stores to Extend Xuyen Moc Electrical System to Nhan Tri and Nhan Nghia Hamlets	1,000,000	Design and installation	As for Serial 4
6	HEALTH	Water Reticulation for Maternity Clinic Ap Tay Hamlet	200,000	Labour	For early Jan 72
7	HEALTH	Provide Water Reticulation System for Dispensary Long Son Village	100,000	Labour	Depends on repair of Main System
8	YOUTH/SPORTS	Construct Youth Centre at Dat Do	1,200,000	To be decided	Depends on decision on land tenure
9	DAT DO HIGH SCHOOL	Construct second stage of new classroom block	2,700,000	1,125,000	Depends on completion of Stage One
10	VSD	Construct a Meeting Hall for Long Son Village	1,000,000	To be advised	Probably depend on Village Contribution

PROJECT PLANNING RESPONSIBILITIES

<u>Item</u> <u>(a)</u>	<u>Project</u> <u>(b)</u>	<u>Letter of</u> <u>Request</u> <u>(c)</u>	<u>Validity</u> <u>Check</u> <u>(d)</u>	<u>Project Plans</u> <u>by Engr Sect</u> <u>(e)</u>	<u>Site Plans by</u> <u>Engr Sect</u> <u>(f)</u>	<u>Bill of Material</u> <u>(g)</u>
1	Supply 2 x Southern Cross 4 mark 2040-HW-4 450BHP. Head FUT 2040 rpm Water Pumps. 18 BHP for Baria Water Supply	L02 by 30 Aug	L02 by 7 Sep	N/A	N/A	
2	Provide water reticulation for maternity clinic Ap Tay Hamlet	Received	L02 by 14 Sep	30 Sep	N/A	23 Sep
3	Electrification of Dat Do Dispensary	Project application has been submitted to AFV				
4	Renovations to Maternity Wing Baria Hospital	Received	L02 by 30 Jul	30 Jul	N/A	30 Jul
5	Construct Mortuary at Xuyen Moc	Received	Completed	4 Sep	4 Sep	Local Contract
6	2 Classrooms Nam Tinh Ly School	Edn 0 by 7 Aug	Edn 0 by 14 Aug	Standard Plans	25 Aug	Local Contract
7	Teachers Assembly Hall Nam Tinh Ly	Received	Completed	25 Aug	25 Aug	Local Contract
8	2 Classrooms An Ngai	Edn 0 by 30 Jul	Edn 0 by 30 Jul	Standard Plans	4 Aug	Local Contract
9	Meeting Hall Long Hai Village	L02 by 14 Aug	Completed	14 Sep	14 Sep	Local Contract
10	Toilets for Bau Tram School	Received	Completed	Completed	18 Sep	Local Contract



R176-1-93

1 Aust CA Unit  
NUI DAT  
21 Jul 71

HQ AFV (3)

EXPENDITURE ON MILITARY CIVIC ACTION  
PROJECTS FOR FINANCIAL YEAR 1970/71  
PHUOC TUY PROVINCE

- Reference:
- A. AFV Civic Action Plan 1970/71. Revised 24 Jul 70. Part 1
  - B. 1 Aust CA Unit R176-1-93 of 25 Jun 71.
  - C. AHQ 363-R27-18 of 9 Jul 71.
  - D. AHQ 100-R3-108 of 9 Jul 71.
  - E. 1 Aust CA Unit Ops 421 of 21 Jul 71.

1. Attached at Annex A is the record of expenditure on military civic action projects for the financial year 1970/71. The summary of expenditure is:

- a. Total expenditure \$VN 21,090,976.
- b. Funds allocated per reference A \$VN 24,532,223.
- c. Total underspend \$VN 3,441,247.

2. Expenditure on all projects has been compared with AHQ records of expenditure listed in references C and D. Projects, where unit and AHQ records of expenditure disagree, are listed in reference E.

3. In reference B it was estimated that the funds allocated to Phuoc Tuy Province would be underspent by \$VN 2,042,912 (8.5% of funds allocated). Since receipt of reference C and D this figure has increased to an estimated \$VN 3,441,247 (about 14.3%). The estimated difference of \$VN 1,398,335 was occasioned by the AHQ decision not to cost Army Stores for Apr and May 71 against FY 70/71 funds, despite assurances that this would be the case. AFV Cash Office 357-5-26 of 23 Apr 71 refers. A detailed letter on this subject follows.

*E. A. Wright*  
(E. A. WRIGHT) for  
Lt Col  
CO 1 Aust CA Unit

Annexes: A. Record of Expenditure.

Internal

- CO
- 2IC
- L01
- L02
- Edn Offr
- Y & S Offr
- Engr Offr
- Ag Offr
- Comd's Diary (3)
- Float
- File
- Spare (4)

RECORD OF EXPENDITURE FOR FY 1970/71 AS AT 21 JUN 71  
PHUOC TUY PROVINCE

Ser No:	Project No:	Description	Expenditure FY 1970/71	Remarks
(a)	(b)	(c)	(d)	(e)
1		<u>To complete projects carried forward from FY 1969/70.</u> <u>Details of projects are:</u>		
2	231	Construct Classrooms Bau Tram School	810,000	
3	237	School Equipment for Phuoc Tuy Province	102,835	
4	262	Construct Market Long Huong	319,006	
5	263	Reconstruct Market Xuyen Moc	134	
6	271	Extensions to Long Dien Market	40,200	
7	275	Extension to Chicken Raising Project	469,500	
8	275B) 275C)	Purchase of Sorghum/Grass Seed	14,870	
9	275D	Provision of Gum Trees Phan Rang	15,117	
10	280	Electrical Reticulation Phuoc Hoa	8,000	
11	285B	Construct Youth & Sports Centre Long Dien	889	
12	285C	Playground Equipment for Elementary Schools	80,203	
13	285D	Repairs to Elementary Schools	249,917	
14	285E	Fence for Youth & Sports Centre Long Dien	68,700	
15	290	Construct Scout Hall Hoa Long	172,153	
16	292	Construct Dispensary Tam Phuoc	108,491	
17	293	Construct Dispensary Ngai Giao	103,265	
18	294	Building Materials for RD Cadre	67,717	
19	298	Construct Classrooms Nam Tinh Ly Sch	104,500	
20	299	Construct Classrooms Ap Suoi Nghe	3,000	
21	300	Furniture for Community Centre Hoi My	65,960	
22	301)	Paint Houses Ap Suoi Nghe and Ngai Giao	132,400	
23	302)			
24	184	Water Reticulation Phuoc Loi	8,968	
25	186	Water Reticulation Long Hai	343,242	
		Total	3,289,067	

(a)	(b)	(c)	(d)	(e)
26		<u>To fund projects commenced and completed during FY 1970/71</u>		
27	179A	Construct Storehouse Baria Hospital	844,800	
28	303	Water Reticulation Xuyen Moc	119,014	
29	304	Establish Refugee Camp	164,470	
30	305	Construct Dinh Hoi My	112,804	
31	307	Classroom Furniture Nam Tinh Ly Sch	52,000	
32	400	Water Supply Old Peoples Home Baria	158,500	
33	411A	Construct Classrooms Phuoc Hoa Long	1,322,000	
34	413	Teachers Training Hall Nam Tinh Ly	296,861	
35	415	Support FA Province Ag Advisory Service	1,176,665	
36	420A	Paint Dinh Dat Do	99,533	
37	420B	Support RD Cadre Housing for Poor	499,980	
38	420C	Maintenance of Dinh Tam Phuoc	271,825	
39	420D	Paint Dinh Hoi My	48,000	
40	420E	Paint Chau Van Tiep High School	67,000	
41	420F	Province Council Buildings	119,524	
42	420G	Construct Market Binh Gia	266,085	
43	420H	Support RD Cadre Housing for Poor	493,346	
44	420I	Ethnic Minority Housing	64,990	
45	426	Extensions to Chicken Raising Project	204,033	
46	427	Provision of Milk Powder for Medcap	9,966	
47	429	Construct Classrooms Thanh Tan	1,070,000	
48	430	Province Youth & Sports Activities	99,275	
49	431	Refurbish Generator Tam Phuoc	98,000	
50	432	Toilet Block and Well Long Dien Youth & Sports Centre	423,600	
51	433	Fence for Long Dien Youth & Sports Centre	324,400	
52	434	Construct Classrooms Phuoc Hiep Sch	989,200	
53	435	Toilet Block for Long Dien School	320,000	
54	438	Materials for Light Poles Tam Phuoc	141,600	
55	439	Musical Instruments for RD Cadre	30,000	
56	440	Water Pump for Horseshoe Feature	<u>37,850</u>	
		Total	9,825,321	

(a)	(b)	(c)	(d)	(e)
57		<u>To fund projects where expenditure will be C/F to FY 71/72</u>		
58	197	Renovations and Development Baria Hospital	960,305	Est 407,049 in 71/72
59	251	Maintain Village Water Supply Systems	326,499	" 75,954 "
60	257	Water Reticulation Long Son Island	944,401	" 25,098 "
61	306	Drains and Soil Bau Tram School	270,600	" 116,200 "
62	401A	Extensions to Dat Do Water Supply	477,000	" 650,000 "
63	401B	Water Reticulation Long Huong	30,000	" 685,974 "
64	407	Province School Playground Equipment	89,292	" 1,958 "
65	412	Classrooms Dat Do High School	2,700,000	" 300,000 "
66	421	Electrification Tam Phuoc	1,894,554	" 25,090 "
67	428	Maintain Windmills and Water Supply	193,667	" 66,046 "
68	436	Ap Suoi Nghe Irrigation System	<u>90,720</u>	" <u>150,000</u> "
		Totals	7,976,588	2,503,369

Grand Total Expended for FY 1970/71      SVN 21,090,976  
Estimated total of funds C/F into FY 71/72      \$VN 2,503,369

③  
1 Aust CA Unit  
NUI DAT

30 Jul 71

HQ AFV (3)

EXPENDITURE ON MILITARY CIVIC ACTION  
PROJECTS AS AT 31 JUL 71 - PHUOC TUY PROVINCE

- References: A. AHQ 100-R3-108 of 9 Jul 71.  
B. 1 Aust CA Unit R176-1-93 of 21 Jul 71.  
C. AFV OPS 5963 of 22 Apr 71 refers.

1. Attached at Annex A is the record of expenditure on military civic action projects for FY 1971/72, as at 31 Jul 71. The financial situation is summarised as follows:

	\$VN
a. expenditure on local purchase and local contract	1,971,560
b. committed for local purchase/contract	6,764,312
c. committed for purchase of Army Stores	1,669,000
d. total expended/committed	10,404,872

2. Of the total funds expended/committed:

- a. \$VN 1,971,560 has already been expended. \$VN 946,092 of this amount was paid to complete projects carried forward from the last financial year. Serials 6 and 8 of Annex A refer.
- b. An estimated \$VN 1,540,000 will be required for the purchase of Army Stores for projects carried forward from the last financial year. References A and B and Serials 1 - 11, less Serial 8, of Annex A refer.
- c. \$VN 2,194,312 is committed to projects which should remain current for the whole of the financial year. Serials 16 - 19 and 21 - 22 of Annex A refer.
- d. \$VN 4,675,000 will be expended progressively during the period 1 Aug - 30 Oct 71. Serials 506 and 510 - 515 of Annex A refer.

3. Reference C imposed an upper limit of monthly expenditure of \$VN 3,930,000 until the announcement of the budget. If the cost of Army Stores per para 2b above are to be charged against Jul 71, which seems likely, then the total of actual expenditure for Jul 71 is \$VN 1,971,560 per para 2a plus an estimated \$VN 1,540,000 per para 2b giving a total of \$VN 3,511,560.

*S. J. Wright general manager*  
(L.A. WRIGHT) *per*  
Lt Col  
CO 1 Aust CA Unit

Annexes: A. Record of Expenditure for Phuoc Tuy Province.

Internal:

CO	LO 2	Engr Offr	Float
2IC	Edn Offr	Ag Offr	Spare (4)
LO 1	Y & S Offr	Comds Diary (3)	

Serial	Project No	Description	Expenditure FY 1971/72		Remarks
			Expended	Estimate of Army Stores Committed	
(a)	(b)	(c)	(d)	(f)	(g)
		<u>To fund projects C/F from FY 1970/71:</u>			
1.	197	Renovations to Baria Hospital		315,000	Waiting costs of Army Stores
2.	251	Maintain Village Water Supply Systems		76,000	Waiting costs of Army Stores
3.	257	Water Reticulation Long Son Island		25,000	Waiting costs of Army Stores
4.	306	Drains and Soil Stabilisation Bau Tram School		106,000	Waiting costs of Army Stores
5.	401A	Dat Do Water Reticulation		650,000	Waiting costs of Army Stores
6.	401B	Long Huong Water Reticulation	646,092	40,000	Waiting costs of Army Stores
7.	407	Provision of Playground Equipment		2,000	Waiting costs of Army Stores
8.	412	Construct First Stage Dat Do High School	300,000		Payment of retention fee
9.	421	Electrical Reticulation Tam Phuoc		25,000	Waiting costs of Army Stores
10.	428	Maintain Windmills & Water Supply Systems		151,000	Waiting costs of Army Stores
11.	436	Ap Suoi Nghe Irrigation Scheme		150,000	Waiting costs of Army Stores
		Total	946,092	1,540,000	
		<u>To fund projects commenced and completed during FY 71/72:</u>			
12.	503	Fence and Gateway for Baria Hospital	65,000		
13.	504	Fence and Gateway Old Peoples Home	145,000		
14.	508	Repairs to Phuoc Loc School	64,260		
15.	511	Repairs to Phuoc Le School	35,520		
			309,780		

Serial	Project No	Description	Expenditure FY 1971/72			Remarks
			Expended	Committed		
				Local Purchase/Contract	Estimate of Army Stores	
(a)	(b)	(c)	(d)	(e)	(f)	(g)
		<u>To fund current projects:</u>				
16.	500	Maintain Windmills & Water Supply Systems	34,000	247,000	129,000	
17.	501	Support Youth & Sports Activities	20,000	180,000		
18.	502	Support Housing for Poor Programme	61,688	438,312		
19.	505	Repairs to Province Schools		500,000		
20.	506	Construct 3 classrooms Nui Dinh School	300,000	1,170,000		
21.	507	Provision of Seed for Province Ag Service		200,000		
22.	509	Support Pig Raising Programme		500,000		
23.	510	Construct 4 classrooms Chau Van Tiep High School	300,000	1,660,000		
24.	512	Youth and Sports Centre Duc Thanh		700,000		
25.	513	Warehouse for Province Ag Service		944,000		Awaiting Approval
26.	514	Electrification Dat Do Dispensary		165,000		
27.	515	Electrification Tam Phuoc Dinh		60,000		Awaiting Approval
		<u>Totals</u>	715,688	6,764,312	129,000	
		<u>Grand Totals</u>	1,971,560	6,764,312	1,669,000	

④

MINUTES OF MEETING OF DETACHMENT  
COMMANDERS HELD ON 9 JUL 71  
TO DISCUSS CURRENT AND PROPOSED PROJECTS

General

1. There was no meeting during the period 27 Jun to 9 Jul 71.

Projects Completed Since Last Meeting

2. Project 503, Construct Fence and Gateway for Baria Hospital, was completed at a cost of \$VN65,000.

Projects Approved Since Last Meeting

3. Project 511, Repairs to Phuoc Le School, was approved with an authorized expenditure of \$VN37,250.

Projects Awaiting Approval

4. The following projects are awaiting approval:
- a. proposed project 506, Classrooms for Nui Dinh School,
  - b. proposed project 510, Classrooms for Chau Van Tiep School,
  - c. proposed project 512, Youth and Sports Centre Duc Thanh, and
  - d. proposed project 513, Warehouse for Province Ag Service.
5. Aust Embassy has indicated that projects 506 and 510 will soon be approved.

Projects Carried Forward From FY 1970/71

6. The following projects have been completed but cannot be closed until the costing, and/or delivery, of Army stores has been completed.
- a. project 251 - Village Water Supply Systems,
  - b. project 257 - Water Supply Long Son Village,
  - c. project 306 - Drains and Soil Stabilisation Bau Tram School,
  - d. project 197 - Improvements to Baria Hospital,
  - e. project 421 - Electrical Reticulation Tam Phuoc,
  - f. project 407 - Provision of Playground Equipment,
  - g. project 428 - Maintenance of Water Systems and Windmills,
  - h. project 436 - Ap Soui Nghe Irrigation, and
  - i. project 401A - Dat Do Water Reticulation.

7. Project 412, First Stage Dat Do High School. The final inspection was held on 9 Jul 71. Some minor tasks have yet to be carried out, after which final payment will be made and the project closed. The tasks are:

..... //2



- a. repaint door and window frames,
- b. trim rebar, and
- c. repair one cracked column.

8. Project 401B, Long Huong Water Reticulation. The VN have completed all work on this project. The sum of \$VN645,974, for purchase of pipe from Long Binh, has yet to be paid. Project can then be closed.

Major Projects for Current Financial Year

9. All four projects have been raised and are awaiting approval. Para 4 above refers.

Minor Projects for Current Financial Year

10. Project 504, Fence for Old People's Home. Work on this project has been completed to a satisfactory standard. The final payment will be made on 21 Jul 71 and the project can then be closed.

11. Project 508, Repairs to Phuoc Loc School. All stores have been purchased. The VN input of \$VN20,000 has not been received and stores are not to be delivered until it is received. Edn Offr is to check with Phuoc Loc hamlet on Mon 12 Jul 71.

12. Project 511, Repairs to Phuoc Le School. VN input of \$VN10,000, for the purchase of stores, has been received. Stores will be delivered to the school on Tue 13 Jul 71 and project can then be closed. Edn Offr is to carry out regular inspections on the progress of the work by VN labour.

13. Proposed Project, Electrification of Dat Do MID. Difficulties have been encountered with quotes because of the vast disparity in prices. Engr Offr is to go to Saigon on Sat 10 Jul to check the identification and cost of stores required. This project will probably not be raised for a further two weeks.

Stores Provision Projects


14. Project 502, RD Cadre Housing for the Poor. Stores for the construction of the first house have been delivered. The RD Cadre will advise in writing when this house has been completed and its location. Stores for a second house can be delivered after inspection by the Engr Sect.

15. Project 500, Maintenance of Windmills and Water Systems. The first payment of \$VN30,000 was made to purchase a 6" gate valve for Long Huong village water supply system.

16. Projects 507 and 509, Support for Province Ag Service. Ag Offr is to check with the Ag Service as to when the first purchases are required.

Proposed Projects for Period Oct - Dec 71

17. Specifications have been received from Province Health Office for the Medical Training Centre and Xuyen Moc Mortuary. Engr Sect is to provide drawings which are to be approved by the Reconstruction and Health Services before the actual construction plans are produced.

  
(G. J. FITZGERALD)  
Maj  
2IC 1 Aust CA Unit

Distribution:

CO  
2IC  
L01  
L02  
Engrs  
Ag Sect  
Y & S Offr  
Edn Offr  
Comds Diary (3)  
Float

For Information:

GS02 (CA & PsyOps) HQ AFV

(5)

MINUTES OF MEETING OF DETACHMENT  
COMMANDERS HELD ON 16 JUL 71  
TO DISCUSS CURRENT AND PROPOSED PROJECTS

Projects Completed Since Last Meeting

1. The following projects were completed:
  - a. Project 412, First Stage Dat Do High School (\$VN 3,000,000), and
  - b. Project 508, Repairs to Phuoc Loc School. (\$VN 64,260)

Projects Approved Since Last Meeting

2. The following projects were approved. Verbal advice only has been received for 506 and 510:
  - a. Project 506, Construct 3 Classrooms Nui Dinh School (\$VN 1,470,000).
  - b. Project 510, Construct 4 Classrooms Chau Van Tiep School (\$VN 1,960,000)
  - c. Project 512, Construct Youth and Sports Centre Duc Thanh (\$VN 700,000).

Projects Awaiting Approval

3. The following projects are awaiting approval:
  - a. proposed Project 513, Warehouse for Ag Service (\$VN944,000), and
  - b. proposed Project 514, Electrification of Dat Do Dispensary (\$VN 165,000)

Projects Carried Forward From FY 1970/71

4. Project 401B, Long Huong Water Reticulation. Supply Depot Long Binh has produced a bill and it is hoped this will be soon be paid by Paymaster AFV.

Major Projects For FY 1971/72

5. Project 506, 3 Classrooms Nui Dinh School. The old school buildings have been demolished and construction of the new buildings will begin on Sun 18 Jul 71. It is anticipated buildings will be finished by about 20 Aug 71.
6. Project 510, 4 Classrooms Chau Van Tiep High School. Construction of these classrooms will begin on Mon 19 Jul 71. It is anticipated buildings will be completed by about the end of Aug.
7. Project 512, Youth and Sports Centre Duc Thanh District. GVN requires copies of all tender documents before the contribution of \$VN 450,000 is provided. These copies should be ready by Tue 20 Jul 71. There is no firm start date for this project.
8. Project 513. This project is awaiting approval from Aust Embassy.

Minor Projects For FY 1971/72.

9. Project 504, Fence for Old People's Home. Contract retention fee will be paid on Tue 20 Jul 71. Project will then be closed.
10. Project 508, Repairs to Phuoc Loc School. All stores to repair the school have been delivered and work has started. The project is now closed but Edn Offr is to provide weekly reports on VN progress.
11. Project 511, Repairs to Phuoc Le School. All stores have been purchased and delivered and project will be closed when payments are made on Tue 20 Jul 71. Edn Offr is to report per para 10 above.
12. Project 514, Electrification Dat Do Dispensary. Project is awaiting approval by HQ AFV. If approved, stores will be purchased immediately. Project will be completed using unit labour and installation will not begin until Project 399 is completed at the end of Oct 71.

Stores Provision Projects

13. Project 500, Maintenance of Windmills and Water Systems. All indents for anticipated requirements during the FY have been submitted.
14. Project 507, Provision of Seed for Ag Service Programmes. The Ag Service has advised that no seed will be required until the period Sep-Oct 71 ie end of wet season.
15. Project 509, Extensions to Pig Raising Programme. The first three sties will be built in Binh Ba Village. No requests for funds have been received.
16. There have been no requests for funds from Project 501, Youth and Sports Support or Project 505, Repairs to Province Schools.

*G.J. Fitzgerald Maj*  
(G.J. FITZGERALD)  
Maj  
2IC 1 Aust CA Unit

Distribution:

CO  
2IC  
LO 1  
LO 2  
Engrs  
Ag Sect  
Edn Offr  
Y & S Offr  
Comd's Diary (3)  
Float

For Information:

GS02 (CA & Psyops) HQ AFV

MINUTES OF MEETING OF DETACHMENT  
COMMANDERS HELD ON 30 JUL 71  
TO DISCUSS CURRENT AND PROPOSED PROJECTS

Finance

1. About \$VN 10.5 million piastres have been expended/committed during the first month of the financial year, as follows:
  - a. \$VN 1,971,560 was expended, \$VN 946,092 to complete projects carried forward from FY 1970/71.
  - b. \$VN 1,540,000 will be expended on Army Stores for projects carried forward from FY 1970/71.
  - c. \$VN 2,194,312 is committed to projects which should remain current for the whole of the financial year.
  - d. \$VN 4,675,000 will be expended progressively from 1 Aug to 31 Oct 71.

Projects Completed Since Last Meeting

2. The following projects were completed:
  - a. Project 504, Fence for Baria Old Peoples Home (\$VN 145,000), and
  - b. Project 511, Repairs to Phuoc Le School (\$VN 35,520).

Projects Approved Since Last Meeting

3. The following projects were approved:
  - a. Project 514, Electrification of Dat Do Dispensary (\$VN 165,000), and
  - b. Project 515, Electrification of Tam Phuoc Dinh (\$VN 60,000).

Projects Awaiting Approval

4. Project 513, Warehouse for Ag Service (\$VN 944,000) is still waiting approval from the Aust Embassy.

Projects Carried Forward From FY 1970/71

5. Project 401B, Long Huong Water Reticulation. The \$VN 646,092 owing to US Supply Depot, Long Binh, has been paid. This project will be closed when costs of Army Stores (estimate \$VN 40,000) have been confirmed.

Major Projects For FY 1971/72

6. Project 506, 3 Classrooms Nui Dinh School. This project is about 15% complete. Work is progressing at a satisfactory standard and rate.
7. Project 510, 4 Classrooms Chau Van Tiep High School. As for Project 506 above.
8. Project 512, Youth And Sports Centre Duc Thanh District. All new tenders have been sent to contractors to cater for GVN contracting system. All tenders should be returned by 2 Aug 71. Start date will depend on the promptness of the Province contracting authorities.
9. Project 513, Warehouse For Province Ag Service. Awaiting approval. No indication of a likely approval date has been given by Aust Embassy.

Minor Projects For FY 1971/72

10. Project 514, Electrification of Dat Do Dispensary. Orders for all electrical stores required have been placed in Saigon and will be collected during the week 2 - 8 Aug 71. Payment will be made during the period 10 - 13 Aug 71, as arranged by Engr Offr.

11. Project 515, Electrification Of Tam Phuoc Dinh. Reticulation stores will be delivered to Tam Phuoc Village on Mon 2 Aug 71. It is hoped that the system can be installed by 6 Aug 71 for the dinh opening ceremonies.

Stores Provisions Projects

12. Project 500, Windmills and Water Reticulation. 60 bags of cement, cost about \$VN 37,000, are required for the foundations of the An Nhut windmill and will be purchased on 31 Jul 71.

13. Project 501, Youth And Sports Support. Two requests for assistance have been approved:

- a. \$VN 54,000 to outfit the Province athletic team for the MR 3 Sports Carnival.
- b. About \$VN 30,000 for purchasing soccer balls, volley balls and nets.

14. Project 502, RD Cadre Housing. The first house for which stores have been purchased, should be completed. Rd Cadre Chief returns to Phuoc Tuy on 30 Jul 71. LO 1 is to ascertain progress on first house and likely date that stores will be required for the next.


15. Project 505, Support Education Service.

- a. Some additional ridge capping is required to complete repairs to Phuoc Loc School. Engrs are to purchase as a charge against this project.
- b. Phuoc Le School have 17 bags of cement remaining from Project 511. The school may request additional sand and aggregate to expend the cement. Purchase is authorised from this project.
- c. The purchase of 29 sheets of CGI roofing and 5 lengths of timber is approved for repairs to Phuoc Hai and MayNuoc Schools.

16. Agricultural Projects. No change to the last conference notes for Project 507, Seed for Agricultural Programmes and Project 509, Extensions to Pig Raising Programme.

Projects For Period Oct - Dec 71

17. Proposed projects for this period were discussed and responsibilities in accordance with unit planning documents emphasised. It is particularly important that the 2IC be informed if it seems likely that a deadline cannot be met.

  
(G.S. FITZGERALD)  
Maj  
2IC 1 Aust CA Unit

Distribution:

CO	Ag Offr
2IC	Edn Offr
LO 1	Y&S Offr
LO 2	Comds Diary (3)
Engrs	Float

For Information:

GS02 (CA & Psyops) HQ AFV

Diary ⑤



**AUSTRALIAN MILITARY FORCES**

Quote in Reply  
R176-3-236

ADDRESS 1 Aust CA Unit  
NUI DAT  
Jul 71

HQ AFV

PROPOSED MILITARY CIVIC ACTION PROJECT  
PROJECT 512 - CONSTRUCT A YOUTH AND  
SPORTS CENTRE FOR DUC THANH DISTRICT

Reference: A. AFV (Army Component) Standing Operating Procedures, Chapter 6.

1. Attached is a project application to construct a Youth and Sports Centre for Duc Thanh District. The application is supported by;
  - a. validity check,
  - b. letter of request,
  - c. letter of agreement, and
  - d. project plans.
2. The cost from Australian funds will be \$VN 700,000. The Province Youth and Sports Office will contribute \$VN 450,000, about 38 per cent of the total cost of the project.
3. If approved, the project will be let to contract at a cost of \$VN 1,150,000. The contract will be administered by this unit and Australian participation, once the contract has been let, will be restricted to technical inspections prior to periodic contract payments.
4. The application is recommended for the following reasons:
  - a. All Youth and Sports activities in Phuoc Tuy Province are now concentrated on the more populated areas of Baria and Long Dien. The proposed centre will decentralise these activities and allow a two way interchange between the northern and southern areas of the Province.
  - b. The population of Duc Thanh District is a mixed one, consisting of indigenous South Vietnamese, a high proportion of ethnic minorities and North Vietnamese expatriates. These ethnic groups tend to remain in their own hamlets and villages and it is hoped that the Youth and Sports Centre will become a focal point for the intermingling of the youth of Duc Thanh District.
  - c. This project is one of the few, approved by the Province Civic Action Committee, which does not lie in the more populated areas of Baria, Long Dien and Dat Do.
  - d. The Vietnamese contribution of about 38 per cent is considered worthwhile.

(L.A. WRIGHT)  
Lt Col  
CO

- Enclosure:
1. Project Application (4)
  2. Validity Check
  3. Letter of Request
  4. Letter of Agreement
  5. Construction Plans

- Internal:
- Comd's Diary (2)
  - Float
  - File



⑧  
Diary  
**AUSTRALIAN MILITARY FORCES**

Quote in Reply  
R176-3-300

ADDRESS 1 Aust CA Unit  
NUI DAT  
8 Jul 71

HQ AFV

PROPOSED MILITARY CIVIC ACTION  
PROJECT 513 - CONSTRUCT A WAREHOUSE  
FOR THE PROVINCE AGRICULTURAL SERVICE

Reference: A. HQ AFV (Army Component) Standing Operating Procedures, Chapter 6.

1. Attached is a project application for the construction of a warehouse for the Province Agricultural Service. The application is supported by:
  - a. validity check,
  - b. letter of request,
  - c. site plan, and
  - d. construction plans.
2. The cost from Australian funds will be \$VN 944,000. The VN contribution will be to clear and level the building site. At the request of this unit, the Province Agricultural Service applied to the Central Ministry in Saigon for a grant of \$VN 350,000 to contribute to the project. This application was refused although it was stated that funds might be available, on application, during 1972. No guarantees were given.
3. If approved, the project will be let to contract at a cost of \$VN 944,000. Australian participation, once the contract has been let, will be restricted to technical inspections prior to periodic contract payments.
4. The application is recommended for the following reasons:
  - a. The Province Agricultural Service has been allocated a total of \$VN600,000 for development projects. It is essential that these funds be used to introduce experimental/demonstration plots throughout the Province to show the advantages of new crops and agricultural techniques. The fund will be barely adequate for this purpose and the Service must rely on FWMAO agencies for other development projects.
  - b. As expansion in agriculture and animal husbandry continues in the Province, there is a corresponding requirement to expand the facilities of the Agricultural Service. In particular, the need to have seed, chemicals and fertiliser readily available requires adequate storage facilities.
  - c. The existing facilities are in an extremely poor state of repair and storage space is inadequate. The store life of perishables, such as seed and fertiliser, is greatly reduced, particularly in the wet season.
5. It is recommended that the project be approved with an authorised expenditure of \$VN 944,000.

(L.A. WRIGHT)  
Lt Col  
CO

- Enclosure:
1. Project Application (4)
  2. Validity Check
  3. Letter of Request
  4. Site Plan
  5. Construction Plans

Internal:  
Comd's Diary (2)  
Float  
File





AUSTRALIAN MILITARY FORCES

Quote in Reply  
R176-3-308


ADDRESS  
1 Aust CA Unit  
NUI DAT  
16 Jul 71

HQ AFV

PROPOSED MILITARY CIVIC ACTION PROJECT  
PROJECT 514 - ELECTRIFICATION OF  
DAT DO DISPENSARY

Reference: A. AFV (Army Component) Standing Operating Procedures, Chapter 6.

1. Attached is a project application for the electrification of the Province Ministry of Health dispensary in Dat Do. The application is supported by:
  - a. validity check,
  - b. letter of request,
  - c. bill of materials, and
  - d. project plans.
2. The cost from Australian funds will be \$VN 165,000 for the purchase of materials in accordance with the attached Bill of Materials. There is no Vietnamese participation but this is not considered a major disadvantage as:
  - a. all Province Ministry of Health funds have been allocated to separate Vietnamese financed projects, and
  - b. the project will augment an already well used facility.
3. To install the electrical system by local contract would not be cost effective. It is therefore proposed to use unit labour, after the completion of the military dependant housing project in mid Oct 71. The project is being raised at this early stage to purchase the required electrical stores and so counter the constant rises in price of these items.
4. Stores remaining from previous electrical reticulation projects, to the value of \$VN 93,675, will be expended on this project making the actual value of stores provided \$VN 258,675.
5. The application is recommended for the following reasons:
  - a. Electrical reticulation for a dispensary serving an area the size of Dat Do is highly desirable. The dispensary would be able to function efficiently by day and night.
  - b. All Ministry of Health funds have been allocated to solely GVN funded projects.
  - c. The project will augment an established, well used facility.
6. It is recommended that the project be approved with an authorised expenditure of \$VN 165,000.

  
 (L.A. WRIGHT)  
 Lt Col  
 CO 1 Aust CA Unit

- Enclosures:
1. Project Application (4)
  2. Validity Check
  3. Letter of Request
  4. Bill of Materials
  5. Project Plans

- Internal:
- Comd's Diary (2)
  - Float
  - File



AUSTRALIAN MILITARY FORCES

Diary

10

Quote in Reply  
R176-3-316

ADDRESS 1 Aust CA Unit  
NUI DAT  
28 Jul 71

HQ AFV

PROPOSED MILITARY CIVIC ACTION PROJECT  
PROJECT 515 - ELECTRIFICATION OF  
TAM PHUOC DINH

Reference: A. AFV (Army Component) Standing Operating Procedures, Chapter 6.

1. Attached is a project application for the electrification of the Chau Van Tiep dinh in Tam Phuoc Village. The application is supported by:
  - a. validity check,
  - b. letter of request, and
  - c. bill of materials.
2. The cost from Australian funds will be \$VN 60,000 for the purchase of materials in accordance with the attached Bill of Materials. Stores remaining from previous electrical reticulation projects, to the value of about \$VN 20,750, will also be used on this project making the actual value of stores provided \$VN 80,750.
3. All labour required to install the system will be provided by the Province Electricity Commission and Tam Phuoc Village. No VN funds have been provided but this does not indicate any lack of interest in the project. During 1970 Tam Phuoc Village contributed freely to two associated projects:
  - a. \$VN 200,000 to reconstruct the dinh, and
  - b. \$VN 700,000 to provide the village electrical reticulation system.
4. The application is recommended for the following reasons:
  - a. Tam Phuoc is located at the northern edge of the Long Hai hills and, by virtue of its location, has always been subject to considerable VC pressure. It is an area in which military civic action could well weaken VC influence.
  - b. The dinh is an important feature in the social fabric of the Vietnamese community and support of a project of this nature has an impact on all members of the village. Chau Van Tiep dinh, in particular, has wide spread significance throughout South Vietnam.
  - c. The project will be completed quickly as the dinh is due to be opened officially on 6 Aug 71.
  - d. The project will augment two previous successful projects ie the village electrification and refurbishing of the dinh.
  - e. Stores remaining from previous major electrical projects can be usefully expended.
5. It is recommended that the project be approved with an authorised expenditure of \$VN 60,000.

(L.A. WRIGHT)  
Lt Col  
CO 1 Aust CA Unit

- Enclosures:
1. Project Application (4)
  2. Validity Check
  3. Letter of Request
  4. Bill of Materials

- Internal:
- Comd's Diary (2)
  - Flat
  - File

(11)

1 Aust CA Unit  
NUI DAT

7 Jul 71

Distribution below

VISIT BY CGS - LT GEN M.F. BROGAN, CB, CBE

- 1. The CGS, Lt Gen M.F. Brogan, will tour CA Projects in PHUOC TUY on 12 Jul 71.
- 71. Detailed itinery is attached as Annex A.

The party will comprise:

- CGS - Lt Gen M.F. Brogan CB, CBE - (Vehicle No 3)
- MA to CGS - Lt Col C. Khan, DSO - (Vehicle No 4)
- Comd 1 ATF - (Vehicle No 3)
- Dep Comd 1 ATF - (Vehicle No 4)
- LO to Comd 1 ATF - (Vehicle No 4)
- Sig to Comd 1 ATF - (Vehicle No 3)
- CO 1 ACAU - (Vehicle No 3)
- LO 1 ACAU - (Vehicle No 4)
- Guide 1 ACAU - (Vehicle No 1)

- 2. Transport will be provided as under:

- a. HQ Coy 1 ATF { 2 x Gun Landrover (Vehicle No 1 & 6)
- b. Det Pro Coy { 2 x VIP Landrover (Vehicle No 3 & 4)
- c. PR 1 ATF { 1 x Landrover (Vehicle No 2)
- { 1 x Landrover (Vehicle No 5)

- 3. The official party will travel as shown above.

Duties

- 4. Officers nominated to meet the party are to have detailed knowledge of CA Projects at the site and to arrange the attendance of local officials where stated.

- 5. The Guide will be Capt J. Seymour who will;

- a. be OC Tpt,
- b. travel in vehicle at head of column, and
- c. marshal transport at each site as directed by CO 1 ACAU


- 6. LO 1 ACAU (Capt A. White) will travel in second vehicle and point out CA Projects en route not visited.

Security

7. At least two long barrelled weapons will be carried in each vehicle.
8. Details of route and timings will be restricted as far as possible to members of this unit.
9. Both the lead vehicle and rear vehicle ( ATF Gun Landrovers) are to be radio equiped with C/S 5A and 5B respectively tuned to CA frequency.

Helicopter Departure

10. GS02 (Air) 1 ATF is to be given GR of departure VIP together with details of unit radio frequency and smoke signals on 10 Jul 71. Stores Offr 1 ACAU to co-ordinate.
11. Stores Offr 1 ACAU is responsible for marking pad, smoke and radio contact with helicopter.



(L.A. WRIGHT)

Lt Col

CO 1 Aust CA Unit

Distribution:

- 1 ATF
- Escort Offrs (10)
- Notice Board
- Comds Diary (3)
- File
- Spare (6)

DETAILED ITINERARY  
VISIT BY CGS AND PARTY

Ser	Timings		Total	Event	Remarks
	From	To			
1.	1430	1431	1	Depart Province Chief's Residence	Met by CO 1 ACAU
2.	1431	1432	1	Move to Chau Van Tiep High School	Met by Edn Offr 1 ACAU/Deputy Headmaster
3.	1432	1442	10	Inspect classrooms, science block & library	
4.	1442	1444	2	Move to Site 1, Project 399	Met by Project Offr 399/Sector HQ Rep
5.	1444	1454	10	Inspect occupied houses	
6.	1454	1455	1	Move to Baria Hospital	Met by SMO 1 ATF/Dr Khai Hospital Deputy
7.	1455	1505	10	Inspect Baria Hospital Projects	
8.	1505	1510	5	Move to Animal Husbandry Service	Met by Ag Offr 1 ACAU/Mr Tu
9.	1510	1520	10	Inspect boars	
10.	1520	1525	5	Move to Long Dien	Met by Youth & Sports Offr 1 ACAU
11.	1525	1535	10	Inspect Long Dien Youth & Sports Centre	
12.	1535	1550	15	Move to Dat Do High School	Met by Engr Offr 1 ACAU
13.	1550	1555	5	Inspect Dat Do High School	
14.	1555	1610	15	Move to Site 5, Project 399	Met by Project Offr 399
15.	1610	1615	5	Inspect Site 5	
				Depart Dat Do Heli-pad	MACV Helicopters

1 Aust CA Unit  
NUI DAT

17 Jul 71

Distribution below,

VISIT BY CHIEF OF STAFF - COL J.R. SALMON

1. The C of S, Col J.R. Salmon will tour CA Projects in Phuoc Tuy on 22 Jul 71. Detailed itinerary is attached as Annex A.

The party will comprise:

- C of S - Col J. R. Salmon
- Mr G. Nutter - Aust Embassy
- Maj W. Smith - GSO2 CA/Psyops, HQ AFV
- CO 1 ACAU
- 2IC 1 ACAU

2. Transport (2 x LRs) will be provided by 1 ACAU.

Duties


3. Officers nominated to meet the party are to have detailed knowledge of CA Projects at the site and to arrange attendance of local officials where stated.

Security

- 4. At least two long barrelled weapons are to be carried in each vehicle.
- 5. Details of route and timings are to be restricted as far as possible to members of this unit.
- 6. Both vehicles are to be radio equipped and tuned to CA frequency.

Helicopter Departure

- 7. GSO2 (Air) 1 ATF is to be given GR of departure VIP together with details of unit radio frequency and smoke signals on 20 Jul 71. Stores Offr 1 ACAU is to co-ordinate.
- 8. Stores Offr 1 ACAU is responsible for marking pad, smoke and radio contact with helicopter.



(L.A. WRIGHT)  
Lt Col  
CO 1 Aust CA Unit

Distribution:

- AFV (4)
- 1 ATF
- Escort Offrs (10)
- Notice Board
- Comds Diary (3)
- File
- Spare (6)

DETAILED ITINERARY - C OF S VISIT  
22 JUL 71

Serial	Timings	Event	Projects Visited	Remarks
1.	0830	Depart 1 ATF		
2.	0850	Arrive Duc Thanh	Project 399 - 2 sites. Proposed site Y & S Centre	Met by L02 1 ACAU, DSA Duc Thanh (L02 to accompany party until serial 22)
3.	0900	Depart Duc Thanh		
4.	0905	Arrive Vinh Thanh	2 classrooms, water supply, refugee hamlet	
5.	0910	Arrive La Van	Water supply	
6.	0920	Arrive Binh Gia	2 Community Centres, Market, pigs	Met by Agric Offr/Agric Service Official
7.	0940	Depart Binh Gia		
8.	0955	Arrive Soui Nghe	Hamlet, Market, school, dispensary water supply, irrigation	
9.	1010	Depart Soui Nghe		
10.	1035	Arrive Baria	Project 399 - Site 10	Met by Project Officer 399
11.	1045	Depart Baria (Site 10)		
12.	1050	Arrive Chau Van Tiep High School	Classrooms, library & science Block	Met by Edn Offr 1 ACAU/Deputy Headmaster
13.	1100	Depart Chau Van Tiep High School		
14.	1102	Arrive Site 1		Met by Project Officer 399
15.	1107	Depart Site 1		

16.	1108	Arrive Baria Hospital	Water supply, warehouses, maternity ward, ground improvements, fence & gate mess hall, toilet block	Met by Hospital Official
17.	1118	Depart Baria Hospital		
18.	1125	Arrive Long Huong	Water supply, Nui Dinh School, Market and Fish Market	Met by Edn Offr at Nui Dinh School
19.	1130	Depart Long Huong		
20.	1140	Arrive Animal Husbandry	Pigs	Met by Agric Offr/Mr Tu
21.	1145	Depart Animal Husbandry		
22.	1205	Arrive Nui Dat		Lunch 1 ATF Officer's Mess
23.	1330	Depart Nui Dat via Hoa Long, Bau Tram	Hoa Long - classrooms, water supply market, village office Bau Tram - school	
24.	1350	Arrive Long Dien	Y & S Centre	Met by Y & S Offr/Mr Phu
25.	1400	Depart Long Dien	Y & S Centre	
26.	1415	Arrive Tam Phuoc	Dispensary, electrification water supply	Met by LO 1 1 ACAU
27.	1420	Depart Tam Phuoc		
28.	1435	Arrive Dat Do High School		Met by Engr Offr 1 ACAU
29.	1440	Depart Dat Do High School		
30.	1445	Arrive Site 5		Met by District Chief - Dat Do
31.	1500	Depart VIP Helipad		
32.	1510	Arrive Vung Tau	Tour of Back Beach High School, Vung Tau High School, Le Loi Hospital and An Phong Orphanage	Met by LO 1 ACAU (Vung Tau)
33.	1700	Depart ST KILDA		MACV Helicopter



13

15-1-1

1 Aust CA Unit  
NUI DAT

25 Jul 71

Distribution below

VISIT BY MR V.G. McGRATH


1. Mr V.C. McGrath will tour selected villages in Phuoc Tuy Province on 26 Jul, 71. He will hold discussions with various village officials, and ethnic minority groups. A secondary aim of the visit is to tour CA projects. Detailed itinerary is attached as Annex A. The party will comprise:

Mr V.G. McGrath  
CO 1 ACAU  
2IC 1 ACAU  
LO 1 1 ACAU

2. Transport will be provided by 1 ACAU (2IC & LO1 vehs - 0900 to 1230 ; CO & LO 1 vehs 1325 - 1700)

Security

3. At least two long barrelled weapons are to be carried in each vehicle.
4. Details of route and timings are to be restricted as far as possible to members of this unit.
5. All vehicles are to be radio equipped and tuned to CA frequency.

  
(L.A. WRIGHT)  
Lt Col  
CO 1 Aust CA Unit

Distribution:

AFV  
1 ATF  
ALSG  
Mr McGrath  
Escort Officers (4)  
Comds Diary (3)  
File  
Spare (6)

DETAILED ITINERARY - VISIT Mr V.G. McGRATH  
26 JUL 71

Ser	Timings	Event	Visit Details	Remarks
(a)	(b)	(c)	(d)	(e)
1	0900	Arrive Vung Tau		Met by 2IC 1 ACAU. 2IC to accompany until Ser 12
2	0900 - 0950	Move to Nui Dat		
3	0950	Arrive Nui Dat		Met by CO 1 ACAU at Flags
4	0950 - 1020	Discussion with Comd 1 ATF		
5	1020 - 1030	Move to KANGA		
6	1030 - 1100	Helicopter tour of Province	Tour of Baria, Long Dien, Dat Do, Route 2 to Binh Gia	
7	1100	Arrive Binh Gia Village		Met by LO 1 1 ACAU
8	1100 - 1130	Tour of Binh Gia by vehicle	Discussions with village priest and officials	
9	1130 - 1135	Move to La Van Hamlet		
10	1135 - 1150	Tour La Van Hamlet	See Montagnard area. Visit Montagnard family	
11	1150 - 1230	Move to Nui Dat	Halts as requested by Mr McGrath	
12	1230 - 1325	Lunch 1 ATF Officers Mess		
13	1325 - 1345	Travel to Baria		Accompanied by CO 1 ACAU and LO 1 1 ACAU to ser 25 inclusive

(a)	(b)	(c)	(d)	(e)
14	1345 - 1415	Arrive US AID Compound	Discussions with PSA	
15	1415 - 1420	Move to Site 2, Project 399		
16	1420 - 1425	Tour Site 2		
17	1425 - 1430	Move to Baria Hospital		
18	1430 - 1450	Tour Baria Hospital	Water supply, warehouses, maternity ward, mess hall fence, ground improvements, toilet block.	
19	1450 - 1452	Move to Chou Van Tiep High School		
20	1452 - 1515	Tour Chau Van Tiep High School	Discussions with Headmaster and elementary Education Service Chief	Met by EO 1 ACAU
21	1515 - 1525	Move to Long Dien		
22	1525 - 1535	Tour Long Dien Market		
23	1535 - 1545	Move to Tam Phuoc Village		
24	1545 - 1700	Tour Tam Phuoc Village	Tour CA projects and Cambodian expatriate area, discussions with Village Chief and Cambodians. Visit Chau Van Tiep Dinh	
25	1700 - 1800	Move to Vung Tau	Remain overnight 1 ALSG	Met by Comd 1 ALSG

CIVIC ACTION

1 AUST CA UNIT MONTHLY REPORT

JUL 71

CONTENTS

Distribution Sheet

Part 1	-	General
Part 2	-	Projects
Part 3	-	Health
Part 4	-	Education
Part 5	-	Youth and Sports
Part 6	-	Agriculture
Part 7	-	Unit Matters
Annex A	-	Vung Tau Special Zone
Annex B	-	Current and Completed Projects
Annex C	-	Military Dependant Housing

NUI DAT  
SOUTH VIETNAM

| AUG 71

DISTRIBUTION SHEET

HQ AFV (15)

HQ 1 ATF (3) (Incl 1 for PR)

HQ 1 ALSG

For Information:

Province Senior Advisor BARIA

APA Development BARIA

ARVN LO III TZ (HQ 1 ATF)

17 Const Sqn RAE

8 Fd Amb

33 Dental Unit

Internal:

Commander's Diary (3)

LO Vung Tau

Notice Board

File

Spare (6)

PART 1 - GENERAL

1. This report covers the activities of 1 Aust CA Unit in Phuoc Tuy Province and Vung Tau Special Zone for the period 1 - 31 Jul 71.
2. A detailed report for Vung Tau Special Zone is attached as Annex A. Where applicable, comments on the Annex have been included under the appropriate heading in the main body of the report.
3. The Province Civic Action Committee meeting has now been merged with the Monthly Administrative meeting, which is held in the first week of the month. It provides a suitable venue for reporting progress on Projects, making requests for further information and discussing priorities for fresh projects as all interested parties are present. As an aid to the Province administration a board has been placed in Province Headquarters showing all current projects being executed by the unit.
4. Vung Tau Special Zone. Difficulty has been experienced in raising projects for Vung Tau Special Zone. The Municipal Health Chief has proposed a second change of programme and plans are now awaited before validation can commence. Detailed plans are also awaited, despite repeated requests, for two other major projects.
5. An agreement covering the erection, maintenance and handover of windmills, and the training of PWD personnel to assume all responsibilities after Feb 72 has been signed by Province authorities and CO 1 Aust CA Unit. The form of the agreement was approved by the Australian Embassy and HQ AFV before being signed.
6. A ceremony was held in Baria on 9 Jul 71 to mark the completion and handover of Route QL 15 by RMK. Following speeches and presentations guests were entertained at an excellent luncheon in Vung Tau.
7. Meetings are being held province-wide to prepare village VSD programmes for 1972. Of interest is the decision of Phu My to devote all funds to assist Cambodian refugees in the village.
8. Joint Participation Projects. Some success has been achieved in gaining Vietnamese financial support for projects. While this is attractive in principle it raises many problems in practice.
9. Two current projects will serve to illustrate the problem:
- a. Dat Do High School Stage 1 Project 412
- (1) This project was approved on 24 Mar 71 with an Australian contribution of \$VN 3,000,000 and a Vietnamese contribution of \$VN 1,125,000 verified for validity check by a letter from the Ministry of Education SAIGON stating that this sum was available for the project.
- (2) The contract was let by this unit for the sum of \$VN 4,125,000 on the assumption that the Vietnamese contribution would be paid to the unit in cash. When this proved to be impossible the contract was re-negotiated on 12 May 71 so that specified work to the value of \$VN 3,000,000 would be paid for by this unit and the remaining work, which was specified, and estimated to cost \$VN 1,125,000 would be paid for by the Vietnamese authorities under arrangements made by them.
- (3) The contractor completed the specified Australian financed work on 15 Jun 71 and final payment was made and the project closed on 14 Jul 71.

.....  
.....(4)

- (4) Despite three meetings and frequent contacts, the school authorities have still been unable to obtain the funds promised by SAIGON and the building remains uncompleted and unuseable.
- (5) Stage 2 of the construction is on this years civic action programme calling for an estimated Australian contribution of \$VN 1,400,000 and a Vietnamese contribution of \$VN 1,200,000, which is said to be in Province hands already. 1 Aust CA Unit has declined to discuss Stage 2 until the Vietnamese have completed Stage 1.

b. Duc Thanh Youth and Sports Centre. Project 512.

- (1) This project was approved on 12 Jul 71 with an Australian contribution of \$VN 700,000 and a Vietnamese contribution of (at least) \$VN 450,000, verified for validity check by an agreement signed by the Province Youth and Sports Chief to provide \$VN 450,000 in cash for the Project. Negotiations on the project commenced in Sep 70 and had been suspended because of uncertainties regarding the form of the Vietnamese contributions.
- (2) Mindful of the history of the project and with the problem of Dat Do High School current, discussions on financing were held with the Province Deputy for Administration before the project was submitted for HQ AFV consideration. Tenders had been called but the discussions indicated that the Vietnamese could, and would, work with our system subject to our providing copies of the tenders for their records. The agreement to pay their contribution in cash was rejected as impossible by the Deputy for Administration.
- (3) Following approval of the project by HQ AFV a further meeting was held with the Deputy of Administration and the Youth and Sports Chief. Duplicates of all tenders had been obtained and no tenderers had been advised of acceptance or otherwise by the unit. At this meeting, which involved lengthy discussions between the Vietnamese, it was requested that we provide a bill of materials to the approximate cost of the Vietnamese contribution to be let by Vietnamese tender, the balance of the work to be subject to our tender procedures. This action is now in hand.

10. These case histories are recorded in detail to illustrate the problems of trying to mix two disparate governmental financial sources in one project. It is apparent that close liaison must be maintained in such cases and that the better solution is separately funded, complementary projects as a part of a joint programme, whenever this is possible. If joint funding is to be adopted, detailed discussions will be required with Province financial and administrative authorities to avoid delays and possible disenchantment of contractors.

## PART 2 - PROJECTS

11. Current Projects. Current projects are listed at Annex B . New projects raised and approved this month were:
  - a. Project 506. Construct 3 classrooms at Nui Dinh School - \$VN 1,470,000.
  - b. Project 510. Construct 4 classrooms at Chau Van Tiep School - \$VN 1,960,000.
  - c. Project 511. Repairs to Phuoc Le School - \$VN 37,250.
  - d. Project 512. Construct Youth and Sports Centre at Duc Thanh - \$VN 700,000.
  - e. Project 514. Electrification of Dat Do Dispensary - \$VN 165,000 (Verbal approval only has been received for this project).
12. Projects Awaiting Approval. Projects submitted but not yet approved are:
  - a. Project 573. Warehouse for Province Agricultural Service - \$VN 944,000 (Submitted 8 Jul 71).
13. Completed Projects. Projects completed this month are listed in Annex B, Part 2.
14. Military Dependant Housing (Project 399). A separate report is attached as Annex C.
15. Windmills and Water Supply.
  - a. To ensure that all windmills are in good working order when responsibility for their maintenance is transferred to PWD, indents have been submitted for all windmill and water reticulation stores likely to be required up to the date of transfer.
  - b. Mr J. Le Cornu of Southern Cross Machinery Pty Ltd has been asked to advise this unit of a twelve month forecast of stores required to maintain windmills after 29 Feb 72. Australian Embassy has been requested to fund these stores as a Foreign Affairs project. This unit awaits confirmation that the stores will be funded as requested.
  - c. 17 Const Sqn Well Boring Team has deepened an existing bore at Hoi My. A depth of 208 feet has been reached and a flow test at this depth yielded 350 gph. Attempts are now being made to remove old screens believed to be at the bottom of this bore.
  - d. 17 Const Sqn conducted a flow test on the newly completed well at An Nhut. At depth 40 feet, a flow in excess of 3,000 gph was obtained. Re-erection of the windmill at An Nhut over this new well began on 27 Jul 71.
16. Outstanding Stores Costings. Formal closure procedures cannot be taken on the following projects until the costs of stores of Aust origin have been received:
  - a. Project 251 - Village water supply systems.
  - b. Project 257 - Water supply Long Son Island.
  - c. Project 306 - Drains and soil stabilisation - Bau Tram School.
  - d. Project 197 - Improvements to Baria Hospital.
  - e. Project 407 - Provision of Playgound Equipment.
  - f. Project 401A - Water reticulation Dat Do.
  - g. Project 401B - Water reticulation Long Huong



- h. Project 421 - Electrical reticulation Tam Phuoc.
- i. Project 428 - Maintain windmills and water systems, and
- j. Project 436 - Ap Suoi Nghe pilot irrigation scheme.

(These projects being listed here do not appear in Annex B).

17. AIK Funded Projects. The following projects were completed using AIK funds:

- a. Purchase of sand and gravel to assist in construction of 2 VIS reading rooms - \$VN 8,400.
- b. Purchase of timber to assist PSDF hamlet construction project - \$VN 5,764.
- c. Purchase of hygiene materials for Baria Hospital - \$VN 5,750.

18. Uncosted Projects.

- a. Baria Pagoda. Supply of two loads of blast rock to fill low area.
- b. Ong Trinh RF Compound. Three test holes dug to establish an additional well in compound.
- c. Baria Hospital. Pipe cleaning plungers made and provided for clearing of blocked waste water pipes.
- d. Baria Hospital. Bricks and cement supplied to enlarge sewerage pipe inspection opening.

19. Commodity Distribution. The following commodities were distributed to the Province Maternity Service:

- a. 1,000 Toilet Packs (RSL New Life)
- b. 20 Midwife's Kits
- c. 9 cartons of replacement kits for Midwife's Kits
- d. 3,000 tins of assorted Baby Foods.

PART 3 - HEALTH

Medical

- 20 The SMO 1 ATF conducts two clinics weekly at Baria Hospital:
- a. Ante-natal - Monday a.m., and
  - b. Medical Outpatients - Thursday a.m.
- 21 Acting on instructions from Long Binh, 1 Aust Fd Hospital Vung Tau now refuses to supply blood for Baria Hospital and, presumably, Le Loi Hospital Vung Tau.
22. The Province Health Service have been forced to take long delayed action to stock their own blood bank. A publicity campaign is planned and an inauguration will be held on 4 Aug at which Province notables will be asked to donate blood as an example to the people.

Hygiene

23. The first Province demonstration sanitary hamlet was dedicated on 17 Jul by the Minister for Health. Arrangements are now being made to commence the second sanitary hamlet project at Long Cat, Long Le District.

Dental

24. The new dental clinic is still without a chair and instruments.
25. 33 Dental Unit continues to loan its field equipment in support of the Vietnamese dentist.

Projects

26. A conference was held with Province Health officials to discuss projects for FY 71/72. This meeting was also attended by the ADMS AFV.
27. A two plan programme was agreed to complete the requirement of the Maternity Wing of Baria Hospital under which:
- a. 1 Aust CA Unit will renovate an existing building to provide examination and training facilities, and
  - b. the Vietnamese will complete the partially built Maternity Ward.

PART 4 - EDUCATION

Completed Projects

28. Repairs to Phuoc Le and Phuoc Loc primary schools have been completed during the month using labour supplied by the respective Parents and Citizens Association.

29. Materials were delivered to the Bau Tram Primary School for the construction of a fence around the school. The Parents and Citizens Association will be responsible for the construction work.

30. The Australian financed portion of Stage 1, Dat Do High School, for the construction of three classrooms has been completed. Completion of this project is being delayed until Vietnamese funds become available.

Current Projects

31. Primary Schools:

- a. Requests have been received for repairs to Phuoc Hai and May Nuoc primary schools. Damage to the schools has been inspected but as yet nothing has been done to effect the repairs.
- b. Construction of three classrooms has commenced at Nui Dinh Primary School.

32. Secondary Schools. Construction has commenced at the Chau Van Tiep High School, Baria, of four classrooms.

PART 5 - YOUTH and SPORTS

33. The weekly volleyball competition between 1 ATF units and Vietnamese teams has continued but once again was hampered by operational commitments which compelled last minute withdrawals by 1 ATF teams.

34. Two soccer matches were arranged but only one was played. In that game 1 ALSG defeated Van Kiep National Training Centre.

35. A picnic for orphans was held in Vung Tau under the joint sponsorship of the RD Cadre and 106 Field Workshop.

36. The Province Sports Carnival was held between 1 and 3 Jul 71. 1 Aust CA Unit mowed the lawns at Baria Stadium prior to the Carnival and provided prizes to the value of \$VN 20,000.

37. As a result of the Province Carnival a team of 60 athletes and 5 officials has been selected to represent Phuoc Tuy in a MR3 meeting between the 15 and 21 Aug 71 at Binh Duong. 1 Aust CA Unit is providing \$VN 54,000 towards the purchase of uniforms.

38. Project 512, the construction of a youth and sports centre at Duc Thanh has been approved and tenders are being re-negotiated to accommodate the Vietnamese requirements for their contribution of \$VN 500,000 approximately.

PART 6 - AGRICULTURE

General

39. Although the rainfall to date is three inches above average, the latter half of this month has been exceptionally dry. This has facilitated a good corn harvest, but, if this dry spell continues for an extended period, there may be some adverse affects to the rice crops when transpiration rates increase to a maximum.

Agronomy/Horticulture

40. Mushrooms.

- a. All plots are now complete. The yield that can be expected from such plots is 12 - 15 Kilo over the 4 - 6 weeks production period to give a profit of \$VN 5,500 - 7,000.
- b. Several minor improvements may be made in terms of technique which could lead to a significant increase in production.
- c. It is intended to experiment with a plot using water-lily plants which could be used as a source of bed substitute during periods when good clean straw is scarce.

41. Sorghum.

- a. The plots at Kim Hai are progressing reasonably well, although they are being neglected to some extent since the departure of the CATG officer.
- b. The plot at Tam Phuoc produced a reasonable harvest for the refugees despite some bird damage.

42. Irrigation Scheme Ap Soui Nghe.

- a. No crops have been established on the site as yet, although they should be in the near future, as all other cropping in the area is near completion.
- b. Leaflets warning against theft from CA installations have been distributed in the area.

43. IR Rice

- a. The Ag Service claim to have established 18 demonstration plots in province (Long Dien, Dat Do, Duc Thanh districts). The validity of this claim is to be investigated.
- b. Of the 200 Kilos delivered to each village, variable amounts have not been used. Ag Service is aware of this and intends to investigate the possibility of its use elsewhere.

Animal Husbandry

44. Pig Project.

- a. Cement for the extension of the project into Binh Ba should be purchased and delivered within the next two weeks. Three sties will be established here.
- b. The next group of piglets for expansion will not be available until September.
- c. A sow in Soui Nghe which had a miscarriage earlier in the year, has given birth to five healthy piglets as a result of artificial insemination using semen from a Landrace boar.

...../d.

- d. A gross margin analysis was carried in Binh Gia for the project so far. The following figures are averages for farms having a 1 Aust CA Unit donated sow:

	\$VN
<u>Cost.</u> Cost of feed for sow - Gestation	12,000
Parturition to piglet sale	10,000
Cost of vaccine etc (highly variable)	<u>6,000</u>
	<u>28,000</u>
Cost/piglet (Parturition to sale)	2,000
<u>Return.</u> Return/piglet at 2 months age (normal sale time)	<u>8,000</u>
Gross cost of sow for 5.5 - 6 months	28,000
Gross cost of 5 piglets	<u>10,000</u>
	<u>38,000</u>
Gross return from 5 piglets	<u>40,000</u>
Gross margin	<u>2,000</u>

- e. Using the assumption that only premixed feed is used, then 5 piglets are required per litter to make a profit.
- f. Most farmers use the acceptable practice of substituting some premixed feed with green feed and household scraps and so increase profit.
- g. Litters of 8 - 12 are expected in all cases and this will also increase profit.
- h. The boars have so far netted a profit in excess of \$VN 60,000 for the animal husbandry service. This is derived from artificial insemination fees.

#### Local Administration

45. The extension branch of the Ag Service have been impressive in their lectures on IR rice production, using training aids and leaflet handouts to good effect.

46. A Farmers Association club has also been established by the extension branch at the Phu My refugee site. This makes a total of 5 clubs in province; the workability and value of which, will be investigated by the Ag Section.

47. There are 17 rural youth (4T) clubs in province and another is to be established at Phu My. The Ag Section provided transport for a Long Dien club to a sorghum field day conducted by the extension branch of the Ag Service.

PART 7 - UNIT MATTERS

48. Unit strength as at 31 Jul 71:

	Offrs	WO/Sgt	OR	Total
Establishment	14	10	34	58
Posted	12	7	30	49
Attached for Project 399		2	13	15
Other attachments		13(4 Civ)	2	15
Total	12	22	45	79

49. Postings and Promotions.

- a. Maj B.K. Corkeron RAASC has been posted as Records Offr CARO on RTA Dec 71. Replacement officer will be Lt A.C. Welburn RAASC.
- b. Posting order is still awaited for Maj G.J. Fitzgerald, who will RTA 30 Sep 71.
- c. Lt B. Smith was promoted to rank of Captain w.e.f. 1 Jul 71.

50. Visits. Tours of CA projects were provided for:

- a. CGS and party
- b. Charge d'Affaire Australian Embassy Saigon and C of S HQ AFV
- c. Mr V. McGrath, Victorian Dept of Education, and
- d. regular Friday Province Tours for unit groups and individuals.

51. Courses. Capt R. Leeman and Capt J. Seymour attended DSA Course in Saigon from 21 Jul to 24 Jul 71.



(L.A. WRIGHT)  
Lt Col  
CO 1 Aust CA Unit

VUNG TAU SPECIAL ZONE  
JULY 1971

General

1. The Vung Tau City Council has proposed that the US, Korean and Australian Forces should each construct a park to depict national characteristics of each country. The underlying thought of this project, as explained by Deputy Chairman, City Council, is that when FWMAF leave this area the young people will forget all the good work and assistance provided by the FWMAF. But if parks are developed they will be a lasting memorial to the FWMAF. The site "chosen" for the Australian Park, if the proposal is accepted, is on Front Beach between the road and a hotel currently under construction. The Secretary of the City Council has been informed that:

- a. The Australian Force requires a formal application, recommended by the Mayor, before the project can be considered.
- b. The site does not appear to be satisfactory.

2. A campaign directed against drug taking and distribution, smuggling and black marketeering and other social evils has been in progress for one month. The campaign is part of a national campaign. The results are not yet fully evident but it is hoped that the campaign will be successful in this area.

3. The election of a candidate for the Lower House will be contested by five candidates of the original nine nominees. Little is known of the likely outcome of the election as there is fairly widespread divergence of loyalties to the respective candidates, based upon religious grounds and sect/parish loyalties.

4. An Phong Orphanage and the Vagabond Boys Home both received assistance in the distribution of rations and equipment surplus and/or unserviceable from 110 Sig Sqn. In conjunction with RAAF, Vung Tau, 110 Sig Sqn provided a beach picnic for children from An Phong Orphanage. A very happy, but wearying, time was enjoyed by all.

5. The Mayor of Vung Tau has provided an office for the LO 1 Aust CA Unit at City Headquarters. This office, occupied on 29 Jul 71, is already providing the means of greater access to the people and particularly to government officials.

Construction

6. Project V207 - Maternity Ward at Le Loi Hospital. This project is now approximately 80% completed. The planned opening of this ward is 15 Aug 71.

7. Considerable difficulty is still being experienced in obtaining detailed drawings of planned projects from RD Chief. The difficulty seems to arise in part from our need for detailed plans which the RD Chief alleges is not the way which his department usually works.

Health

8. The Hamlet Sanitary Programme is progressing satisfactorily. Additional drums will be made available to the Health Department to continue this project.

9. After lengthy discussion concerning assistance to the VD programme, the Director of Le Loi Hospital, Dr Lam, was approached again concerning the provision of additional Australian staff to assist in the operation of the VD clinic. Dr Lam expressed his need for an "additional blood-taking technician". A letter to this effect was to have been forwarded by Dr Lam via the Mayor's office. This letter has not yet been received.



1 The VD Clinic has been relocated. The new location provides better facilities for the technicians, but lacks an adequate waiting room.

11. Treatment to Vietnamese Nationals and Cambodians was:

Battle casualties:	5 Cambodians	2 VC		
Non Battle casualties:	Hosp	RAP	X - Ray	
	6	110	98	

12. 50 x 11 gal drums were delivered to the ARVN Paraplegic Hospital to assist in the water supply problem at the hospital. In addition sand and gravel to assist in the construction of paths were also delivered to the hospital.

#### Dental

13. Dental treatment has ceased in Vung Tau Special Zone.

#### Education

14. All schools in this area are closed for the annual long vacation. 8 Pet Pl RAASC completed the spread of "fill" dumped at Thang Nhut High School some four months ago by Det 17 Const Sqn. Working with inadequate equipment this sub-unit of 5 Coy RAASC completed a Civic Action Project which if not completed could have resulted in a loss of prestige to the Australian Force in this area.

#### Youth and Sports

15. Games of soccer, volleyball and basketball were played against local teams. The games are enjoyed by all participants, honours being fairly evenly divided except in basketball where the ALSG teams show greater skill and physical prowess.

16. On 29 Jul 71 an ALSG team visited Saigon to play a curtain raiser match at the National Stadium. ALSG lost to the Hoa Nam Football Club 5 - 2.

#### Agriculture

17. A suggestion originated in Phuoc Tuy Province to organise a beef marketing system in Vung Tau was discussed by the Agriculture Officer 1 Aust CA Unit and the Chief of the Agriculture Service, Vung Tau. This discussion resulted in the suggested marketing system being discarded as impractical.

18. The fish market under construction at Buih Da Sub-quarter, Thang Nhi Quarter, suffered a severe reversal when four sections were blown down in high winds. Re-construction of these sections is now about to begin. This project is a GVN project to which no assistance has been given.

PART ONE - CURRENT PROJECTS  
AS AT 31 JUL 71

Project No (a)	Project Description (b)	State of Completion of Construction (c)	Labour (d)	Remarks (e)
500	Maintain Windmills and Water Reticulation Systems	Continuous	1 Aust CA Unit (with two trainee from PWD)	Development of bore at Hoi My and Well at An Nhut
501	Support Province Youth and Sports Activities	Continuous		
502	Support RD Cadre Housing for the Poor Programme	Continuous	Self Help RD Cadre	Material delivered for first house
505	Repair Province Elementary and Secondary Schools	Continuous		No expenditure to date
506	Construct three classrooms at Nui Dinh School	15%	Contract	Project commenced 18 Jul 71. Footings nearing completion. Work satis- factory to date.
507	Provision of seed for Province Agricultural Service Programme	Continuous		No expenditure before . Sep 71.
509	Support Extension to Pig Raising Programme	Continuous		No expenditure to date.
510	Construct four classrooms Chau Van Tiep School	15%	Contract	Project commenced 18 Jul 71. Footings nearing completion. Work satis- factory to date.

(a)	(b)	(c)	(d)	(e)
512	Youth and Sports Centre Duc Thanh District	Nil	Contract	Tenders were let and expenditure was approved. To obtain Vietnamese Govt contribution it has been necessary to cancel existing tenders and to call for new tenders for:
				a. Materials for construction up to \$VN500,000 from GVN sources.
				b. Construction of building using materials from a. above
514	Electrification of Dat Do Dispensary	10%	1 Aust CA	Most of materials have been purchased. Remainder to be purchased early in Aug. Work will not commence until completion of project 399.

PART TWO - PROJECTS COMPLETED

DURING JUL 71

Project No	Project Description	Completion Date	Remarks
503	Construct Fence and Gateway at Baria Hospital	8 Jul 71	Completed at cost \$VN65,000
412	Construct First Stage Dat Do High School	14 Jul 71	Completed at cost \$VN 3,000,000
508	Repairs to Phuoc Loc School	14 Jul 71	Completed at cost \$VN64,260
504	Construct Fence, Old Peoples Home Baria	20 Jul 71	Completed at cost \$VN145,000
511	Repairs to Phuoc Le School	20 Jul 71	Completed at cost \$VN35,520

MILITARY DEPENDANT HOUSING

General

1. At 31 Jul 71, Project 399 was 80 percent completed. This represents a progress of 13 percent during the month, reducing the backlog to 7.3 percent behind planned schedule.

Contract Work

2. The reduction in backlog can be attributed in part to the contract work which is proceeding smoothly, although some delays have been occasioned by the need to install the roof tie down system before sheeting the roof.

3. It is anticipated contract construction will be completed on schedule during August.

Roof Tie Down System

4. Manufacture of components and installation of the roof tie down system has commenced. Approximately six blocks are completed. To overcome delays, initial priority was given to contractor blocks, but priority is now being given to houses already occupied. Earlier roof damage has been repaired.

5. Problems which need to be overcome to prevent delays to completion times are:

- a. Supply of stores for which Service Demands are current.
- b. Replacement bits for the drilling machines. Original parts supplied have had a very high breakage rate and new bits have been requested.

Handover of Sites

6. The following houses should be completed and handed over during the next month:

- |                        |           |
|------------------------|-----------|
| a. Site 12 and Site 13 | 60 houses |
| b. Site 11             | 20 houses |
| c. Site 5              | 10 houses |
| d. Site 6              | 60 houses |
| e. Site 3              | 70 houses |
| f. Site 9              | 20 houses |

1 AUST CIVIL AFFAIRS UNIT  
LIST OF PROJECTS COMPLETED IN  
PHUOC TUY PROVINCE  
AND  
VUNG TAU MUNICIPALITY  
SINCE 11 APR 67


NUI DAT  
30 Jun 71

1 AUST CA UNIT  
PROJECTS COMPLETED  
AS AT 30 JUN 71

1. Attached as Annexes A - H are schedules of projects completed by 1 Aust CA Unit from Foreign Affairs funds since inception of the unit. The complete list of projects is given in Annex A while the other Annexes give further details of important projects completed in the major areas of support.
2. This list does not represent the total Civic Action support given as it does not include the many projects completed using AIK (Assistance-in-Kind) or those in which only non costed Army labour, equipment or stores were used. For example, the Civic Action value of many engineer projects eg. Lines of Communication and land clearing is quite considerable, but these projects are not included in the list. The voluntary support given to institutions, such as orphanages, by individual units has also been ignored.
3. The list may be amended progressively from Unit Monthly Reports but a list of projects completed in FY 71/72 will be issued in Jun 72.
4. The following Annexes are attached:

Annex A - Complete list of projects Apr 67 - Jun 71

- B - Health
- C - Education
- D - Youth and Sports
- E - Agriculture
- F - Water Supply Systems
- G - Village Support
- H - Welfare and Miscellaneous



(L.A. WRIGHT)  
Lt Col  
CO 1 Aust CA Unit

COMPLETE LIST OF PROJECTS APR 1967 - JUN 1971PHUOC TUY PROVINCE

PROJECT NO	DESCRIPTION OF PROJECTS	PROJECT NO	DESCRIPTION OF PROJECTS
1.	Hoa Long Market	51.	Rice Distribution
2.	School Flag Pole - Hoa Long	52.	Food Distribution
3.	Cancelled	53 and 54	cancelled
4.	Cancelled	55.	Edn Kits
5.	Repairs Baria Hospital	56 and 57	cancelled
6.	School Playground Hoa Long	58.	Distribution of Sports Equip
7.	Toilet Block Hoa Long	59 to 70	cancelled
8.	Cancelled	71.	Miscellaneous Payments
9.	Three huts Chieu Hoi Centre	72 and 73	cancelled
10.	Info Office Hoa Long	74.	Old peoples Home Baria
11.	Cancelled	75 to 80	cancelled
12.	Classrooms Ap Bac Hamlet	81.	Bus purchase
13.	Classrooms Ap Bac Hamlet	82.	Well and Pump repairs
14.	Water Supply Hoa Long Market	83.	Duc Thanh Market
15.	Four Huts at Nui Nhon	84 and 85	cancelled
16.	Fence & Gates Hoa Long	86.	Repairs to Ap Bac Hamlet School
17.	Fence Ap Bac Hamlet School	87.	Repairs to Route 2
18.	Fence Ap Tay Hamlet School	88.	Repair Bridge Binh Gia
19 to 21	cancelled	89.	Repair well Duc Thanh
22.	Hoa Long Village Office	90.	Level Hoa Long Market
23.	Resettlement Houses Hoa Long	91.	Cancelled
24.	Cancelled	92.	Repair School Xuyen Moc
25.	Cancelled	93.	Repair Dispensary Xuyen Moc
26.	Hoa Long Dispensary	94.	Repair damages homes
27.	Cancelled	95.	Provide Plastic Bags
28.	School Binh Ba RF Post	96.	Excursions
29.	Fence Hoa Long Village Office	97.	Three Classrooms for Baria High School
30.	Hoa Long Community Centre	98.	Temporary Classrooms for Baria High School
31 and 32	cancelled	99.	Furniture for Baria High School
33.	Extn Hoa Long Market	100.	Construct Ap Suoi Nghe Hamlet
34.	Cancelled	101.	Cancelled
35.	Province Orphanage Baria	102.	Dispensary Ap Suoi Nghe
36.	Cancelled	103.	Market Ap Suoi Nghe
37.	Hoa Long Youth Club	104.	Windmill & Village W S Ap Suci Nghe
38 to 43	cancelled	105.	Roads and Drains Suoi Nghe
44.	Band Recitals Hoa Long	106.	Cancelled
45.	VC Captured weapons Display Hoa Long	107.	Playground Equipt Suoi Nghe
46.	TET Feb 67	108 to 110	cancelled
47 and 48	cancelled	111.	Repairs Ap Tay School
49.	Medcap Support		
50.	Cancelled		



- |      |                                     |             |   |
|------|-------------------------------------|-------------|---|
| 112. | Security Compound                   | 155.        | Na Long Dien Playground Equipt                      |
| 113. | Rehabilitation of Windmills         | 156.        | Nam Phuoc Thanh Playground Eqt                      |
| 114. | Housing Binh Ba PF Pl               | 157.        | Na Phuoc Thanh Playground Equit                     |
| 115. | Long Son School Repairs             | 158.        | Nam Phuoc Hai Playground Equip                      |
| 116. | Cancelled                           | 159.        | Na Phuoc Hai Playground Equipt                      |
| 117. | Repairs to School Toilets           | 160.        | Nguyen Binh Kiem P/ground Eqt                       |
| 118. | Phuoc Le School Repairs             | 161.        | Const of School Furniture                           |
| 119. | Long Huon const Toilet              | 162.        | Provision of School Equipt                          |
| 120. | Assistance to RF/PPF Housing Hoi My | 163.        | Assistance to Teacher training                      |
| 121. | CVTHS Library                       | 164.        | Nam Tinh Ly School Badminton & Volley Ball Courts   |
| 122. | CVTHS Science Block                 | 165.        | Na Tinh Ly School Badminton & Volley Ball Courts    |
| 123. | Windmill Xuyen Moc                  | 166.        | Phuoc Le School Badminton & Volley Ball Courts      |
| 124. | Windmill La Van                     | 167.        | Long Huong School Badminton & Volley Ball Courts    |
| 125. | Windmill Vinh Thanh                 | 168.        | Nam Long Dien School Badminton & Volley Ball Courts |
| 126. | Windmill and Village W S An Nghai   | 169.        | Nu Long Dien School Badminton & Volley Ball Courts  |
| 127. | Windmill Phuoc Hoi                  | 170. to 173 | cancelled   |
| 128. | Dat Do Dispensary Repairs           | 174.        | Nguyen Binh Khien Badminton & Volley Ball Courts    |
| 129. | Long Toan Const Well                | 175.        | Cancelled   |
| 130. | Long Dien Const School              | 176.        | Dat Do High School Three Class-rooms                |
| 131. | Phuoc Hai Five Classrooms           | 177.        | Binh Ba PF - Water Reticulation                     |
| 132. | Hoa Long Const School               | 178.        | Baria RF/PPF Married Quarters                       |
| 133. | Long Xuyen Const School             | 179.        | School Ap Phuoc Lo                                  |
| 134. | Lo Voi Const School                 | 179A.       | Baria Hospital Const two Store Houses               |
| 135. | Huong Giang Const Toilet            | 180.        | Soil Testing Equipt PWD                             |
| 136. | Phuoc Hoa Const Toilet              | 181.        | cancelled   |
| 137. | Long Cat Const Toilet               | 182.        | Long Dien TET rehousing                             |
| 138. | Ong Trinh Const Toilet              | 183.        | Windmill & Village W S An Nhut                      |
| 139. | Phu My Const Toilet                 | 184.        | Windmill & Village W S Phuoc Loi                    |
| 140. | Huong Son Const Toilet              | 185.        | Windmill Ngai Giao                                  |
| 141. | Thu Luu Const Toilet                | 186.        | Windmill Hoi My                                     |
| 142. | Phuoc Hiep Const Toilet             | 187.        | Windmill Tam Phuoc                                  |
| 143. | Long Tam Const Toilet               | 188.        | ASN Assistance to RF Post                           |
| 144. | Long Thanh Const Toilet             | 189.        | Assistance Long Dien Power Plant                    |
| 145. | Phuoc Nguyen Const Toilet           | 190.        | Recovery of Costs Maintenance                       |
| 146. | cancelled                           | 191.        | Supply of cement                                    |
| 147. | Thu Luu School Minor Repairs        | 192.        | Nam Tinh Ly School Toilet Block                     |
| 148. | Nam Phuoc Thanh School Repairs      | 193.        | cancelled   |
| 149. | cancelled                           | 194.        | Chan Van Tiep School Library Furniture              |
| 150. | Nu Tenh Ly Playground Equipt        |             |   |
| 151. | Nam Tenh Ly Playground Equipt       |             |   |
| 152. | Phuoc Le Playground Equipt          |             |   |
| 153. | Long Huong Playground Equipt        |             |   |
| 154. | Nam Long Dien Playground Equipt     |             |   |

1. Chan Van Tiep Sch Books
196. Provision of Teaching Aids
197. Barai Hospital renovations
198. An Ngai Three Classrooms
199. Dat Do High School Toilet Block and Well
200. May Nuc El School Toilet Block and Well
201. Lo Voi Toilet Block & Well
202. cancelled
203. Nam Phuoc Hai Toilet Block and Well
204. Nu Phuoc Hai Toilet Block and Well
205. Long Toan Toilet Block and Well
206. Long Hai Toilet Block and Well
207. Phuoc Think Toilet Block and Well
208. An Nhut El School Well
- 209 and 210 cancelled
211. Phuoc Nguyen School Minor Repairs
- 212 to 214 cancelled
215. Long Tam School minor repairs
216. cancelled
217. Huong Son School minor repairs
218. Phuoc Thoi School minor repairs
219. cancelled
220. Nam Long Dien School repairs
221. Maint of School furniture
222. cancelled
223. Nu Phuoc Hai Sch Major repairs
224. Supply sporting equipt
225. cancelled
226. CWT HS Library furniture
- 227 and 228 cancelled
229. Provision Sch P/ground eqpt
230. Minor repairs to Elem Schs
231. Bau Tram Sch Twelve classrooms
232. cancelled
233. Long Thanh ES Three classrooms
234. CWT HS Three classrooms
235. DD HS Four classrooms
236. Maint furniture prov Elem Sch
237. Provision Sch Eqp Prov El Sch
238. Const Demo Chicken Coops
- 239 to 242 cancelled
243. Windmill & Village W S Ong Trinh
244. cancelled
245. Windmill Long Toan
- 246 and 247 cancelled
248. Hoe My Village water supply
249. Ngai Giao Village water supply
250. cancelled
251. Exten to Hamlet water supply
252. cancelled
253. Provision Box Library Province Secondary School
254. Ngai Giao Refugee housing materials
255. Province Rice Warehouse
256. Provision supplies to war victims
257. Long Son Village W S
258. Hoa Long High School const of three classrooms
259. Education Aids
260. Tam Phuoc El Sch Toilet Block
261. Long Son Is Maternity Dispensary
262. Long Huong Market
- 262A. Long Huong Fish Market
263. Xuyen Moc const Market
264. Ngai Giao two classrooms
265. Vinh Thanh two classrooms
266. Phu My Community Centre
267. Phu My Village Meeting Hall
268. Ong Trinh El Sch two classrooms
269. Vinh Trung Community Centre
270. Vinh Ha Community Centre
271. Long Dien Market renovate
- 272 to 274 cancelled
275. Expand Pig & Chicken Breeding
- 275A. Manioc Trees Ap Soui Nghe
- 276 and 277 cancelled
278. Baria Stadium rebuild wall
279. cancelled
280. Phuoc Hoa Hamlet electrification
281. cancelled
282. Tam Phuoc electrification
- 283 and 284 cancelled
285. Hoi My School furniture

285A.	Long Dien Y & S Centre	408 to 410 not used
285D.	Minor repairs to P E S	411A. Phuoc Hoa Long El Sch classroom
285E.	Long Dien Y & S const wall	411B. cancelled
287.	cancelled	412. Dat Do High Sch 1st stage Science Block
288 and 289	cancelled	413. Nam Tinh Ly Teachers Training College
290.	Hoa Long Scout Hall	414. not used
291.	cancelled	415. Support Province Agric Service
292.	Tam Phuoc Dispensary	416 to 420 not used
293.	Ngai Giao Dispensary	420A. Dat Do painting Dinh
294.	R D Cadre Projects	420B. Housing for poor RD Cadre
295.	cancelled	420C. Tam Phuoc maint of Dinh
296.	Provision of Sun Frame to Province HQ	420E. CVT HS painting
297.	cancelled	420F. Province Council Office Baria
298.	Nam Tinh Ly Sch two classrooms	420G. Binh Gia const Market
299.	Soui Nghe El Sch two classrooms	420H. RD Cadre Housing for poor
300.	Furniture - Community Centre	420I. Ethnic Minority Housing
301.	Soui Nghe - paint	421. Tam Phuoc electrification
302.	Ngai Giao - paint	422 to 425 not used
303.	Windmill Xuyen Moc	426. Chicken raising/demo coops
304.	Establish refugee centre	427. Provision of Baby Milk Powder
305.	Hoi My const of Dinh	428. Maint windmills & water retic
306.	Bau Tram School drains & soil	429. Thanh Tan three classrooms
307.	Nam Tinh Ly classrooms	430. Support Y & S activities
308 to 398	not used	431. Tam Phuoc Refurbish generator
399.	Military Dependant Housing	432. Long Dien Y & S Latrine block and Well
399A.	Establish Province Brickworks	433. Long Dien Y & S Const fence
400.	Old Peoples Home water supply	434. Phuoc Hiep const two classrooms
401A.	Dat Do water reticulation	435. Long Dien El Sch Toilet Block
401B.	Long Huong water reticulation	436. Soui Nghe Irrigation
402 to 406	not used	437. Not approved
407.	Provision of playground equip	438. Provision light poles Tam Phuoc
		439. Musical <del>instans</del> RD Cadre Group
		440. not used

VUNG TAU SPECIAL ZONE

V1	Construct a Dispensary	V24	PF Quarters at br North of Cat Lo
V2	Hire of Nurses(\$VN22,500 per month)	V25	Assistance to Boy Scout Troop
V3	Furniture for Dispensary (V1)	V26	Library at Vung Tau High School
V4	Water Supply for Junior Military Accademy	V27	Auditorium for JMA
V5	Library at JMA Conversion of Stables	V28	Sound and Film Equipment for JMA
V6	Shelving at JMA	V29	Latrine Block RC Church Nam Binh
V7	Furniture at JMA Library	V30	Market Place on outskirts of Vung Tau
V8	Books JMA Library	V31	Roofing Materials for NPA Pagoda
V9	Medcap Dispensary RC Church Nam Binh	V32	Fencing Back Beach High School
V10	Sewing Machines RC Church Nam Binh	V33	Assistance to Improve PF Housing Standards
V11	Playground Equipment RC Church Nam Binh	V34	Day Care Nursery RC Church Nam Binh
V12	Dam and Storm Water Drains Sao Mai	V35	Electricity for Market at Nam Binh
V13	PF Guard Post br South of Cat Lo	V36	Furniture for Library at Vung Tau High School
V14	Walls for Day Nursery Vung Tau	V37	Day Care Nursery RC Church Nam Binh
V15	Drainage for Day Nursery Vung Tau	V38	Furniture for RC School Nam Binh
V16	Levelling New High School Site Back Beach	V39	Toilets for RC Church Nam Binh
V17	Grass Cutting Equipment for JMA	V40	Water Supply for JMA Repairs
V18	Midwife Kits, Village and Hamlet	V41	Dining Forms for JMA Additions
V19	Furniture for 2 Sewing Rooms and a Medcap Dispensary RC Church Nam Binh	V42	Commodity Distribution
V20	Fence at Day Care Nursery Vung Tau	V43	Water Tanks at Le Loi Hospital
V21	Eight Classrooms at JMA Conversion of Stables	V44	Refugee Store at Transit Centre
V22	Levelling New Police Barrack Site	V45	RC Sisters' Quarters Church Nam Binh
V23	Porcelain Latrines for Old Peoples Home Nam Dong	V46	Hard Standing RC Sisters' Nam Binh

...../V47

V47	Dining Forms for JMA Additions	V71	Commodity Distribution
V48	Water Supply for JMA Repair	V72	Commodity Distribution
V49	Water Pump RC Sisters' Quarters Nam Binh	V73	Commodity Distribution
V50	Dining Forms for JMA Additions	V74	Meeting House RC Compound Nam Dong
V51	Ceiling RC Presbytery Nam Binh	V75	Plumbing Repairs Thang Tam Dispensary
V52	Le Loi Hospital Water Supply Improvements	V76	Commodity Distribution
V53	Security Fence at Old Peoples Home Nam Dong	V77	Incinerator for Thang Tam Dispensary
V54	14 Tables for RC School at Nam Binh	V78	Repairs to Playground RC School Nam Binh
V55	Nursery at RC School Nam Binh	V79	Commodity Distribution
V56	4 Classrooms at Back Beach	V80	Commodity Distribution
V57	Furniture for Medcap Nam Binh RC School Additions	V81	Commodity Distribution
V58	Water System for JMA Improvement	V82	Repaint Interior RC Dispensary Nam Binh
V59	Well at Old People's Home Nam Dong	V83	Commodity Distribution
V60	Outdoors Shelter Nam Dong Old People's Home	V84	Commodity Distribution
V61	Pump for Well at Nam Dong Old People's Home	V85	Day Care Nursery RC School Nam Binh
V62	Gates for Nam Dong Old People's Home	V86	Playground Equipment RVNAF Sig School
V63	Doorway for RC School building and Medcap Room Nam Binh	V87	Till for Playground RVNAF Sig School
V64	Hard Standing at Old People's Home Nam Binh	V88	Classrooms and Desks RVNAF Sig School
V65	Security Fence Dispensary Thang Tam	V89	Windows and Doors for V88
V66	Repairs to V65	V90	Curbing for Playground V86 and V 87
V67	3 Ceiling Fans for JMA	V91	Dispensary at RVNAF Sig School
V68	1 x 95 litre Refrigerator for JMA Dispensary	V92	Building Materials for PSDF Barracks and Dependents at Cau Cay Khe br
V69	Repaint Thang Tam Dispensary	V93	Not allocated
V70	Furniture for RC Church	V94	Commodity Distribution

...../V95

V95	Water Storage for RF/PF Cau Quan	V121	Medical Cabinet for Thant Tam Dispensary
V96	Electrical Wiring and Components at RC Church Nam Binh	V122	Water Tank Old People's Home Nam Dong
V96	Material for 50 Desks and RC Church School Nam Binh	V123	Cooking Facility Old People's Home Nam Dong
V98	Materials for 6 Seats for RC Church Dispensary Nam Binh	V124	Edn Aids RC Church School Nam Binh
V99	Guttering and Downpipe roof of Old People's Home Nam Dong	V125	Commodity Distribution
V100	Cooking Facilities at Old People's Home Nam Dong	V126	Commodity Distribution
V101	Commodity Distribution	V127	Commodity Distribution
V102	Commodity Distribution	V128	Commodity Distribution
V103	Commodity Distribution	V129	Commodity Distribution
V104	Commodity Distribution	V130	Commodity Distribution
V105	Commodity Distribution	V131	Commodity Distribution
V106	Commodity Distribution	V132	Bricks for 4 Classrooms RWNAF School of Dependents
V107	Commodity Distribution	V133	Covers for Water Tanks Old People's Home Nam Dong
V108	Commodity Distribution	V134	Commodity Distribution
V109	Materials for PF pl Post Nui Lon at Water Plant	V135	Playground Equipment RC Church School Nam Binh Repairs
V110	PF Post at Rach Ba	V136	Commodity Distribution
V111	PSDF Post and Dependents Quarter	V137	Commodity Distribution
V112	PSDF Post at Bai Dau	V138	Living Quarters An Phong Orphanage
V113	Market Place Nam Binh	V139	Road Access An Phong Orphanage
V114	Repair 200 Desks JMA	V140	Well and Water Reticulation An Phong Orphanage
V115	Additional Desks for JMA	V141	Sewing Machines RC Church School Nam Binh
V116	Repaint Interior of Thang Tam Dispensary	V142	Hand tools and Vocational Guidance
V117	Water Tank Old People's Home Nam Dong	V143	Hand Basins Chua Phat Dispensary Repair
V118	Commodity Distribution	V144	Commodity Distribution
V119	Commodity Distribution	V145	Commodity Distribution
V120	Commodity Distribution	V146	Commodity Distribution

...../V147

V147	Commodity Distribution	V172	Library Improvements and Books at Vung Tau High School
V148	Doorway at Chua Phat Dispensary	V173	Well, Pump and Tank Vung Tau High School
V149	Commodity Distribution	V174	First Aid Room Vung Tau High School
V150	Commodity Distribution	V175	First Aid Room Back Beach High School
V151	Commodity Distribution	V176	Paint for Vung Tau High School
V152	Well and Latrines at Lam Son	V177	Flywire Screens National Police Jail
V153	School Uniforms 100 Children Chan Kieu Buddhist Family	V178	Bus Shelter Shed Hai An RC School
V154	Fence for Social Welfare Centre	V179	Roads, Drains and Paths Veteran's Village
V155	Fence Lam Son Primary School	V180	Basketball Court and Drains at Lam Son Stadium
V156	4 Classrooms Protestant School Hoi Thanh Tin Lanh (GR 283448)	V181	Well at An Phong Orphanage
V157	6 Classrooms at Back Beach High School	V182	Renovations to Le Loi Hospital
V158	Dispensary in Bau Sen Hamlet	V183	<u>Miscellaneous Unit Projects To Jul 70</u>
V159	Market Place Dong Xuyen Hamlet	"A"	Materials for Dependent Housing 6 Para Bn
V160	Meeting Hall Nam Dong Hamlet	"B"	Paint and Brushes Chua Phat School
V161	Concrete Footpath/Bridge through Fishing Hamlet at Rach Dua	"C"	Clothes Old People's Home Nam Dong
V162	Dispensary at RVNAF Sig School	"D"	Materials for Furniture Kieu Dam School
V163	Dormitory at An Phong Orphanage	"E"	6 Baby Cots for An Phong Orphanage
V164	Washing Machines and Sterilizer at Le Loi Hospital installation	"F"	Sewing Machine Parts 8 Table Cloths An Phong
V165	Woodworking Machinery at the War Veterans Paraplegic Centre (GR 277462)	"G"	Brick for Construction An Phong
V166	Education Stores for English Classes at RC School Nam Binh	"H"	Fans for Maternity Ward Le Loi Hospital
V167	4 Classrooms at Vung Tau High School	"I"	Dictionaries for Tam Nguyen School
V168	Natural Science and Physics Block at Back Beach High School	"J"	Book for Hai An School
V169	Village Water Supply for Nam Binh	"K"	Brooms for Old People's Home Nam Dong
V170	Water Supply for Nam Dong	"L"	Materials for Dependent Housing 6 Para Bn
V171	Fishing Pier at Dong Xuyen	"M"	Roof Iron and Cement for National Police Station and Jail

.../"N"

"N"	Refrigerator for Infirmary An Phong		<u>Miscellaneous Unit Projects</u> <u>To Jun 71</u>
"O"	Drain Pipes for JMA	"A"	Repair PWD Scoopmobile
"P"	Paint Pigment for JMA	"B"	Water Tank for Chinere High School
"Q"	Text Books for Thanh Guise RC School	"C"	Bricks An Phong Orphanage
"R"	Books for Schools	"D"	Bricks An Phong Orphanage
V184 ) to ) V189 )	Project Numbers not Allotted	"E"	Office Equipment for War Widows
V200	Day Care Nursery in Thang Nhi Quarter	V205	Provision of a Chicken Hatchery
V201	Paint for Back Beach High School	V206	Basketball Court and Drains at Lam Son Stadium
V202	Experimental Equipment for Vung Tau High School	V207	Maternity Ward Le Loi Hospital
V203	Accommodation for Families 6 Para Bn	V208	Roads, Drains and Paths in War Veterans Village (Formally V179)
		V209	Renovation of the Thang Tam Dispensary
		V210	Provision of Materials to Construct Classroom Furniture and Windows.



## ANNEX B - CA COMPLETED PROJECTS

## PHUOC TUY - HEALTH

Project No:	Description of Project	Location (Village)	Constructed by	Date of Completion	Cost \$VN	Remarks
5	Repairs to hospital	Baria	17 Const Sqn	Dec 67	61,433	
26	Dispensary	Hoa Long	Contract	Dec 67	233,488	
102	Dispensary	Ap Soui Nghe	Contract	Feb 68	674,000	
128	Repairs to Dispensary	Dat Do	Contract	May 69	130,000	
179A	Hospital Storehouses	Baria	Contract	Jan 71	844,800	
197	Renovation to Baria Hospital incl toilet block and septic system for medical ward. Water tanks (2) and towers. Families food preparation and mess hall. Maternity ward annex. Road improvements. Landscaping	Baria	Various	Jun 71	4,852,656	
261	Maternity Dispensary	Long Son Is	17 Constr Sqn	Jan 70	133,500	
292	Dispensary	Tam Phuoc	1 Fd Regt	Feb 71	214,676	
293	Dispensary	Ngai Gio	1 Armd Regt	Dec 70	208,410	

ANNEX B CA COMPLETED PROJECTS

VUNG TAU SPECIAL ZONE - HEALTH

V1. ) V3 )	Construct a Dispensary and furnish	Thang Tam	RAAF	Sep 66	809,427	
V2	Hire of Nurses	Thang Tam	-		270,000	Cost is for one year. No other detail available.
V9	Construct a Dispensary and sewing room at Nam Binh	Phuoc Thang	Contractor	Nov 66	449,300	
V162	Construct Dispensary at RVNAF School of Signals Dependants area	Thang Nhi	RVNAF labour	Apr 70	438,801	
V207	Maternity Ward at Le Loi Hospital	Vung Tau	Contractor	Continuing	3,162,800	

## PHOU C TUY - EDUCATION

Project No:	Description of Project	Location (Village)	Constructed by	Date of Completion	Cost \$SVN	Remarks
12	Two Classrooms	Hoa Long	Day labour	May 68	260,570	
13	Two Classrooms	Hoa Long	Day labour	May 68	186,345	
28	One Classroom	Binh Ba	RF labour	May 68	601,544	
97	Three Classrooms Chau Van Trip High School	Baria	Contract	May 68	468,000	
98	Three temporary Classrooms. Chau Van Trip High School	Baria	1 ACAU	May 68	219,715	
99	Furniture for Chau Van Trip High School	Baria	Contract	Oct 67	207,124	
121	Library Chau Van Trip High School	Baria	Contract	Jul 68	588,000	
122	Science Block Chau Van Trip High School	Baria	Contract	Aug 68	670,000	
130	Four Classrooms	Long Dien	Contract	Jun 68	734,000	
131	Five Classrooms	Phuoc Hai	Contract	Feb 69	990,000	
132	Three Calssrooms	Hoa Long	Contract	Jun 68	675,000	
133	Two Classrooms	Hoa Long	Contract	Jun 68	450,000	
134	Two Classrooms	Lo Voi	Contract	Jun 68	387,000	
176	Three Classrooms Dat Do High School	Dat Do	Contract	Feb 69	300,000	
179	Two Classrooms	Ap Phuoc Ca	GVN	Feb 68	30,000	
193	Three Classrooms	An Nghai	Contract	Feb 69	470,317	
231	Ten Classrooms	Bau Tram	Contract	Aug 70	2,662,000	
233	Three Classrooms	Long Thanh	Contract	Aug 69	598,350	
234	Three Classrooms Chau Van Trip High School	Baria	Contract	Sep 69	621,000	
235	Three Classrooms Dat Do High School	Dat Do	Contract	Sep 69	748,000	
258	Three Classrooms	Hoa Long	Contract	Apr 70	522,664	
264	Two Classrooms	Ngai Giao	Contract	Jan 70	277,154	

ANNEX C Contd

265	Two Classrooms	Vinh Thanh	Contract	Dec 69	406,370
268	Two Classrooms	Ong Trinh	5 RAR	Dec 69	177,957
298	Two Classrooms Nam Tenh Ly	Baria	Contract	Jul 70	496,100
299	Two Classrooms	Ap Soui Nghe	Contract	Jul 70	320,000
411A	Three Classrooms and Office	Dat Do	Contract	Nov 70	1,322,000
412	Science Block and Library and three Classrooms - Stage 1 Dat Do High School	Dat Do	Contract	Jun 71	3,000,000
413	Teachers Training College Furnishings	Baria	Contract	Jan 71	296,861
429	Three Classrooms	Dat Do	Contract	Jun 71	1,070,000
434	Two Classrooms	Dat Do	Contract	May 71	989,200
Various	Provision of toilet facilities to schools	Province	-	Continuous	-
Various	Provision and maintenance of school furniture and equipment	Province	-	Continuous	-

ANNEX C - CA COMPLETED PROJECTSVUNG TAU SPECIAL ZONE - EDUCATION

V5	Library at JMA	Thang Nhi		Sep 66	356,456	
V21	8 classrooms at JMA - Conversion of Stables	Thang Nhut	Contract	-	264,070	
V26	Library at Vung Tau High School	Vung Tau	Contract	Mar 67	312,900	
V36	Furniture for library at Vung Tau High School	Vung Tau	-	-	169,800	
V88	Class rooms & desks for RVNAF School	Thang Nhi	RVNAF	-	132,807	
V115	Additional desks for JMA	Thang Nhi	-	Jun 68	219,150	
V156	4 classrooms at protestant school Vung Tau	Vung Tau	-	Jun 69	500,000	
V157	6 classrooms at Back Beach high school	Thang Tam	Contract	Mar 69	1,204,278	
V167	4 classrooms at Vung Tau high school	Vung Tau	Contract	Jul 70	1,935,000	
V168	Natural science and physics block at Back Beach high school	Thang Tam	-	-	2,300,000	
V172	Library improvements and books for Vung Tau high school	Vung Tau	Army	Oct 69	255,396	
V210	Assist in construction of Thang Nhut high school	Thang Nhut	Contract arranged by P & C assoc- iation	-	300,545	Provide materials to make classroom furni- ture, and provide wire for window screens

ANNEX D - CA COMPLETED PROJECTSPHUOC TUY - YOUTH AND SPORTS

<u>Project No:</u>	<u>Description of Project</u>	<u>Location (Village)</u>	<u>Constructed by</u>	<u>Date of Completion</u>	<u>Cost \$VN</u>	<u>Remarks</u>
37	Youth Club	Hoa Long	1 ACAU	Nov 67	21,549	
278	Renovation to Sports Stadium	Baria	Contract	Jul 70	742,037	
285B	Youth and Sports Centre	Long Dien	8 RAR	Aug 70	351,699	
290	Scout Hall	Hoa Long	7 RAR	Dec 70	349,972	Used as classroom
Various	Provision of Playground Equipment, Soccer Fields and Vollyball Courts	Province	-	Continuous	-	

ANNEX D - CA COMPLETED PROJECTS

VUNG TAU SPECIAL ZONE - YOUTH AND SPORTS

V206

Basketball court and drains  
at Lam Son stadium.

Vung Tau

Contractor

Nov 70

712,230

## ANNEX E - CA COMPLETED PROJECTS

## PHUOC TUY - AGRICULTURE

Project No:	Description of Project	Location (Village)	Constructed by	Date of Completion	Cost \$VN	Remarks
238	Provision of Chickens, coops, pigs and pig pens	Province & Vung Tau	NIA	Apr 70	129,410	
275	Extension of chicken raising project	Province	NIA	Dec 70	1,115,082	
275A	Provision of Manioc trees	Ap Soui Nghe	NIA	Jun 70	54,340	
415	Provision of pigs, pig pens, seeds & fertiliser	Province	NIA	May 71	1,176,665	
426	Extension of chicken raising project	Province	NIA	Apr 71	204,033	
436	Irrigation system	Ap Soui Nghe	1 ACAU	JUN 71	NVIC	



## PHUOC TUY - WATER SUPPLY SYSTEMS

Project No:	Description of Project	Location (Village)	Constructed by	Date of Completion	Cost \$VN	Remarks
14	Market Water Supply	Hoa Long	Day Labour	May 68	48,253	
82	Well and Pump Repairs	Province	-	May 68	324,630	
104	Windmill and Reticulation System	Ap Soui Nghe	1 ACAU	-	Not known	Inoperative, no adequate water source located
123	Windmill and Reticulation System	Xuyon, Moc (N)	1 ACAU	May 69	458,500	
124	Windmill and Reticulation System	La Van	1 ACAU	Oct 68	458,500	
125	Windmill and Reticulation System	Venh Thanh	1 ACAU	Feb 69	458,500	
126	Windmill and Reticulation System	An Nghan	1 Fd Sqn	Jul 69	458,500	
127	Windmill and Reticulation System	Phuoc Hai	1 ACAU	Jun 69	458,500	
129	Well	Long Toan	17 Const Sqn	Mar 69	21,150	
177	PF pst Water Reticulation	Binh Ba	17 Const Sqn/ 1 ACAU	May 68	29,490	
183	Windmill and Reticulation System	An Nhut	17 Const Sqn/ 1 ACAU	Jul 19	458,500	
184	Windmill and reticulation System	Phuoc Loi	17 Const Sqn/ 1 ACAU	Aug 69	458,500	
185	Windmill and Reticulation System	Ngai Giao	17 Const Sqn/ 1 ACAU	Aug 69	458,500	
186	Windmill and Reticulation System	Hoi My	1 ACAU "	Jun 69	458,500	
187	Windmill and Reticulation System	Tam Phuoc	17 Const Sqn	Jul 69	458,500	
208	School Well	An Nhut	17 Const Sqn	May 69	21,950	
243	Windmill & Reticulation System	Ong Trinh	5 RAR	Jan 70	458,500	
245	Windmill and Reticulation System	Long Toan	17 Const Sqn/ 1 ACAU	Mar 69	421,136	
248	Village Water Supply	Hoi My	1 Fd Sqn	Apr 70	421,283	

...../249

ANNEX F - Contd

249	Village Water Supply	Ngai Giao	17 Const Sqn	Apr 70	496,841
257	Village Water Supply	Long Son Is	17 Const Sqn	Jun 70	NYK
303	Windmill and Reticulation System	Xuyen Moc (S)	1 ACAU	Jul 70	458,500
400	Old Peoples Home Water Supply	Baria	Contract	May 71	158,500
401A	Extension of Water Reticulation	Dat Do	1 ACAU	Jun 71	NYK
401B	Extension of Water Reticulation	Long Huong	1 ACAU	Jun 71	NYK

ANNEX F - CA COMPLETED PROJECTS

VUNG TAU SPECIAL ZONE - WATER SUPPLY SYSTEMS

V48	Repair existing water supply system at JMA	Thang Nhi	JMA	Jul 67	499,000	
V59	Provide well at Nam Dong Old People's Home	Thang Nhut	Contractor	Jul 67	10,000	
V61	Pump for well at Nam Dong Old People's Home	Thang Nhut	Contractor	Jun 67	6,750	Presumably for a different well than project V59
V117	Water tank at Old People's Home Nam Dong	Thang Nhut	Contractor	Sep 67	18,700	
V122	Water tank Old People's Home Nam Dong	Thang Nhut	?	?	10,000	1. Cost is estimated 2. Presumed that an Army Unit built tank and stand
V133	Covers for water tanks at Old People's Home Nam Dong	Thang Nhut	Contractor	Feb 68	10,000	See also V117 and V122
V152	Well and Latrines at Law School	Vung Tau	?	Mar 68	228,200	Probably built by contractor
V170	Water supply for Nam Dong	Thang Nhut		Apr 70	630,941	"
V173	Well, pump and tank at Vung Tau High School	Vung Tau	Contractor			*
	Well at An Phong Orphanage	Thang Nhi	Contractor	Apr 71	84,000	

## PHUOC TUY - VILLAGE SUPPORT

Project No:	Description of Project	Location (Village)	Constructed by	Date of Completion	Cost \$VN	Remarks
1	Market Building	Hoa Long	Contract	Jun 67	405,660	
7	Toilet Block	Hoa Long	Day Labour	Jan 68	87,621	
10	Information Office	Hoa Long	Day Labour	Jun 67	71,054	
22	Village Office	Hoa Long	1 ATF	Oct 66	145,595	
30	Community Centre	Hoa Long	Day Labour		356,579	
33	Market Extensions	Hoa Long	Contract	Jan 68	225,910	
83	Market Building	Duc Thanh	Contract	Dec 68	1,198,780	
100	Construct Hamlet	Ap Soui Nghe	1 ATF	May 68	1,009,608	
103	Market Building	Ap Soui Nghe	Contract	Jul 68	1,147,600	
119	Toilet Block	Long Huong	Contract	Nov 68	208,502	
135	Toilet Block	Huong Giang	Contract	Jan 68	130,000	
136	Toilet Block	Phuoc Hoa	Contract	Jul 68	130,000	
137	Toilet Block	Long Cat	Contract	Jul 68	120,000	
138	Toilet Block	Ong Trinh	Contract	May 68	120,000	
139	Toilet Block	Phu My	Contract	May 68	120,000	
140	Toilet Block	Huong Son	Contract	Jun 68	130,000	
141	Toilet Block	Thu Luu	Contract	Jun 68	130,000	
142	Toilet Block	Phuoc Hiep	Contract	Jul 68	120,000	
143	Toilet Block	Long Tam	Contract	Jun 68	120,000	
144	Toilet Block	Long Thanh	Contract	Jun 68	130,000	
145	Toilet Block	Phuoc Nguyen	Contract	Jun 68	120,000	

...../255

ANNEX G - Contd

255	Rice Warehouse	Baria	1 ACAU/ SEEBEES	Feb 70	530,060
262	Market Building	Long Huong	Contract	Apr 70	342,307
262A	Fish Market	Long Hucng	Contract	Apr 70	79,605
263	Market Building	Xuyen Moc	1 Fd Regt	Jan 71	137,111
266	Community Centre	Phu My	1 Fd Sqn	Jan 70	115,974
267	Meeting Hall	Phu My	1 Fd Sqn	Jun 70	197,767
269	Community Centre	Binh Gia	1 Fd Sqn	Dec 69	111,998
270	Community Centre	Binh Gia	TFMA	Jun 70	93,696
271	Market Renovations	Long Dien	17 Const Sqn/ 1 ACAU	Jun 70	531,240
280	Electricification	Phuoc Hoa	1 ACAU	Jan 71	334,161
205	Construct Rink	Hoi My	Village Labour	Jul 70	112,804
420G	Market Building	Binh Gia	Contract	May 71	266,085
421	Electricification	Tam Phuoc	1 ACAU		1,921,615
431	Refurbish Generator	Tam Phuoc	Contract	Mar 71	98,000
438	Provision of Light Poles	Tam Phuoc	1 ACAU	Jun 71	141,600

ANNEX G - CA COMPLETED PROJECTS

VUNG TAU SPECIAL ZONE - VILLAGE SUPPORT

V159	Market place at Dong Xuyen	Thang Nhut	Contractor	Aug 69	887,000	This is a "white elephant". It is not used, nor is it likely to be.
V161	Concrete footbridge at Rach Dua Hamlet	Thang Nhut	Contractor	Oct 68	204,500	

## ANNEX H - CA COMPLETED PROJECTS

## PHUOC TUY - WELFARE AND MISCELLANEOUS

Project No:	Description of Project	Location (Village)	Constructed by	Date of Completion	Cost \$VN	Remarks
9	Three Huts at Chieu Hoi Centre	Baria	GVN	Jun 67	220,000	
15	Four Huts	Nui Nhan	Day Labour	May 68	959,641	
23	Resettlement Houses	Hoa Long	GVN	Jun 67	8,874	
35	Assistance to Province Orphanage	Baria	-	Dec 67	520,020	
51	Rice Distribution	Province	-	Jun 67	4,240	
52	Food Distribution	Province	-	Jul 67	25,970	
74	Assistance to Old Peoples Home	Baria	-	Jun 67	30,090	
81	Purchase of Bus	Province	-	Mar 68	338,720	
114	Housing PF Pl	Binh Ba	GVN	Jan 68	29,756	
120	Housing RF/PF	Hoi My	GVN	Dec 68	256,780	
178	Housing RF/PF	Baria	GVN	Jun 68	30,000	
182	Housing (Post TET)	Long Dien	GVN	Jun 68	2,622,222	
254	Housing Refugees	Ngai Giao	Contract	May 69	918,000	
256	Supplies for War Victims	Province	-	Jul 69	27,308	
294	Housing for Poor	Province	RD Cadre	Aug 70	658,237	
304	Establish Refugee Centre	Lo Voi	1 ACAU	Nov 70	164,470	
399	Housing RF/PF	Province	1 ACAU/ 17 Const Sqn/ Contract	Current	70,740,000	
420B	Housing for Poor	Province	RD Cadre	Dec 70	499,980	
420F	Province Council Office Improvements	Baria	Contract	Apr 71	119,524	
420H	Housing for Poor	Province	RD Cadre	May 71	493,346	
420I	Housing for Ethnic Minorities	Baria	GVN	May 71	64,990	
427	Provision of Baby Milk Powder	Province	1 ACAU	Dec 70	9,966	

ANNEX H - CA COMPLETED PROJECTS

VUNG TAU SPECIAL ZONE - WELFARE AND MISCELLANEOUS

V10	Sewing machines for Nam Binh hamlet	Phuoc Thang	-	-	36,000
V14	Walls for Vung Tau day nursery	Vung Tau	Contract	-	180,295
V15	Drainage for Vung Tau day nursery	Vung Tau	Army	.	21,694
V20	Fence at Vung Tau day nursery	Vung Tau	Contract	-	45,200
V33	Assistance to improve P.F. housing standards	-	Army	-	100,000
V44	Refugee store at transit centre	Thang Tam	Contract	Apr 67	196,800
V47	Dining forms at JMA	Thang Nhi	JMA	Jul 67	373,450
V50	Dining forms for JMA	Thang Nhi	JMA	May 67	130,000
V53	Security fence at Nam Dong Old People's Home	Thang Nhut	Contract	Jun 67	127,810
V60	Outdoors shutter at Nam Dong Old People's Home	Thang Nhut	Contract	Sep 67	69,450
V62	Gates for Nam Dong Old People's Home	Thang Nhut	Contract	Jul 67	15,000
V64	Hard standing at Old People's Home Nam Dong	Thang Nhut	Contract	Aug 67	13,200
V92	Building materials for RF/PF barracks at Cay Khe bridge	Phuoc Thang	RF/PF	Feb 68	100,180
V99	Guttering and downpipe roof at Nam Dong Old People's Home	Thang Nhut	Contract	Sep 67	29,900
V109	Materials for PF Post at water plant Nui Lon	Thang Nhi	PF	Oct 67	41,974
V110	PF Post at Rach Ba	Phuoc Thang	-	Jul 68	42,173
V111	PSDF Post and dependants quarters at Thang Nhi	Thang Nhi	-	-	62,000
V154	Fence at social welfare centre	Vung Tau	Contract	Mar 68	61,912
V165	Woodwork machinery for war veterans paraplegic centre	Thang Nhi	Contract	Aug 69	515,983
V183 (L)	Materials for dependants Housing at 6 Para Bn	Thang Tam	6 Para Bn	Jun 70	19,000