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DATE / TIME LOCATION 

15 July 2019 
6:00pm to 8:30pm 

Euroa Library 
62 Binney St, Euroa 

 

FACILITATOR MINUTE TAKER  

Todd Beavis Mark Blackman  

ATTENDEES 

 Cr. Alistair Thomson Strathbogie Shire Council 

 Cr. Mick Williams Strathbogie Shire Council 

 Edwina Thompson DESIGN Euroa 

 Justine Collins 

 Nola Dudley 

 Tom Maher 

 Ann Mahon 

 Des Ryan 

 Shirley Saywell 

 Michael Tehan 

 Sarah Treloar 

 Bernard Walker 

 Ed Walker  ARTC, General Manager Victoria 
Projects 

 Dinesh Batra  ARTC, Senior Project Manager 
Inland Rail 

 Renee Preece  ARTC, Stakeholder Engagement 
Lead 

 Mark Blackman ARTC, Stakeholder Engagement 
Advisor 

 

Discussions 

NO. DISCUSSIONS 

1 Open meeting, welcome 

 Todd welcomed the Working Group and discussed the focus for the meeting – for ARTC to share and discuss 

the design options that had been considered to date so that members could ask questions and have the 

information they need to provide informed input into the design process. 

 

Ed re-confirmed that while the focus for the meeting was to look at options already considered by ARTC, 

including those previously considered as a result of community feedback, all options are on the table. 

 

It was also discussed that with the Working Group established as a key mechanism for the community to 

provide input and feedback, there is still the need for ARTC to be guided by the needs of other stakeholders, 

such as Council and VicRoads, and the broader Euroa community. 

2 Adoption of minutes 

 No changes requested. Minutes adopted.  

3 Actions from last meeting 

 Actions from the last meeting were reviewed, including changes to the Terms of Reference, no outstanding 

matters were identified. 

 

NOISE AND VIBRATION 

 

ARTC shared further information in relation to the approach to managing potential noise and vibration 

impacts of the project. The Group was advised that in Victoria, Inland Rail has voluntarily adopted the NSW 

Rail Infrastructure Noise Guideline (RING). This is the most stringent noise policy in Australia. 

 

Baseline monitoring for current levels of freight and passenger services has been completed, and ARTC is 

awaiting a final report.  
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Following baseline monitoring, predictive modelling was completed on the previously considered bridge 

replacement option which indicated that noise impacts would be within requirements. Early indications 

suggest there are only two sites throughout Victoria that may present noise issues, Euroa not being one of 

them. 

 

Once a Draft Reference Design is decided, following further input from all stakeholders, further noise and 

vibration assessment will be undertaken, and the results shared with the Working Group. It was confirmed 

that assessment of noise levels will consider issues such as wind direction. 

4 Design process and timeline 

 Following the first Working Group meeting, ARTC has made the decision to revisit the timeline and design 

process for Euroa. The Inland Rail Process Timeline, providing an overview of the project from Concept 

Assessment to Delivery, was discussed. 

 

Whereas the team had been working towards confirming the design option, based on the bridge 

replacement as the preferred solution (Feasibility Design Phase 3), we are now back at confirming options 

(Feasibility Design Phase 1). The revised Phase 1 process includes the discussion of options assessed at 

tonight’s meeting and further work with the Working Group to confirm options at the next meeting. 

 

ARTC will then take out the preferred options, based on input from the Working Group and other 

stakeholders, to the broader community for feedback prior to confirming the preferred solution. The aim is 

to have the Draft Reference Design (preferred solution) selected, ready to commence detailed design early 

in the new year. 

 

 

A member of the Group raised the Q&A advertising campaign currently running in the Euroa Gazette. The 

campaign indicates that the previously shared concept for a bridge replacement is still the preferred 

solution. ARTC acknowledged the advertising campaign did not reflect the current status of the project, 

advising the ad had been booked some time ago. It was agreed that all communication would be reviewed 

to ensure it aligned with the process agreed with the Working Group. 

5 Break 

  

6 Presentation of considered options 

 ASSESSING OPTIONS 

 

Before exploring the options considered, the Working Group was given the opportunity to understand how 

ARTC assesses options. The following factors were discussed: project scope; technical viability; 

construction and operational safety; impact on rail operations; construction cost and timeline; environment 

and heritage impacts; community and property impacts; and approvals and stakeholder risk. 

 

It was noted that as the project operates in a ‘live’ freight corridor, the continuation of rail operations is a 

key consideration. With passenger services, there is the option to replace rail services with buses. There 

is no similar option with freight. 

 

OPTIONS CONSIDERED 

 

The remainder of the meeting was dedicated to exploring the options in detail. A high-level overview of the 

works, construction impacts, benefits and disadvantages of each of the options considered by ARTC was 

provided to inform the discussion. It was noted that the benefits and disadvantages reflected the view of 

ARTC at the time of the assessment and that this may differ from the community’s views. Maps and 

technical drawings (digitally and in hard copy) were also provided to assist the members to understand and 

explore each of the options. 
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LEVEL CROSSING 

 

Following questions about replacing the bridge with a level crossing at the last meeting, it was decided to 

address this option prior to exploring the five options presented in the first meeting in detail. 

 

ARTC explained to the Group that replacing the bridge with a level crossing was ruled out early during 

Concept Assessment. The primary reasons were that it does not meet ARTC safety requirements and that 

it was unlikely to be approved by the Victorian Government or the Office of the National Safety Regulator. 

ARTC and the state government have a policy of removing level crossings, not creating new ones. 

While ARTC won’t give further consideration to a level crossing, the Group was informed that the Euroa 

community may pursue it through alternative channels if they choose. It was explained that this would 

require approval by the Victorian Minister for Public Transport, however, this was unlikely given the 

Victorian Government’s efforts to remove crossings from the rail network. It was also noted that creating a 

new level crossing would be contrary to VicRoads policy. 

 

Following discussion, there was general agreement amongst the Working Group that this option should not 

be pursued further. However, members of the group raised that there are still many in the community who 

think it’s the best option and that ARTC needed to better communicate why a level crossing is not 

considered a viable option. 

 

BRIDGE REMOVAL (no crossing) 

 

This would involve demolishing the existing bridge and re-routing Euroa Shepparton Road (C366), 

preventing traffic from crossing the railway line at Anderson St. As a major arterial road between the High 

Country and Goulburn Valley, this would have significant impacts during construction and into the future.  

 

While being one of the lowest cost options for the project, this option was ruled out as it has a major impact 

on connectivity, contrary to one of the key requirements put forward by the Euroa community and ARTC’s 

principles for managing impacts on local infrastructure. It would also require major road reconstruction and 

the re-routing of traffic, which would need to be approved by VicRoads. 

 

VicRoads was not supportive of this option during early high-level discussions, they clearly stated their 

requirement there needs to be a road connection. As such, this option was not progressed beyond early 

Concept Assessment. 

 

There was general agreement amongst the Group that a key problem the community was looking to solve 

was the fact that the existing bridge and station precinct divide the town and that removing the bridge would 

make it worse. The Group was comfortable that this option would not be explored further. 

 

During the discussion, the proposed roundabout at Brock Street was discussed. The Group made it clear 

that they did not support the construction of the roundabout and that it is a key issue of concern to the 

broader Euroa community. 

 

TRACK LOWERING 

 

This option involves lowering the tracks so double stacked trains can fit under the existing bridge and 

relocation of the east track parallel to the west track. It would also require significant works to mitigate the 

risk of flooding (as ARTC would effectively be creating a big trench), rebuilding the station buildings and 

platforms and underpasses as overpasses. 

 

Much of the discussion centred around the potential flood impacts and the impact of flood mitigation 

measures. This includes a large raised flood levee, to replace the existing raised rail line which acts as a 

levy today, a large concrete channel to assist with drainage and a pump station. 

Track lowering would also impact the existing goods shed (owned by VicTrack), which while not heritage 

listed, could play a key role in a future revitalisation of the station precinct. 
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It was discussed that while this would have significant community and passenger impacts, there would be 

no impact on traffic as the existing bridge would remain as is. It was noted that leaving the bridge as is may 

be viewed as a benefit to the project, however, a lot of people in the community would not agree with this 

assessment. It would also require the relocation of town infrastructure, including the sewer and water mains. 

 

It was explained that due to the significant scope of works, which would have major impacts on the local 

community and rail passengers, ongoing safety concerns around flooding, and the high cost, that this option 

was not considered further. 

 

There was general agreement amongst the Group that there was no need to explore this option further. 

 

ROAD UNDER RAIL 

 

This option involves removing the existing bridge building a road tunnel underneath the railway tracks. It 

would involve closing existing access points at Nelson Street, Railway Street and the ramp to the station, 

and relocating the pedestrian underpass. It would also require major works that would impact nearby 

properties, including raising streets and reconfiguring intersections. 

 

Like Track Lowering (above), this option presents significant challenges to mitigate the impact of flooding, 

resulting in significant disruptions and high cost. It also means there is an ongoing risk the road underpass 

will flood, with initial flood modelling showing that cars and trucks would be under water if the pump failed. 

 

Members of the group raised the view that if this risk is unlikely given that in a 1-in-100-year flood the 

surrounding streets would be flooded, and cars wouldn’t be able to enter the underpass. 

 

ARTC explained that this option is not simply an inverse of the bridge replacement, that it is more complex 

with greater impacts on the surrounding areas. In this context, the group raised concerns about the impacts 

of the works on access to Nelson St, a one-way street with access from Anderson Street. ARTC 

acknowledged that this would need further investigation, along with further consideration on potential 

impacts to the intersection of Elliot and Scott Streets and surrounding properties. 

 

There was a lot of discussion about whether or not the underpass could be designed only for cars and 

smaller trucks, rather than requiring a 5.4 m height clearance and width (current design is as wide as the 

bridge) to allow large trucks (including B-Doubles). If so, this would lessen the scope of works and impacts 

on surrounding streets and properties. 

 

ARTC advised that given the fact that Euroa Shepparton Road (C366) is an arterial road that this option 

had been designed to accommodate larger vehicles. ARTC agreed to come back to the Group with more 

information about current routes and limits for over-sized vehicles through and around Euroa and to speak 

to VicRoads as to whether they would consider alternative routes for larger vehicles. 

 

It was agreed that this option required further investigation. 

 

RAIL OVER ROAD (SKYRAIL) 

 

This option involves extensive works (2.2km) through town, with a long, elevated rail bridge and elevated 

station. The main benefits of this option are removing the risk of flooding and the potential for improved 

connectivity. However, it would mean a significant new structure (5.4m high pillars), with double-stacked 

trains on top, that would have significant construction impacts and ongoing visual impacts that many felt 

would be inconsistent with the character of the town. 

 

There was no requirement from the Group to explore this option further. 

 

BRIDGE REPLACEMENT 

 

This option involves replacing the current bridge with a higher bridge and had been considered the preferred 

option prior to the establishment of the Working Group and agreement to revisit the design process. ARTC 
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reminded the Group that bridge replacement is open for discussion and feedback along with the other 

options. 

 

It was noted that ARTC had got the message that many in the Euroa community did not like the existing 

bridge and therefore building a bigger version of what currently exists is not likely to be accepted. It was 

also noted that the community did not support the previously preferred design and that a bridge replacement 

could look very different to what had been presented.  

 

From a construction perspective, bridge replacement is a good option as the bridge would be built off-site 

minimising impacts on the community and there would be no disruption to passenger and freight 

movements. It also offers improved safety, including wider lanes, straightening the road and removing the 

dangerous ramp access. The downsides include that it removes the direct access to the station and the 

visual impact of a larger structure. 

 

Much of the discussion centred around the various options that could be included in a bridge replacement, 

including various options to access the station and track realignment. 

 

It was agreed that a couple of the options discussed, including track realignment and improved road 

connectivity would be presented for discussion at the next meeting. 

7 Next meeting 

 It was agreed that the ARTC would take on board the feedback from the meeting and present further 

information on road under rail and bridge replacement, including a number of variations of the latter, at the 

next meeting. The Group was also invited to submit any other options or feedback ahead of the next 

meeting. 

 

The next meeting will be August 19th. 

 

The library is unavailable for the next meeting, with the Seven Creeks Hotel or an adjoining business 

Temple Kitchen proposed as alternative locations. No opposition to these options. Location to be confirmed 

ahead of next meeting. 

8 Close meeting 

Actions 

NO. ACTIONS ACTION BY DUE DATE 

1 Stop all planned communication, including the Q&A campaign in the paper. RP 17/07 

2 Provide baseline noise monitoring report, including noise logger locations. DB 19/08 

3 Information on oversize vehicle routes and limits through Euroa DB 19/08 

4 Explore the possibility that the road underpass could be limited to smaller 

vehicles. 

DB 19/08 

5 Investigate whether flooding or traffic studies are available. MB 19/08 

6 Present more information on road under rails and bridge replacement 

variations. 

EW 19/08 

Next Meeting 

19 August, 2019 

6:00pm – 8:00pm 

TBC 


