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 Implementation of Interim Protection  

State Planning Policy 2.6 State Coastal Planning Policy (SPP2.6) sets clear policy 

expectations for the use of coastal protection works. First and foremost, coastal 

protection works are to be considered only as all other options have been explored 

through a coastal hazard risk management process. This adaptation plan serves as that 

process for the short-term triggers within coastal management units 1, 6 and 7.  

Prior to the construction of coastal engineering protection structures, there are several 

steps that should be undertaken to develop the basis of design and confirm that the 

proposed interim protection methods are the most suitable approach from a 

performance and financial viability perspective.  

The following steps (as a minimum) are proposed: 

1. Develop a data register and acquire long-term information on the Port, Leighton and 

Mosman Park Beaches including: erosion and accretion patterns, wave climate, 

water levels, sediment processes, bathymetric data and shoreline area surface 

levels. 

2. Review the data register to identify gaps in information required to inform design 

works. 

3. Undertake the required investigations to fill any gaps in the data. This may require 

installation of data recording devices, survey work and modelling. 

4. Develop a basis of design with available information.  

5. Develop several concept designs based on the preferred approach to be optimised 

to confirm the most suitable design. 

6. Obtain environmental approvals for the preferred design. 

7. Once a final design option has been selected, detailed design and documentation 

can then be prepared.   

 

The earlier that steps 1 to 3 can be undertaken in advance of any construction works the 

better informed the design work will be. In addition to the above design elements, to be 

compliant with the SPP, the planning of coastal protection works will need to 

demonstrate adequate funding for construction and maintenance.   

  


