

Works Notice

September 2021

Construction update

Major rail corridor works commenced at the Southern Tunnel Portal worksite in mid-August and micro-tunnelling is underway to relocate sewer and stormwater drainage underneath train lines. A second tower crane has been assembled and is now operating to assist construction of the new Boggo Road station. Tunnel cavern lining works are also continuing.

Southern Tunnel Portal construction activities



- 24 hour major rail corridor works adjacent to Railway Terrace to build the foundation of the Southern Tunnel Portal.
- Continue 24-hour micro tunnelling for sewer and stormwater and related activities on Railway Terrace and Kent Street.
- Commence piling and excavation for the **second** micro-tunnelling access shaft on Railway Terrace, north of Rawnsley Street.
- Implement temporary changes to the Kent Street bikeway for cyclists and pedestrians.
- Ongoing concreting, steel and excavation works within the Kent Street work site.
- Steel works and concreting near Dutton Park station to build a retaining wall on Kent Street.



Figure 1 View within the Southern Tunnel Portal of foundation works



Figure 2 Aerial image of excavators working beneath the existing freight rail bridge




Figure 3 Portal works in the Kent Street worksite

Boggo Road station construction activities



- Continue permanent waterproofing and concrete arch lining of the tunnel cavern.
- Ongoing concreting and steel works to build the permanent Boggo Road station structure.
- Continue operating both tower cranes to facilitate construction of the station.



Figure 5 View of the tunnel cavern face from the station box

Transforming travel

Cross River Rail will transform the way we travel to, from, and through Brisbane in the future. But right now, construction means disruption to train services.

To carry works out safely, there will be upcoming changes to Beenleigh and Gold Coast train services. From **Monday 30 August until Sunday 5 September** there will be track closures on the Beenleigh and Gold Coast lines. Additionally, there will be service changes on the Cleveland line on Saturday 4 and Sunday 5 September. Alternative services will be available, for more information visit the Cross River Rail website.

We encourage you to plan ahead by downloading the MyTransLink app, visiting translink.com.au or calling **13 12 30**.

Extended 24 rail corridor works



An intensive period of 24 hours / seven days continuous works will occur between Dutton Park, Park Road and Buranda stations from **30 August to 6 September 2021**. Staged works will continue from early September to late October 2021. Impacts are expected to reduce compared to Stage 1.

Activities will include removal of rail infrastructure, earthworks, piling, jack hammering and steel / concreting works.

These works may generate medium to high levels of noise.



Figure 4 Station construction underway

During works, you may notice:

- General construction activity including the use of heavy machinery, hand tools and the presence of workers.
- 24 hour works that may generate medium to high levels of noise at times.
- Changed truck haulage movements using the Boggo Road, Joe Baker Street and Peter Doherty Street loop, 24 hours a day.
- An increase in vibration and dust.
- Temporary lighting towers directed away from residential properties.
- Changed pedestrian access and traffic conditions on local streets including Boggo Road and Kent Street.
- Construction impact mitigation activities such as street sweepers, water carts and fencing installation.

Construction hours



Standard construction hours are 6.30am to 6.30pm, Monday to Saturday.



Some activities will be completed out of normal construction hours between 6.30pm to 6.30am, due to traffic permits, safety requirements and construction methodology.



Tunnelling and rail corridor works are undertaken 24 hours a day.

Stay up to date

Should there be any unexpected ground conditions, the timing of medium to high impact works may be scheduled to take place outside of standard construction hours. We will be in contact with nearby residents if extended or out-of-hours works are required.

If you would like to speak to a member of the Cross River Rail Tunnels and Stations team regarding these works or subscribe to receive regular updates, please call 1800 010 875 or email crossriverrail@cbgujv.com.au

☎ 1800 010 875

✉ crossriverrail@cbgujv.com.au

🌐 crossriverrail.qld.gov.au



If you need an interpreter to assist you in understanding this document, please call the Translating and Interpreting Service (TIS National) on 131 450 and request to be transferred to Multicultural Affairs Queensland on 13 QGOV (13 74 68)

