


Detour Routes for Potts Road




Construction Staging for Potts Road

STAGE 1

LATE APRIL → AUGUST* 2019

*SUBJECT TO WEATHER



LEGEND

- Work Zone
- Bollards or Barriers
- One Way East-bound traffic

The Staging of Construction Works for Potts Road:

Stage 1 (late April – August* 2019)

*Subject to Weather

- The Southern side of Potts Road will be closed for road widening works.
- Traffic will be one way in the East-bound direction.
- Potts Road will be posted 25km/h.
- Detours will be clearly signed.
- Access to properties will be maintained at all times.

Stage 2 (August* - December* 2019)

*Subject to Weather

- Once the Southern side has been widened, the Northern side of Potts Road will be closed and traffic will shift to the completed side of Potts Road.
- Traffic will remain one way in the East-bound direction.
- Potts Road will be posted 25km/h.
- Detours will be clearly signed and will remain the same as the Stage 1 detours.
- Access to properties will be maintained at all times.
- Construction Staging East of Mueller Drive will be communicated and undertaken at a later stage.
- This staging is for information only and subject to change.

STAGE 2

AUGUST* 2019 → DECEMBER* 2019

*SUBJECT TO WEATHER

