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1. Summary of Plan  

1.1 Preamble 

The Austral and Leppington North Precincts are urban release areas in Sydney’s South West Growth Centre. Although the 

Austral Precinct is solely within the Liverpool LGA, the Leppington North Precinct straddles the Liverpool and Camden LGAs. 

A range of new and augmented infrastructure needs to be planned, programmed, funded and delivered in order to support this 

planned development.  

The infrastructure will be delivered or coordinated by a number of parties including State Government public authorities, State-

owned corporations, councils, developers and private providers.  

Councils typically fund the provision of local infrastructure through a combination of general revenue (from rates and other 

charges), development contributions under the Environmental Planning and Assessment Act 1979, and grants from the State or 

Commonwealth government.  Much of the capital cost of local infrastructure in new urban areas is funded by development 

(‘section 94’) contributions as there is often a clear relationship between the need for new or upgraded infrastructure and 

population growth attributable to the new development. 

This Plan addresses the provision in the Precinct of those public amenities and public services - or local infrastructure - to be 

delivered by or on behalf of Liverpool City Council. This infrastructure includes: 

 open space and recreation facilities, such as sports fields, sports courts, playgrounds, walking trails and bike paths; 

 community and cultural facilities, such as an aquatic and recreation centre and multi-purpose community centres; 

 water cycle management facilities, such as detention basins and stormwater channels; and 

 traffic and transport management facilities, such as upgrades to existing roads, new roads and intersections.  

1.2 Summary of contribution rates and Works Schedule costs 

The tables on the following pages show the contribution rates applicable to development the subject of this Plan, and the total 

value of works to be funded by contributions anticipated under this Plan. 
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MONETARY CONTRIBUTION RATES         

              

ESSENTIAL 

INFRASTRUCTURE  

 

RESIDENTIAL DEVELOPMENT* 

 

ALL 

DEVELOPMENT 

Item 

Item Cost 

apportioned to 

Austral and 

Leppington 

North 

Development 

$ per 

additional 

person 

$ per 

residential lot 

for a dwelling 

house 

$ per attached 

dwelling, 

semi-attached 

dwellings and 

multi-dwelling 

housing 

$ per dwelling in 

all other 

residential 

accommodation 

$ per hectare of 

equivalent NDA 

Open Space             

Land $159,978,793 $3,219.78 $10,947.27 $8,371.44 $8,371.44   

Works $113,797,544 $2,290.33 $7,787.11 $5,954.85 $5,954.85   

Subtotal $273,776,337 $5,510.11 $18,734.38 $14,326.29 $14,326.29   

Community Facilities             

Land $2,698,416 $54.31 $184.65 $141.20 $141.20   

Subtotal $2,698,416 $54.31 $184.65 $141.20 $141.20   

Roads             

Land $10,659,016         $9,304 

Works $83,872,763 

    

$73,214 

Subtotal $94,531,779 

    

$82,518 

Drainage             

Land $61,008,788         $53,255 

Works $159,738,847         $139,438 

Subtotal $220,747,635         $192,693 

Plan Administration             

Allowance $5,361,137 

    

$4,680 

Subtotal $5,361,137 

    

$4,680 

TOTAL $597,115,305 $5,564.42 $18,919.03 $14,467.49 $14,467.49 $279,891.03 

*Residential development also pays roads and drainage. 
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NON ESSENTIAL 

INFRASTRUCTURE  

 

RESIDENTIAL DEVELOPMENT 

 

ALL 

DEVELOPMENT 

Item 

Item Cost 

apportioned to 

Austral and 

Leppington 

North 

Development 

$ per 

additional 

person 

$ per 

residential lot 

for a dwelling 

house 

$ per attached 

dwelling, 

semi-attached 

dwellings and 

multi-dwelling 

housing 

$ per dwelling in 

all other residential 

accommodation 

$ per hectare of 

equivalent NDA 

Community Facilities             

Local Facilities Works $17,010,968 $342 $1,164 $890 $890   

Regional Facility 

Works $30,408,872 $612.02 $2,080.86 $1,591.25 $1,591.25   

Subtotal $47,419,839 $954.39 $3,244.92 $2,481.41 $2,481.41   

Roads             

Street Tree Planting $248,878         $217 

Subtotal $248,878         $217.25 

TOTAL $47,668,718 $954.39 $3,244.92 $2,481.41 $2,481.41 $217.25 

 

ESSENTIAL 

INFRASTRUCTURE  

 

RESIDENTIAL DEVELOPMENT* 

 

ALL 

DEVELOPMENT 

Item 

Item Total Area 

apportioned to 

Austral and 

Leppington 

North 

Development 

(m2) 

m2 per 

additional 

person 

m2 per dwelling 

house 

m2 per 

attached 

dwelling, 

semi-attached 

dwellings and 

multi-dwelling 

housing 

m2 per dwelling 

in all other 

residential 

accommodation 

m2 per hectare of 

equivalent NDA 

Open Space             

Land 1,048,351 21.10 71.74 54.86 54.86   

Community Facilities             

Land 14,341 0.29 0.98 0.75 0.75   

Roads             

Land 61,382         53.58 

Drainage             

Land 668,203         583.28 

TOTAL 1,792,277 21.39 72.72 55.61 55.61 636.86 

1.3 Overview and structure of Plan 

Section 94 of the Environmental Planning and Assessment Act 1979 (EP&A Act) allows a consent authority responsible for 

determining a development application to grant consent to the proposed development subject to a condition requiring the 

payment of a monetary contribution, or the dedication of land free of cost, or a combination of them, towards the provision of 

public amenities and public services to meet the development. 

Where the consent authority is a council or an accredited certifier, such a contribution may be imposed on a development only if 

it is of a kind allowed by and determined in accordance with a contributions plan, such as this Plan. 

This Plan has been prepared to authorise the imposition of development contributions on development expected to occur in the 

Austral Precinct and that part of the Leppington North Precinct that is situated in the Liverpool LGA. 

This Plan has been prepared:  

 in accordance with the EP&A Act and Environmental Planning and Assessment Regulation 2000 (EP&A Regulation); and 
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 having regard to the latest Practice Notes issued by the NSW Department of Planning and  Environment. 

There are minimum requirements for development contributions plans set out in the EP&A Regulation.  Each requirement, and 

reference to the clause or Part of this document that deals with that requirement, are listed below: 

The purpose of the plan Clause 2.4 

The land to which the plan applies Clause 2.3 
The relationship or nexus between the expected development in the area and the 

community infrastructure that is required to meet the demands of that development 
Part 3 

The formulas to be used for determining the reasonable contributions required from 

expected development for different types of community infrastructure;  
Clauses 4.2.2, 4.3.2, 4.4.2, 

4.5.2, 4.6.2 
The contribution rates for the anticipated types of development in the area;  Clause 1.2 
The council’s policy concerning the timing of the payment of monetary development 

contributions, and the imposition of development conditions that allow deferred or periodic 

payment, 

Clause 2.9 

Maps showing the specific public amenities and services proposed to be provided by the 

council, supported by a works schedule that contains an estimate of their cost and staging 

(whether by reference to dates or thresholds) 

Part 5 

If the plan authorises monetary development contributions or section 94A levies paid for 

different purposes to be pooled and applied progressively for those purposes, the priorities 

for the expenditure of the contributions or levies, particularised by reference to the works 

schedule. 

Part 5 

2. Administration and operation of the Plan 

2.1 Definitions used in this Plan 

Except where indicated in this clause, the definitions of terms used in this Plan are the definitions included in the EP&A Act, 

EP&A Regulation and the State Environmental Planning Policy (Sydney Region Growth Centres) 2006,, are adopted by this Plan. 

In this clause, ‘existing’ means at the date on which this Plan came into effect. 

In this Plan, the following words and phrases have the following meanings: 

Bank Guarantee means an irrevocable and unconditional undertaking without any expiry or end date in favour of the Council to 

pay an amount or amounts of money to the Council on demand issued by an Australian bank, non-bank financial institution, or 

insurance company subject to prudential supervision by the Australian Prudential Regulatory Authority and has a credit rating of 

‘A’ or above (as assessed by Standard and Poors) or ‘A2’ or above (as assessed by Moody’s Investors Service) or ‘A’ or above 

(as assessed by FitchRatings) 

Council means Liverpool City Council. 

CPI means the Consumer Price Index (All Groups - Sydney) published by the Australia Statistician. 

EP&A Act means the Environmental Planning and Assessment Act 1979.  

EP&A Regulation means the Environmental Planning and Assessment Regulation 2000.  

ILP means the Austral and Leppington North Precincts Indicative Layout Plan. 

LGA means local government area. 

Liverpool Precincts means the area of land shown in Figure 2.1 of this Plan. 

Net Developable Area means the area of land to which a development application relates and includes the area of any land that 

the development consent authorises, or requires, to be used as a road, or reserved or dedicated as a public road but excludes: 

 existing roads to be used as part of the proposed road network; 
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 existing educational establishments (as defined in the Standard Instrument); 

 any part of the land that is below the level of a 1:100 ARI flood event, if that part of the land is unsuitable for development 

by virtue of it being at or below that level; 

 any land that the development consent authorises, or requires, to be reserved, dedicated or otherwise set aside as, or for 

the purpose of, any of the following: 

(a) a government school (within the meaning of the Education Act 1990); 

(b) a tertiary institution, including a university or TAFE establishment, that provides formal education and 

is constituted by or under an Act. 

(c) an emergency services facility; 

(d) a health services facility owned and operated by a public authority;  

(e) a golf course; 

(f) a passenger transport facility; 

(g) a public reserve or a drainage reserve (within the meaning of the Local Government Act 1993); 

(h) a public transport corridor (other than a road corridor); 

(i) a public utility undertaking; 

(j) roads or other public amenities or public services, in connection with which development contributions 

have been imposed under section 94 or section 94A of the Act or may be imposed in accordance with a 

contributions plan approved under section 94EA of the EP&A Act; 

(k) roads or other infrastructure in connection with which Special Infrastructure Contributions have been, 

or may be, imposed in accordance with section 94EF of the EP&A Act. 

Planning Agreement means a voluntary Planning Agreement referred to in section 93F of the EP&A Act. 

Residential Accommodation has the same meaning as in the State Environmental Planning Policy (Sydney Region Growth 

Centres) 2006. 

Social Infrastructure Assessment means the report Austral and Leppington North Precincts - Demographic and Social 

Infrastructure Assessment, prepared by Elton Consulting, July 2011. 

Special Infrastructure Contribution means a contribution referred to in section 94EF of the EP&A Act. 

State Environmental Planning Policy (Sydney Region Growth Centres) 2006 means the State Environmental Planning 

Policy amended from time to time. 

Transport Assessment means the Austral and Leppington North (ALN) Precincts Transport Assessment prepared by AECOM, 

July 2011. 

Works In Kind means the undertaking of a work or provision of a facility by an applicant which is already nominated in the works 

schedule of a contributions plan as a means of either fully or partly satisfying a condition of consent requiring development 

contributions to be made. 

Works Schedule means the schedule of the specific public amenities and public services for which contributions may be 

required as set out in Part 5 of this Plan.  
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WSUD Strategy means Austral & Leppington North Precincts Water Cycle Management WSUD Report, Cardno (NSW/ACT) Pty 

Ltd, April 2011. 

2.2 Name of Plan 

This Plan is called Liverpool Contributions Plan 2014 Austral and Leppington North Precincts (the Plan). 

This Plan has been prepared in accordance with the provisions of Section 94 of the EP&A Act  and the EP&A Regulation. 

2.3 Land to which Plan applies 

This Plan applies to the Austral and Leppington North Precincts within the Liverpool LGA (i.e., the Liverpool Precincts), as 

illustrated in Figure 2.1 over page. 

2.4 Purposes of Plan 

The purposes of the Plan are to: 

 Provide an administrative framework under which specific public amenities and services strategies to serve the Liverpool 

Precincts may be implemented and coordinated. 

 Ensure that adequate public amenities and services are provided for as part of any new development in the Liverpool 

Precincts. 

 To authorise the Council or accredited certifiers to impose conditions under section 94 of the EP&A Act when granting 

consent to development on land to which this Plan applies. 

 Provide a comprehensive strategy for the assessment, collection, expenditure accounting and review of development 

contributions relating to the Liverpool Precincts on an equitable basis. 

 Ensure that the existing community is not burdened by the provision of public amenities and services required as a result of 

future development in the Liverpool Precincts. 

 Enable the Council to be both publicly and financially accountable in its assessment and administration of the Plan. 
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Figure 2.1 Land to which this Plan applies  
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2.5 Adoption of Plan 

The Plan was adopted by Council on 26 May 2015 and came into effect on 3 June 2015.  Note that the Plan was previously 

adopted by Council on26 November 2014 and that there was no change in the Plan to 26 May 2015.  

The Plan applies to development applications determined after the date on which the Plan came into effect. 

2.6 Relationship to other plans 

Immediately prior to this Plan coming into effect, the land to which this Plan applies was subject to section 2.9 of the Liverpool 

Contributions Plan 2009. This Plan repeals section 2.9 of the Liverpool Contributions Plan 2009 insofar as it applies to the land to 

which this Plan applies (refer Figure 2.1). 

The land to which this Plan applies is not otherwise subject to any contributions plans made under Subdivision 3 of Division 6 of 

Part 4 of the EP&A Act. 

This Plan does not limit or otherwise affect any requirements for the payment of Special Infrastructure Contributions pursuant to 

Subdivision 4 of Division 6 of Part 4 of the EP&A Act. 

This Plan has been prepared in conjunction with the Leppington North Precinct (Camden) Section 94 Contributions Plan 

prepared for Camden Council. The Precincts, which comprise land situated in both the Camden and Liverpool LGAs, have been 

released concurrently and their combined infrastructure needs have been established under an Infrastructure Delivery Plan for 

the Austral and Leppington North Precincts. This Plan addresses development contributions in respect to development expected 

to take place in the Liverpool LGA component of the Precincts. 

2.7 Types of development to be levied 

Except as provided for by this clause, this Plan applies to: 

 Residential Accommodation development, insofar as the Plan authorises the imposition of a requirement for a development 

contribution for the types of public amenities and public services described in clauses 4.2 to 4.6 of this Plan; and 

 All other development, insofar as the Plan authorises the imposition of a requirement for a development contribution for the 

types of public amenities and public services described in clauses 4.4 to 4.6 of this Plan. 

This Plan does not apply to development:   

 for the sole purpose of affordable housing; 

 for the sole purpose of the adaptive reuse of an item of environmental heritage;  

 for the purposes of public infrastructure provided by or on behalf of State Government or the Council; 

 for the purposes of public amenities or public services under this Plan or another contributions plan prepared under section 

94B of the EP&A Act;  

 for works to be carried out by Sydney Water, Endeavour Energy or equivalent water, sewer or energy provider; or 

 that in the opinion of Council does not increase the demand for the categories of public amenities or public services 

addressed by this Plan. 
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2.8 Authority to require contributions 

Monetary contributions 

This Plan authorises the Council, when granting consent to an application to carry out development to which this Plan applies, to 

impose a condition under section 94 of the EP&A Act requiring the payment of a monetary contribution to the Council towards: 

 the provision of public amenities and public services as specified in the Works Schedule to meet the demands of the 

development; and / or  

 the recoupment of the cost of public amenities and public services previously provided in advance of development within 

the area.  

This Plan requires the Council or an accredited certifier, when determining an application for a complying development certificate 

relating to development to which this Plan applies, to impose a condition under section 94 of the EP&A Act requiring the payment 

of a monetary contribution towards:  

 the provision of public amenities and public services as specified in the Works Schedule to meet the demands of the 

development; and / or  

 the recoupment of the cost of public amenities and public services previously provided in advance of development within 

the area.  

Land contributions 

This Plan authorises the Council, by imposition of a condition of development consent, to require in connection with any 

development on land to which this Plan applies (and in addition to any monetary contribution that may be sought) the dedication 

free of cost to the Council of any part of the development site that is land that is to be acquired under this Plan.  

The extent of land that may be required in the consent shall not exceed the amount of land the value of which does not exceed 

the monetary contribution otherwise authorised by this Plan. 

The monetary development contribution otherwise authorised by this Plan shall be reduced by an amount corresponding to the 

value of the land required to be dedicated.  

Where the value of the land exceeds the monetary development contribution otherwise authorised, the developer may offer to 

enter into a voluntary planning agreement dealing with an appropriate settle-up in exchange for the dedication of the remainder. 

Further information on land contributions is included in clauses 2.9.5 and 2.11 of this Plan.  

Cap on monetary development contributions 

As part of the State Government’s strategy to stimulate housing construction, increase housing supply and improve housing 

affordability in NSW, the Government now imposes limits on the total monetary  contributions that a consent authority may 

impose on certain developments.  

The Minister for Planning issued a direction to the Council under section 94E of the EP&A Act effective from 4 March 2011 that 

restricts consent authorities from imposing conditions of consent requiring monetary development contributions on development 

for residential lots or dwellings in excess of the monetary cap specified by or under the Direction. 

The monetary cap applying to residential development on the land to which this Plan applies is $20,000 per lot or dwelling. 

However, the Government’s policy is to allow a cap of $30,000 per lot or dwelling to apply to development in ‘greenfield areas’ in 

recognition of the greater infrastructure costs of those developments.  

Consistent with that policy, this Plan assumes that the Liverpool Precincts will be declared a greenfield area and will be subject to 

a future Direction permitting monetary development contributions up to $30,000 per lot or dwelling. 



Liverpool Contributions Plan 2014 - Austral and Leppington North Precincts 

 

Page 10 

 

Notwithstanding the Government’s policy, this Plan determines the maximum reasonable development contribution due to 

expected development in the Liverpool Precincts. The contributions for various types of residential development exceed $30,000 

per lot or dwelling.  

This is appropriate in order: 

 to allow IPART to review the extent to which the (capped) development contributions are likely to fund to the total cost of 

public amenities and services required by the development of the Liverpool Precincts; and 

 to provide information for the State Government, Council and the local community to determine a funding strategy to meet 

the cost of public amenities and services that will not be met (due to the cap) by development contributions. 

Obligations of accredited certifiers 

In relation to an application made to an accredited certifier for a complying development certificate: 

 the accredited certifier must, if a complying development certificate is issued, impose a condition requiring a development 

contribution, if such a contribution is authorised by this Plan; and 

 any such contribution may only be a monetary contribution required under this Plan; and 

 the amount of the monetary contribution that the accredited certifier must so impose is the amount determined in 

accordance with this Plan in respect of the development.  

It is the responsibility of the principal certifying authority to accurately calculate and apply the local infrastructure contribution 

conditions to complying development certificates. Deferred payments of contributions required by a condition of a complying 

development certificate will not be accepted. 

Variation to contributions authorised by this Plan and contributions for 

unanticipated development 

Council retains the right to reduce the development contribution otherwise calculated in accordance with the provisions of this 

Plan. 

A developer’s request for variation to a contribution calculated in accordance with this Plan must be supported by written 

justification included with the development application. Such request will be considered as part of the assessment of the 

application. 

There may be circumstances when development is proposed that was not anticipated when this Plan was made and that is not 

specifically identified to be levied under this Plan, but which would if carried out result in the provision of, or increase the demand 

for, the public amenities and services included in this Plan. In these circumstances, Council will calculate a reasonable 

contribution proportionate to the demand for amenities and services generated by the unanticipated development, and impose 

that contribution on the consent for that development. 

Notwithstanding the above, an Accredited Certifier other than the Council must not:  

 vary, waive or modify a development contribution calculated in accordance with this Plan, or  

 impose any contribution other than a monetary contribution specifically authorised by this Plan.  

2.9 Payment of contributions 

Timing of payment 

Council requires contributions to be satisfied in full, as follows: 
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Development applications involving subdivision only 

Monetary contributions are required to be paid prior to the release of the subdivision certificate whether by Council or an 

accredited certifier (in the case of strata subdivision).  Any dedication of land to Council, in lieu of a monetary contribution, shall 

be shown on the plan of subdivision. 

Development applications involving building work only 

Monetary contributions are required to be paid to Council prior to the issuing of the construction certificate, whether by Council or 

an accredited certifier.  Dedication of land to Council, in lieu of monetary contribution, shall be shown on a plan of subdivision, to 

be registered prior to the issue of an occupation certificate. 

Development applications involving subdivision and building work (for example, dual occupancy 
and integrated housing) 

Monetary contributions are required to be paid to Council prior to the release of the construction certificate or subdivision 

certificate, whichever occurs first, whether by Council or an accredited certifier.  Any dedication of land to Council, in lieu of 

monetary contribution, shall be shown on a plan of subdivision, to be registered prior to issue of an occupation certificate. 

Development applications where no building works are proposed 

Monetary contributions are required to be paid to Council prior to occupation / commencement of the development.  Any 

dedication of land to Council, in lieu of monetary contribution, shall be shown on a plan of subdivision to be registered prior to 

issue of an occupation certificate. 

Obligations of accredited certifiers 

It is the responsibility of an accredited certifier issuing a construction certificate to certify that the contributions have been paid to 

Council prior to the issue of the certificate.  The accredited certifier must ensure that the applicant provides a receipt (or receipts) 

confirming that contributions have been fully paid and copies of such receipts must be included with copies of the certified plans 

provided to the Council in accordance with clause 142(2) of the EP&A Regulation. Failure to follow this procedure may render 

such a certificate invalid and expose the certifier to legal action. 

The only exceptions to the requirement are where Works In Kind, material public benefit, dedication of land and/or deferred 

payment arrangement has been agreed by the Council. In such cases the Council will issue a letter confirming that an alternative 

payment method has been agreed with the applicant. 

Deferred payments 

Council will allow payment of contributions to be deferred in the following cases only: 

 where the applicant has the intention and ability to dedicate land or provide a material public benefit in part or to full 

satisfaction of a condition imposed by development consent, and that offer of land or material public benefit is acceptable to 

the Council; or 

 in other circumstances, to be outlined in writing by the applicant and determined formally by Council on the merits of the 

case. 

In the circumstances where deferred payments are accepted, the debtor must lodge with Council an unconditional bank 

guarantee for the amount to be deferred.  Bank guarantees will be accepted on the following conditions: 

 The guarantee must carry specific wording outlining the purpose for which those contributions were due, for example, 

"drainage contributions for Stage 3". 

 The guarantee will be for the contribution amount plus the estimated amount of compound interest foregone by Council for 

the anticipated period of deferral (Refer to formula in clause 2.9.4 below). 
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 Council may call up the guarantee at any time without reference to the applicant, however, the guarantee will generally be 

called up only when cash payment has not been received, and land is not dedicated or material public benefit not provided 

by the end of the period of deferral. 

 The period of deferral must be for a limited time only as agreed where land is to be dedicated or a material public benefit is 

to be provided. The period of deferral may be extended subject to providing a further bank guarantee for the extended 

period in accordance with the above terms.  

Council will discharge the bank guarantee when payment is made in full by cash payment, land transfer or by completion of 

Works In Kind. 

Formula for bank guarantee amounts 

The following formula to be applied to all bank guarantees for contributions is: 

Guarantee Amount  =  P + P (CI x Y) 

Where  

P  = Contribution due; 

CI  = Compound interest rate comprised of Council's estimate over the period plus 3 percent (allowance 

for fluctuations); and 

Y  = Period of deferral (years). 

Methods of settling contribution requirements 

Contributions may be made by one or a combination of the methods described below. 

Monetary contribution 

A monetary contribution is the most common method of settling contribution requirements.  However, Council may consider the 

transfer of land to Council or providing Works In Kind, but only where the offered land and or works are included in this Plan’s 

Works Schedule (Part 6 of this Plan).   

Transfer of land 

An applicant may transfer land to Council in part or in full satisfaction of a contribution requirement.  The land may be for open 

space, community facilities, drainage or roads and must be land, which is included in this Plan’s Works Schedule (Part 5 of this 

Plan). The value of the land will be determined by an independent valuer appointed by Council.  

Where land which is the subject of a development application contains land identified for acquisition under this Plan, Council may 

as a condition of consent require that land to be dedicated free of charge to Council.  Monetary contributions will be adjusted 

accordingly to reflect the value of the land to be dedicated in lieu of payment of cash. 

Works In Kind 

Applicants are encouraged to provide Works In Kind in part or full satisfaction of a contribution.  The works must be included in 

this Plan’s Works Schedule (Part 5 of this Plan). The value of contingency for individual works will be paid where it can be proven 

to Council’s satisfaction that unforeseen circumstances have given rise to additional costs.  

Prior to proceeding with the works, applicants will be required to provide details of the works to be undertaken (including a 

development application), financial guarantees, bank guarantees and administration. 
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Applicants may provide land or works included in Part 5 of this Plan in excess of that required for the development.  The value of 

the works will be determined in accordance with Council’s Works in Kind Procedure, available from Council’s administration 

office.   

Goods and Services Tax 

No Goods and Services Tax (GST) is applicable to the payment of contributions made under section 94 of the EP&A Act. This 

exemption applies to both cash contributions and land or works in lieu of contributions. 

2.10 Contributions demand credits for existing development 

Monetary contributions determined under this Plan will be calculated according to the estimated net increase in demand for the 

particular public amenities and public services that are included in this Plan and that a particular development is projected to 

generate.  

The Plan addresses the provision of:  

 roads, transport, and drainage facilities (being ‘economic infrastructure’); and 

 open space, recreation, community  and cultural facilities (being ‘social infrastructure’), 

that have been designed to meet the needs of the urban development of the Liverpool Precincts. 

The planned economic infrastructure is to facilitate the conversion of the area from semi-rural development context to an urban 

development context. It is the wholesale re-development of the land for urban purposes (particularly through land subdivisions) 

that necessitates the provision of the economic infrastructure. The economic infrastructure currently available does not meet the 

needs of the planned urban development and whole new road and drainage networks have to be designed and built to meet 

those needs. No credit will therefore be given in the calculation of contributions for the demand for economic infrastructure 

attributable to development that existed at the time this Plan was prepared. 

The planned social infrastructure is also to facilitate that same conversion, however there are people already living in the area 

that demand and use social infrastructure. It is also likely that current populations will, to some extent, demand the recreation and 

community facilities that will be provided under this Plan. 

Consistent with the above, in calculating contributions under this Plan a credit will be given in the calculation of contributions only 

for the demand for social infrastructure attributable to development that existed at the time this Plan was prepared. That is, a 

contribution for social infrastructure will only be due to any net increase in population relating to the proposed development.  

To determine the net increase in demand for social infrastructure requires that an assessment be made of the existing residential 

population. Such an assessment was undertaken for the preparation of this Plan, and is included in Appendix A to this Plan. 

The information included in Appendix A will be used to calculate the estimated net increase in population for any proposed 

Residential Accommodation development, and therefore calculate the contribution toward social infrastructure due to that 

development. 
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A precise population attributable to each existing residential development is not available. Instead, this Plan assesses existing 

population on the basis of average dwelling occupancy figures for the Austral and Leppington North Precincts at the time of the 

most recently available Census data (2006). 

The assumed household occupancy rate for the purpose of determining net increase in demand for social infrastructure and the 

calculation of open space and recreation, and community and cultural facilities contributions under this Plan is 3.1 persons per 

dwelling.1  

2.11 Adjustment to contribution rates and contribution amounts 

2.11.1.1 Overview 

The purpose of this clause is to ensure that the monetary contribution rates imposed at the time of development consent reflect 

the current costs of provision of the facilities included in this Plan. 

To convert the cost of facilities included in the Plan to a current cost, the monetary contribution rates shown in Part 1 of this Plan 

are to be adjusted in accordance with the provisions set out below:  

 at the time of imposing a condition on a development consent requiring payment of the monetary contribution; and again 

 at the time that the monetary contribution is to be paid pursuant to the condition imposed on that same development 

consent.  

The adjusted contribution rates will also be published quarterly on the Council’s website www.liverpool.nsw.gov.au. 

This process is distinct and separate from clause 2.12, which deals with future reviews of this Plan.  Future reviews will not affect 

any consent granted in accordance with this Plan and such reviews are required to be publicly exhibited. 

Adjustment methods 

The Consumer Price Index (CPI) is the most commonly used index for adjusting contribution rates.  However, it is not a suitable 

index for adjusting contributions relating to land that is yet to be acquired as land prices do not correlate with movements in the 

prices of goods and services, especially in urban release areas. As a result, Council will prepare and regularly publish a 

customised Land Value Index (LVI), generally consistent with in the contributions management arrangements it applies to other 

land release areas within the Liverpool LGA.  

In accordance with the provisions of clause 32(3) of the EP&A Regulation, Council, without the necessity of preparing a new or 

amending contributions plan, will adjust the monetary development contribution rates set out in this Plan to reflect quarterly 

changes to both: 

 the CPI (for all Works Schedule items identified in this Plan apart from the items comprising land yet to be acquired); and  

 the customised LVI (for Works Schedule items identified in this Plan involving land yet to be acquired). 

                                                                        

 

 

 

 

 

 

 

 

 
1 Austral and Leppington North Precincts – Demographic and Social Infrastructure Assessment, prepared by Elton Consulting, page 14 

identifies rates of 3.2 and 3.0 persons per dwelling in Austral and Leppington suburbs in 2006. A rate of 3.1 is assumed to be an average 

occupancy rate across both suburbs. 
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Works Schedule items other than land  

The monetary contributions rates for Works Schedule items as set out in Part 5 of this Plan will be adjusted to reflect quarterly 

variations in the Consumer Price Index (All Groups - Sydney) from the date that the Plan came into effect. 

The adjustments shall be made at the time of granting development consent so as to determine the appropriate contribution to be 

included on any relevant consent. A further adjustment will be made at the time of payment to reflect any further changes 

between the date of consent and payment of contribution. 

Contribution at time of development consent 

C2    = 

C1 x CPI2 

CPI1 

  

Contribution at time of payment 

C3    = 

C2 x CPI3 

CPI2 

Where:  

C1   = Contribution of rate for works as shown in this Plan 

C2  = Contribution rate for works as included or to be included in the conditions imposed on the 

development consent  

C3  = Contribution rate for works at the time that the contribution is to be paid 

CPI1   = Consumer Price Index (All Groups - Sydney) result at the time that the Plan was prepared - i.e. 

June 2014  

CPI2   = Consumer Price Index (All Groups - Sydney) result for the quarter immediately prior to the date of 

granting the relevant development consent  

CPI3   = Consumer Price Index (All Groups - Sydney) result for the quarter immediately prior to the date 

that the contribution is to be paid 

Land  

The monetary contributions rates for Works Schedule items that relate to land as set out in Part 5 of this Plan will be adjusted in 

accordance to reflect quarterly variations in the Land Value Index (published on the  Liverpool City Council website) from the date 

that the Plan came into effect. 

The adjustments shall be made at the time of granting development consent so as to determine the appropriate contribution to be 

included on any relevant consent. A further adjustment will be made at the time of payment to reflect any further changes 

between the date of consent and payment of contribution. 

Contribution at time of development consent 

C2    = 

C1 x LVI2 

LVI1 
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Contribution at time of payment 

C3    = 

C2 x LVI3 

LVI2 

 

Where:  

C1   = Land component of contributions as shown in this Plan 

C2  = Land component of contributions subject of the conditions imposed on the development consent  

C3  = Land component of contributions at the time that the contribution is to be paid 

LVI1  = Land Value Index at the time that the Plan was prepared - i.e. 1.00 

LVI2   = Land Value Index at the time of granting the relevant development consent 

LVI3   = The latest Land Value Index at time that the contribution is to be paid 

Calculation of Land Value Index 

The Land Value Index is a measure to reflect the changes in land values during the life of the Plan from the date of the adoption 

of the Plan. 

The land costs included in the Works Schedule in Part 5 of this Plan are based on estimates provided in the report prepared by 

MJ Davis Valuations Pty Ltd and titled Section 94 Contributions and Infrastructure Delivery Plan - Austral and Leppington North 

Precincts.  

The values are shown in Table 2.1. 
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Table 2.1 Assumed land values for various classifications 

Land classification 

Base 

assumed 

land cost 

(per sqm) 

Land cost (per sqm) 

including average 

acquisition 

contingencies2 of 

12%  

Riparian corridors (constrained land and land below the 20 year Annual 

Recurrence Interval (ARI) event) $40 $44.80 

Residential and Commercial/ Retail land between the 20 year and 100 

year ARI events  $145 $162.40 

Residential and Commercial/ Retail (other than in the town centre) 

prime land above the 100 year ARI event $160 $179.20 

Commercial/ Retail prime land within the town centre and above the 

100 year ARI event $170 $190.40 

Employment lands/ Industrial $165 $184.80 

Rural lands (below the 100 year ARI event) $50 $56 

2.12 Review of Plan and contribution rates 

Council will review this Plan on a regular basis.  

The review process will canvass, as a minimum, the following issues (where data is available): 

 development activity in terms of latest information on net additional dwellings and populations; 

 likely total development activity to be experienced during the remainder of the Liverpool Precincts development; 

 progress in the delivery of public amenities and services identified in Part 6 of this Plan; 

 modification of facility concepts, changes in anticipated facility costs, facility timing and land values; 

 annual contributions received and expenditure information; and 

 any other factors likely to affect the delivery of works identified in this Plan. 

Pursuant to clause 32(3) of the EP&A Regulation, Council may make only minor adjustments or amendments to the Plan without 

prior public exhibition and adoption by Council.  Minor adjustments could include minor typographical corrections and 

amendments to rates resulting from changes in the indexes adopted by this Plan. 

Amendments beyond those authorised under clause 32 of the EP&A Regulation require the preparation of a new draft plan which 

in turn must meet the requirements of the EP&A Act and EP&A Regulation (including public exhibition of the draft plan for a 

period of at least 28 days).  The nature of the proposed amendments and reasons for same would be clearly outlined as part of 

the exhibition. 

Amendments requiring public exhibition would include adjustments to contribution rates taking account of more recent 

information and, where relevant, the following: 

 actual costs of completed works; 

                                                                        

 

 

 

 

 

 

 

 

 
2 Refer to section 5.0 of the MJ Davis Valuations report for further detail but may include Special Land Value at date of acquisition, Severance, 

Solatium and Disturbance as required to be paid pursuant to the Land Acquisition (Just Terms Compensation) Act 1991. 
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 reviewed costs of yet to be completed works and land acquisition; 

 adjustment in projected project management and contingency costs associated with works; and 

 plan management and administration costs. 

Plan reviews of the type described above will not affect any development contributions obligation required under any consent that 

is granted under this Plan. 

2.13 Pooling of funds 

Council’s ability to forward fund services and amenities identified in this Plan is very limited. Consequently their provision is 

largely contingent upon the availability of contributions funds.   

To provide a strategy for the orderly delivery of the public services and amenities, this Plan authorises monetary contributions 

paid for different purposes in accordance with the conditions of various development consents authorised by this Plan and any 

other contributions plan approved by the Council to be pooled and applied progressively for those purposes.  

The priorities for the expenditure of pooled monetary contributions under this Plan are the priorities for works as set out in the 

Works Schedule in Part 5. 

In any case of the Council deciding whether to pool and progressively apply contributions funds, the Council will have to first be 

satisfied that such action will not unreasonably prejudice the carrying into effect, within a reasonable time, of the purposes for 

which the money was originally paid. 
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3. Demand for public amenities and public 
services 

3.1 Summary of this Part 

The NSW State Government is planning for the development of land in the South West Growth Centre, of which the Austral and 

Leppington North Precincts form part. 

The Austral Precinct and a portion of the Leppington North Precinct are in the Liverpool LGA and so Liverpool City Council will 

serve as a consent authority for much of the development. Council will also be the manager of most of the new public 

infrastructure that will be required to be delivered in its jurisdiction.  

Planning for housing and other development requires the parallel planning for public infrastructure to support the development 

and the incoming population. 

The incoming population is directly related to the expected number and type of residential dwellings and extent of non-residential 

development floor space in an area. 

The extent of public amenities and services required for the future development of an area is usually based on standards or 

benchmarks rates (e.g. per capita provision). 

The application of the provision standards to the estimate of expected development enables a list of infrastructure requirements 

to meet that development to be compiled.   

This connection between expected development, infrastructure standards, and the resultant infrastructure list directly informs the 

contribution requirements in this Plan. 

A range of infrastructure studies have been prepared to inform the infrastructure list (or Works Schedule). Part 4 of this Plan 

provides more detail on the servicing requirements expressed in these studies.  

3.2 Development and infrastructure planning context 

Growth Centres Structure Planning 

The land affected by this Plan is within the Austral and Leppington North Precincts in Sydney’s South West Growth Centre.    

To facilitate planning and orderly development of the South West Growth Centre, this area has been divided into seventeen 

precincts. The locations of the early release precincts, including Austral and Leppington North Precincts, are shown in Figure 3.1. 
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Source: Department of Planning and Environment 

Figure 3.1 South West Growth Centre early release precincts 

The Austral and Leppington North Precincts were released for precinct planning purposes by the Minister for Planning in October 

2009. The Austral Precinct is wholly located in the Liverpool LGA, while the Leppington North Precinct is located partly in the 

Liverpool LGA and partly in the Camden LGA. This contributions plan relates to the Austral Precinct and that part of the 

Leppington North Precincts that is within the Liverpool LGA – and discussed in this Plan as the ‘Liverpool Precincts’. 

A structure plan has been prepared for the Growth Centre, a copy of which is included as Figure 3.2. Apart from local 

neighbourhood centres, the structure plan proposes ten (10) new town or village centres. The largest of these is the planned 

Major Town Centre at Leppington that will be located in the Leppington North Precinct in the adjoining Camden LGA, immediately 

adjacent to the southern boundary of the land affected by this Plan. The Western Sydney Parkland forms the northern and 

eastern boundaries of the Liverpool Precincts.  

The Leppington Major Centre will be a major service provider for properties in the Liverpool Precincts and some of the regional 

facilities of the centre will be located within the land affected by this Plan. Other infrastructure investment is underway to support 

the future Leppington Major Centre, including a new rail line from Glenfield via Edmondson Park. 
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Source: South West Growth Centres Structure Plan Edition 3, prepared by Department of Planning and Environment 

Figure 3.2 South West Growth Centres Structure Plan 

Table 3.1 provides a context for the area the subject of this Plan in terms of the planned dwellings and population illustrating that 

the majority of housing and population in the Austral and Leppington North Precincts will be located in the Liverpool LGA. 

Table 3.1 Estimated dwelling and populations 

District Area (ha) 
Projected 

dwellings 

Projected 

population 

South West Growth Centre (17 Precincts) 17,000 110,000 300,000 
Liverpool Precincts  16,133* 49,686* 

Sources: Growth Centres Commission (Structure Plan Explanatory Note); Department of Planning and Infrastructure (now Department of Planning and Environment) 
*Gross estimated dwellings and population included in this Plan 

Precinct Planning  

A package of information on anticipated development and required infrastructure has been prepared for the Austral and 

Leppington North Precincts, including: 

 Indicative Layout Plan (ILP) to guide planning and assessment of the precincts.  

 An amendment to State Environmental Planning Policy (Sydney Growth Centres) 2006 to facilitate the formal rezoning of 

the land to enable urban development. 

 Development Control Plan. 

 Contributions plans prepared by Camden Council and Liverpool City Council (this Plan). 

 Infrastructure Delivery Plan (IDP). 

Key information sources that have underpinned infrastructure planning and costing and this Plan in particular, are listed included 

in Table 3.2. 
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Table 3.2 Studies supporting infrastructure planning and costing 

Public amenity or service Studies informing infrastructure need and cost 

Land acquisition for public amenities or 

services 

MJ Davis Valuations Pty Ltd (2014, - Austral and Leppington North Precincts) 

Storm water drainage works Cardno (NSW/ACT) Pty Ltd (2011), Austral & Leppington North Precincts 

Water Cycle Management WSUD Report, prepared for NSW Department of 

Planning and Infrastructure, plus Responses to Exhibition Submissions Sep 

2012 
Roads and transport works AECOM Australia Pty Ltd (2011), Austral and Leppington North (ALN) 

Precincts Transport Assessment, prepared for NSW Department of Planning 

and Infrastructure, July 2012 
Open space and recreation, community 

and cultural facilities works 
Elton Consulting (2011), Austral and Leppington North Precincts - 

Demographic and Social Infrastructure Assessment, plus Addendum July 

2012 

More detail on the Liverpool Precincts’ infrastructure requirements is included in the Parts 4 and 5 of this Plan. 

Infrastructure Delivery Plan 

The Infrastructure Delivery Plan (IDP) provides an overview of the urban infrastructure requirements for the Austral and 

Leppington North Precincts, and how those requirements will be met.  

The IDP provides, amongst other things, a basis for ongoing discussion between planning and infrastructure agencies to guide, 

inform and improve the delivery of infrastructure. It also serves the purpose of acquainting owners and developers of land in the 

Precincts with how and when infrastructure is likely to be provided.  

Coordination in infrastructure delivery will be critical to the timely roll-out of urban development of the Liverpool Precincts. 

Coordination is even more critical in an environment where the land is comprised of relatively small parcels held by a large 

number of land owners. This is the case in in the Liverpool Precincts. 

The IDP provides the following directions for the delivery of local infrastructure to the land to which this Plan applies: 

 Identifies the need to prepare contributions plans for local infrastructure. This Plan addresses this requirement. 

 Requires staging plans for local infrastructure to accord with the indicative priority development areas identified in the IDP. 

The staging outcomes in this Plan reflect the IDP. 

 Identifies that total local infrastructure costs are likely to be higher than the likely contribution receipts, given the 

contributions caps that are in place. The funding of higher order recreation and community facilities is particularly uncertain. 

Council, in partnership with the State Government, will therefore need to explore other sources of funding or other delivery 

options.  

 Provides that councils have prepared, or are required to prepare, Community Strategic Plans as the key documents guiding 

councils’ activities in the coming decades. This is now the mandated way for councils in NSW to undertake and report their 

resource planning and the delivery of services and facilities to their communities. Supporting the implementation of the 

strategic plans will be the resourcing strategies (including long-term financial plans, workforce management plans and 

asset management plans), delivery plans and operational plans.  Councils’ Community Strategic Plans must be prepared 

with due consideration of the various strategies and policies that impact on the local area from both the State (including the 

Metropolitan Strategy and the State Plan) and Federal Government levels.  

 Provides that the effective management of development growth will require a significant ongoing commitment from State 

Government, particularly in the delivery of infrastructure and services. State Government’s role will span a range of 

agencies and joint commitment and action through the Metropolitan and Sub-regional Strategy will be required to ensure 

consistent, timely and quality delivery of infrastructure and services to this part of the South West Growth Centre. 

 Provides that funding constraints mean that there should be an even greater emphasis placed on partnering with 

developers to provide the necessary local infrastructure (through, for example, Planning Agreements and Works In Kind 

agreements).  
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3.3 Expected development outcomes 

Existing development  

Existing development in the area is characterised by mainly rural and rural residential land uses.  

The majority of land in the Precincts is currently used for either small scale agricultural purposes such as market gardens or rural 

residences. Rural residencies are often used as a place of business. This may include ownership of trucks, horses or running 

construction businesses.3  

There is also an array of uses that also might be characterised as urban uses – for example, private schools and retirement living 

establishments. 

Net Developable Area 

The capacity for development of land is restricted by a number of factors, including:  

 natural constraints such as riparian and flood prone lands;  

 man-made constraints such as existing infrastructure, easements and other legal restrictions, and existing infrastructure 

such as gas and transmission lines.  

In addition to the constraints, there are future constraints. For example, certain land is needed to be set aside or reserved for 

public purposes such as roads, government buildings, education and health facilities, and so on. 

Taking these matters into consideration allows a calculation of the amount of ‘economic’ land that is available for development. 

The planned development of this ‘Net Developable Area’ (or NDA) is the development that will generate the demand for the 

urban infrastructure such as parks, roads and drains that are required to sustain it. Net Developable Area is therefore one of the 

bases used to determine contributions under this Plan. 

The Liverpool Precincts together have an estimated total Net Developable Area of approximately 1,030 hectares.4 

Overview of expected development 

The Precinct Plan for both Austral and Leppington North Precincts has been prepared with reference to the Structure Plan and 

the indicative dwelling and town centre targets, and achieves the following outcomes: 

 Leppington  Major Centre and nearby employment land, with capacity for up to 13,000 jobs in retailing, light industrial, 

business park, human services and entertainment sectors. 

 Approximately 17,350 dwellings and a population of approximately 54,300. 

 A Town Centre in Austral with retail floor space in the order of 30,000 square metres. 

                                                                        

 

 

 

 

 

 

 

 

 
3 Austral and Leppington North Precincts – Demographic and Social Infrastructure Assessment, prepared by Elton Consulting, page 28 
4 Total NDA is 1,131 hectares. ‘Equivalent NDA’ (that is, total NDA adjusted to reflect the lower residential development potential of 

Environment zoned lands and higher potential of some areas) is used to calculate contributions under this Plan. Equivalent NDA for the 

Liverpool Precincts is approximately 1,146 hectares. 



Liverpool Contributions Plan 2014 - Austral and Leppington North Precincts 

 

Page 24 

 

 Three neighbourhood centres each with retail floor space in the order of 10,000 square metres. 

 4 primary schools and 2 high schools. 

 85 hectares of light industrial land for local jobs and local services. 

 A new TAFE college and Regional Integrated Primary Health Care centre located in Leppington Major Centre. 

 Regional level community and cultural facilities in Leppington Major Centre. 

Expected development in the Liverpool Precincts will be characterised by the following: 

 A part of the Leppington Major Centre civic precinct and bulky goods retailing located immediately to the north of Bringelly 

Road. 

 Four (4) neighbourhood retail shopping centres and up to eight (6) schools. 

 A range of lower density residential areas, including medium density around the various retail centres, infill low density 

urban residential and lower density Environmental Living zones just beyond the creek corridors and rural transition along 

the western boundary. 

 A light Industrial area to the north of Fifteenth Avenue. 

 Open space and drainage facilities along the Bonds Kemps and Scalabrini Creek corridors as well as adjacent to the 

Western Sydney Parklands and along other minor, unnamed creeks that pass through the Austral Precinct. 

 Areas reserved for environmental conservation and environmental protection, principally along the Kemps Creek corridor 

and in the north of the Austral Precinct, as well as a corridor for the South West Rail Line.  

The extent of development is reflected in the final Indicative Layout Plan adopted by the Department of Planning and 

Infrastructure (now Department of Planning and Environment).   

Table 3.3 outlines the expected extent of development in the Liverpool LGA portion of the Austral and Leppington North Precinct 

based on the final Indicative Layout Plan.  The Equivalent NDA makes allowance for higher and lesser densities. 

The proposed arrangement of these component land uses is shown in Figure 3.3. 
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Table 3.3 Expected Net Developable Area – Liverpool Precincts  

Land Use NDA (ha) 
Equivalent NDA 

assuming 15dw/ha 

Environmental Living (4 dwellings/ha) 107.79 28.74 

Environmental Living (10 dwellings/ha) 45.69 30.46 

Very Low Density Residential (10 dw/ha) 9.23 6.15 

Lower Density Residential (15 dw/ha) 703.00 703.00 

Low Density Residential (20 dw/ha) 56.35 75.13 

Medium Density Residential (25 dw/ha) 13.85 23.08 

R3 Medium Density Residential (25 dw/ha) 125.38 208.97 

Sub Total Residential 1,061 1,076 

Neighbourhood Centre 9.90 9.90 

Bulky Goods 24.14 24.14 

Light Industrial 36.01 36.01 

Sub Total Employment 70.05 70.05 

TOTAL 1,131 1,146 
Source: Department of Planning and Infrastructure (now Department of Planning and Environment) 
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Figure 3.3 Expected land use in Liverpool Precincts   
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Demographic characteristics  

The likely demographic characteristics of a development area are important for understanding and planning for the future social 

infrastructure needs of that area. 

 The demographic characteristics of the existing rural population do not provide a robust indicator of the future demography 

of the Liverpool Precincts.  

The report Austral and Leppington North Precincts - Demographic and Social Infrastructure Assessment prepared by Elton 

Consulting analyses the demographics and housing market conditions in the Camden, Liverpool and Campbelltown LGAs.  

The Social Infrastructure Assessment makes the following conclusions about the anticipated demography of the future release 

area: 

 There will initially be a comparable proportion of young couples and families with children to other release areas in the 

region, but a greater range of family types, reflecting the wider range of housing types and price markets to be provided. 

 Proportions of empty nesters and older people will be initially similar to that usually experienced in new release areas, but, 

given the differing housing stock, will rapidly increase to approximate those in the wider district once services and public 

transport become well established. 

 Over time, the population will become more diverse. Increasing proportions of young adults and older people will be 

attracted to the area once Leppington Major Centre is established. The proportion of the population who are young children 

and young adults will decline as the population ages and the proportion of older children with older parents grows. The 

proportion of the population aged 55+ years will also increase considerably as the area matures. 

 Owner occupiers are likely to provide a stable group that will age in place through the life cycle stages, while tenant 

households will experience greater turnover, thereby maintaining a similar age profile as in the initial stages. 

 Over time the population profile is likely to come to more closely approximate that of an established area with a variety of 

age and household characteristics, rather than a traditional new release area with particular age concentrations. 

 Changing demographic, cultural and lifestyle patterns that will occur through the life of the development; and the relative 

uncertainty about the future composition of the population and its precise needs, gives rise to a need to plan for flexibility in 

social infrastructure facilities to enable them to respond and adapt as the particular requirements and lifestyle preferences 

of the population are ascertained.5 

Dwelling occupancy rates 

The amount and mix of the types of expected residential development will inform estimate of the future population of an area. 

The need for social infrastructure is usually based on per capita benchmarks. As development contributions are levied on a 

development-by-development basis, in order for the contribution to be reasonable there needs to be an assumption of how many 

people are likely to live in the proposed development. 

This Plan therefore assumes standard dwelling occupancy rates for the purpose of determining the estimated occupancy of 

development that is approved during the life of the Plan.  

The occupancy rates used to calculate contributions under this Plan are those determined by Elton Consulting in the report 

Austral and Leppington North Precincts - Demographic and Social Infrastructure Assessment. They are shown in Table 3.4. 

                                                                        

 

 

 

 

 

 

 

 

 
5 Social Infrastructure Assessment, pp45-46 
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Table 3.4 Dwelling occupancy rates assumed in this Plan 

Development type Occupancy rate 

Subdivided lots 3.4 persons per lot 
Detached dwelling, detached dual occupancy (each 

dwelling) 3.4 persons per dwelling 
Semi-detached, town house, terrace, attached dual 

occupancy (each dwelling) 2.6 persons per dwelling 
Flat, unit, apartment,  secondary dwellings 1.8 persons per dwelling 
Seniors living dwellings 1.5 persons per dwelling 

Anticipated resident population 

The anticipated population in the Austral and Leppington North Precincts has been determined on the basis of the Net 

Developable Area for various types of residential development, the minimum density of dwellings in those areas (specified in the 

draft SEPP amendment), and the assumed average occupancy rates for those dwellings.  

The anticipated population is shown in Table 3.5. 

Table 3.5 Calculation of anticipated resident population – Liverpool Precincts  

Dwelling type 
Projected 

dwellings 

Assumed 

dwelling 

occupancy 

rate 

Population 

Low density and environmental living (detached dwellings) 12.652 3.4 39.186 
Medium density residential (semi-detached etc.) 3,481 2.6 13,159 
Less assumed existing population (see Appendix A)   -2,659 
Expected net additional population   49.686 

 

Anticipated non-residential floor space 

The predominant economic land use in the Precincts will be residential development. There will also be some non-residential 

development including neighbourhood retail centres, a light industrial area; and a bulky goods retailing area adjoining the 

neighbouring Leppington Major Centre in Camden LGA. 

The anticipated extent of these non-residential developments is shown in Table 3.6.  
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Table 3.6 Anticipated non residential development potential - Liverpool Precincts  

Land use category 

Net 

Developable 

Area (ha) 

Projected gross 

floor area (m
2
)* 

Neighbourhood Retail Centre 9.90 44,550 
Bulky goods 24.14 108,630 
Light Industrial 36.01 162,045 
Total 70.05 315,225 

* based on an assumed average floor space ratio of 0.45:1 
Source: Department of Planning and Infrastructure (now Department of Planning and Environment) 

3.4 Infrastructure demand arising from the expected development 

Future development in the South West Growth Centre will result in an additional population of up to 300,000 people.  

Existing public amenities and services in the Liverpool Precincts have been essentially designed to accommodate the existing 

predominantly rural living environment. A change in the development profile from rural to urban development is now planned. 

More particularly, the Liverpool Precincts are planned to have a low density suburban character. The projected influx of over 

49.686 new residents demands a significant investment in new and augmented public amenities and services.   

Research on infrastructure needs for the impending urban development has identified the following impacts on public services 

and public amenities: 

 increased demand for active and passive recreation facilities, such as recreation centres, sports fields, sports courts, 

playgrounds, walking trails and bike paths; 

 increased demand for spaces that will foster community life and the development of social capital in the Liverpool Precincts, 

such as multi-purpose community centres and libraries;   

 increased demand for facilities that will support safe and convenient travel between land uses both within the Liverpool 

Precincts and to and from destinations outside of the area, such as upgrades to existing roads, new roads, intersections 

and public transport facilities; and 

 increased demand for stormwater drainage facilities as a result of the extra stormwater runoff generated by impervious 

surfaces associated with urban (as distinct from rural) development. 

A range of public facilities and public amenities have been identified as being required to address the impacts of the expected 

development, including: 

 open space and recreation facilities;  

 community and cultural facilities; 

 water cycle management facilities; and 

 traffic and transport management facilities.  

More detail on the demand for public services and amenities, the relationship with the expected development, and the strategies 

for the delivery of required infrastructure is included in Part 4 of this Plan.  

The costs, indicative timing, and proposed location of individual items for the public amenities and public services included in this 

Plan are shown in Part 5 of this Plan. 
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4. Strategy plans  

4.1 Infrastructure costs and delivery generally 

Apportionment of the infrastructure costs to expected development 

The costs for public services and amenities were informed by the studies that support the infrastructure planning of the area 

(refer Table 3.2). 

The development monetary contribution for each of the facilities identified in this Plan is determined by dividing the total cost of 

the facility by the contribution catchment (which is expressed in persons or NDA). This process ensures that fair apportionment of 

facility costs is calculated for development expected to occur under this Plan.  

The contribution catchments for each infrastructure type are: 

 in the case of open space and recreation facilities land and works, the expected additional resident population of the 

Liverpool Precincts;  

 in the case of community and cultural facilities land and works, the number of people (or future residents) the respective 

facility has been designed for; and  

 in the case of stormwater drainage, roads and transport land and works, the estimated equivalent Net Developable Area of 

the Liverpool Precincts. 

The infrastructure included in this Plan has generally been sized to reflect the demand generated by the expected development 

under this Plan. Some facilities, such as the proposed aquatic and indoor recreation centre, have been designed to serve a wider 

catchment and the contribution rate reflects that wider contribution catchment. Council will need to make arrangements to ensure 

that the cost attributable to the demand sources external to the Liverpool Precincts is met (for example, by subsequent 

contributions plans, joint contributions plans, special rates, grants). 

More details on this apportionment are discussed in the remainder of Part 4 of this Plan. 

Delivery of the infrastructure 

Council will require contributions from developers under this Plan toward provision of the public amenities and public services 

identified in this Plan. These contributions may be in the form of monetary contributions, dedications of land free of cost, or a 

combination of these. 

Developers may choose to provide, subject to the agreement of the Council, one or more infrastructure items identified in this 

Plan as Works In Kind or provide another type of material public benefit as means of satisfying development contributions 

required under the Plan (refer clause 2.9.5 of this Plan).  A Works In Kind Agreement must be in place prior to commencing the 

works in accordance with the Council’s Works In Kind Agreements Policy. 

Substantial research has been applied to the derivation of the Plan’s Works Schedule and the planning for the location of all 

facilities has been completed but detailed design will be carried out in the development phase. The facilities will be developed in 

a manner that allows them to effectively serve the demand attributable to development envisaged under this Plan.  

The facilities strategies included in Part 4 of this Plan are based on strategic information. It is likely that, as the planning process 

for the different development areas proceeds, modified and more cost effective solutions that still meet the strategy objectives 

will be developed.  

Council will prepare design concepts for the facilities so that specification and costing of the facilities can be more accurately 

defined as implementation of this Plan proceeds. This may result in amendment of this Plan. 
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Where alternatives to the Works Schedule are proposed in conjunction with the development of areas and the alternatives are 

approved by the Council, the development contribution applicable to a development the subject of a development application 

may be reviewed, or the Works Schedule in this Plan updated, or both.  

Infrastructure staging and priority 

The over-arching strategy that guides the staging and priority of infrastructure is the Infrastructure Delivery Plan. This will be 

developed and refined in accordance with the anticipated development program for the Austral and Leppington North Precincts. 

The provision of facilities included in this Plan will be programmed, as far as practicable, to align with these broader programs. 

The initial development areas, as discussed in the Infrastructure Delivery Plan and clause 3.2.3, include: 

 Land in and around the Leppington Major Centre. 

 Land located north and south of Fifteenth Avenue on the eastern edge of the Austral Precinct. 

The second of these areas is within the Liverpool LGA, while the Leppington Major Centre is just south of the border with 

Camden Council and so the land around this centre may include land in the Liverpool LGA.  

Ideally, development will proceed outward from the railway station and retail core. The existing land ownership pattern and other 

influences (such as the demand for different land use types) however means that this order of development is unlikely to occur. 

The Infrastructure Delivery Plan strategies reflect this: 

There should not be any assumption that services are ‘reserved’ for particular areas in the early stages. If owners and developers 

of land located outside the initial development areas consult and work cooperatively with infrastructure providers and owners of 

adjacent land, there is no reason why those lands could not also be developed. 6 

With these uncertainties, the facility staging and priorities details that are shown in Part 5 of this Plan are general in their scope, 

and will be subject to regular review. 

                                                                        

 

 

 

 

 

 

 

 

 
6 Austral and Leppington North Precincts Infrastructure Delivery Plan, Draft Report for Exhibition, prepared by Newplan, August 2011, Section 

4.2 
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4.2 Open space and recreation facilities 

Relationship between the expected types of development and the demand for 

additional public facilities 

The requirements for local, district and regional scale open space and recreation facilities as a result of the expected 

development of the Precincts are documented in the report Austral and Leppington North Precincts – Demographic and Social 

Infrastructure Assessment, prepared by Elton Consulting in August 2011. This is supplemented by an Addendum, prepared by 

Elton Consulting July 2012 

The information below comprises a summary of sections of that report that describe the demand for new and upgraded public 

amenities and services. 

Existing provision 

There are limited open space and recreation facilities accessible to the current residents of the Liverpool Precincts. However the 

extent of provision is consistent with the area’s small population and semi-rural character.7  

There are three identified local public open space areas located within the Liverpool LGA part of the Austral and Leppington 

North Precincts. These are: 

 Craik Park (includes children’s playground, sports field and tennis courts); 

 WV Scott Memorial Park (includes children’s playground, sports fields, cricket practice nets, netball courts and bushland); 

and  

 Starr Park (bushland). 

In addition there is a significant area of district and regional parks and bushlands on the periphery of the Austral Precinct, 

including: 

 Western Sydney Regional Parklands;  

 Grimson Park (in West Hoxton); and 

 Kemps Creek Nature Reserve (high conservation value bushland – no public access). 

The level of open space provision reflects the rural residential lifestyle of the area. That is, the demand for public open space 

(particular local and passive open space) is significantly reduced in locations where residents live on their own substantial parcel 

of land. 

With the proposed development of the area to an urban environment and its associated influx of new residents, the area will 

require significantly more land for open space and recreation purposes.  
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Trends in facility provision 

Current and emerging trends and factors that have been considered in the planning and specification of Austral and Leppington 

North Precincts recreation infrastructure included the following:  

 Significant and ongoing popularity of informal recreation activities (e.g. walking), and activities requiring fixed commitments 

are declining in favour of informal and more flexible activities. 

 Facilities that are flexible in their service provision. 

 Growing awareness and interest in health and fitness as part of a balanced life-style rather than an emphasis solely on 

leisure. 

 Increasing demand for outdoor recreation. 

 Growing awareness of the importance of incidental exercise within employment and residential areas, increasing the 

demand for walking and cycling paths. 

 An increasing emphasis on quality as well as quantity. 

 An increasing demands for access for young people and improved accessibility more generally. 

 An increased demand for natural areas and adventure based activities. 

 The increased duration of playing seasons requiring consideration of alternative playing surfaces. 

Planning principles for open space and recreation 

Principles for the provision of sustainable open space and recreation infrastructure that have guided the selection of 

infrastructure items included in this Plan include the following: 

 Open space should be largely publicly provided. 

 Meet a diverse range of open space and recreation needs and opportunities. 

 Avoid exerting pressure on open space and recreation facilities in surrounding areas. 

 Quality of open space is more important than quantity. 

 A physically and visually connected network; and represent a non-vehicular system that connects major activities and open 

spaces by walking and cycling. 

 Comprise a local, district and regional hierarchy of spaces.  

 Reflect and complement the natural, ecological, waterway and visual features of the area; and incorporate natural areas 

and riparian corridors into the open space system where possible. 

 Integrate a network of open space with stormwater management and water-sensitive urban design.8  

Recreation demand assessment based on forecast demographics 

The size and characteristics of the population in the Liverpool Precincts is discussed in Part 3 of this Plan. 
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Implications for recreation demand as a result of the expected mix of residents is discussed in detail in Table 9.1 of the Social 

Infrastructure Assessment.  

In summary: 

 Future developments will initially contain a predominance of families with children, adolescents and young people, and only 

over time will there be a balance of more middle aged and older people. 

 The major target groups for recreation planning in new release areas are children aged 0-14 years, and adults aged 25-40 

years. 

 Local open space is important in encouraging informal interaction and creating opportunities for new and existing residents 

to come together, as well as for encouraging extended family activity, for walking and cycling as well as family gatherings. 

 The level of local open space will in part be informed by prevailing council standards of provision. 

In relation to the last point, the following plans and strategies provide guidance: 

 Liverpool City-Wide Recreation Strategy 2020 (2003); and 

 Liverpool City Council Provision Rates Indicative Draft 21 September 2010. 

The following is a summary of Liverpool City Council’s standards relating to open space9: 

 The provision of open space in new release areas is based on a standard of 2.83 hectares per 1,000 people; 

 Local parks (minimum 2,000 square metres) to be provided within a five minute walk of most dwellings; 

 1 key suburb park (district park) with a minimum size of 3 hectares per 5,000 – 10,000 people; 

 1 double playing field of minimum 4 hectares per 10,000 people (local sporting field); 

 1 district sporting field per 60,000 people approximately; 

 District sporting fields to be minimum 6 hectares and, where possible, co-located with other commercial, community and 

recreation space in larger neighbourhood activity hubs; 

 Split between active and passive open space to reflect quality considerations, rather than a firm 50:50 split; and 

 High use recreation facilities and quality open public spaces should be provided away from electricity transmission lines, 

wherever practicable. 

The above considerations have informed the open space and recreation requirements for the future development of the Liverpool 

Precincts.  

Local and district open space requirements 

The total area of local and district open space land required was calculated in the Social Infrastructure Assessment on the basis 

of meeting the combined needs of the Austral and Leppington North Precincts’ developments.  

The planning of open space areas was undertaken as part of the Precinct planning phase in an iterative manner. Earlier versions 

of the ILP identified more extensive passive open space areas aligning with the numerous drainage lines traversing the Austral 
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and Leppington North Precincts. The size of the open space areas was reduced in acknowledgment of the very high cost of 

acquiring the substantial areas required for meeting open space demands. 

The benchmark figure in the report proposed a rate of 2.9 hectares per 1,000 population.  For a forecast population of 52,345 

people in the Liverpool precincts, application of this benchmark would result in a requirement of approximately 151.8 hectares of 

district and local open space.  

This Plan proposes to provide marginally less than the total Austral and Leppington North Precincts benchmark rate for open 

space (2.9 hectares per 1,000 residents).  Table 4.1 shows that some of the land has been obtained free of cost so that the 

incoming population 49,686 residents) is required to provide only 104.84 hectares, or 2.11 hectares per 1,000 residents. The 

incoming population benefits from open space areas greater than the benchmark rate, while paying for less than the benchmark 

rate. The proposed inclusion of 104.84 hectares of land in this Plan for open space purposes is considered reasonable on these 

grounds. 

The extent of open space is based on the final Indicative Layout Plan prepared by the Department of Planning and Infrastructure 

(now Department of Planning and Environment) 

For the Liverpool Precincts, Table 4.1 sets out the how the required amount of open space land was achieved.  

Table 4.1 Proposed provision of district and local open space – Liverpool Precincts  

Open space Area (ha) 

Land to be acquired 104.84 
Land dedicated from the NSW Government (Office of Strategic Lands) 5.67 
Land currently owned or managed by Liverpool City Council 13.50 
Total open space to be provided in Liverpool Precincts 124.01 
Total population in Liverpool Precincts (persons) 49,686 
Open space provision rate (ha/1,000 persons) 2.5 

Source: Department of Planning and Infrastructure (now Department of Planning and Environment) 

Table 4.2 provides a breakdown of this open space according to type. 

Table 4.2 Proposed provision of district and local open space – Liverpool Precincts  

Open space type 
Acquisition 

land area (ha) 

Dedication land area 

(ha) 

Total open 

space (ha) 

Local passive open space 36.16  36.16 
Local sporting fields (active recreation) 26.52 9.70 (Craik Park) 36.22 

District passive open space 33.09 
5.67 (NSW Govt. dedication) 
3.80 (Council land) 

 

42.56 

District sporting fields (active recreation) 9.07  9.07 
Total open space 104.84 19.17 124.01 

Source: Department of Planning and Infrastructure (now Department of Planning and Environment) 

The data in Table 4.1 show a weighting toward the provision of passive rather than active open space. The high percentage of 

passive open space arises in part because of the extensive creek networks that traverse the Liverpool Precincts. 

The above land also does not include: 

 Regional active open space available in Western Sydney Parklands; 

 Riparian and other conservation land such as bushland; 

 Open space under transmission lines; and 

 Playing fields within school sites. 

The costs associated with open space land and works will be apportioned solely to new residential development. No 

contributions for Liverpool Precincts open space facilities will be required of non-residential development as the need for the 

facilities has been based on the anticipated residential development only.  
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Recreation facilities requirements  

The facilities described in Table 4.3 (on the following pages) have been determined in the Social Infrastructure Assessment as 

being required to meet the needs of expected development in the Austral and Leppington North Precincts, and in some cases the 

wider Growth Centre catchment. 

Some of the facilities are located in the Camden LGA portion of the Leppington North Precinct and are therefore not included in 

the Works Schedules that comprise Part 5 of this Plan. The full list of Austral and Leppington North Precincts’ requirements is 

shown for completeness. 
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Table 4.3  Recreation facilities requirements 

Facility Size Description Provision  

Provision in 

Liverpool 

Precincts 

Local passive 

parks  

Min. 0.2ha up 

to 0.5ha 
Local parks should have a range of play spaces 

and opportunities and cater to older children and 

young people as well as the traditional 

playground for young children. 
Grassed area for ball games, seats, shelter. May 

contain practice wall, fitness equipment, other 

elements. 

Within 400-

500m walking 

distance of 

90% of 

dwellings 

Many dispersed 

throughout the 

Precinct mainly 

focused along the 

riparian corridors 

but generally well 

distributed around 

the area  
District (key 

suburb) parks 

Min. 3ha ‘Something for everyone’, family parks. Includes 

a combination of outdoor courts (basketball, 

netball), skate park, BMX track, shared 

pathways, children’s play equipment, outdoor 

fitness equipment, performance space, 

specialised recreation facilities, water feature, 

picnic / barbecue facilities, unleashed dog 

exercise area. 

6-7 parks 7 concentrations of 

district passive 

recreation facilities 

sized between 3 

and 16 hectares  

Children’s 

playgrounds 

(0-4years) 

Min. 0.3ha for 

standalone 

playgrounds 

Co-located with parks, sportsgrounds, courts, 

schools, community facilities, conservation areas. 

Regional, district, local hierarchy in terms of play 

equipment and range of experiences. 
Each play area should offer a different 

experience. Include road safety bike track at 

regional playground. Include children’s bike paths 

in district and regional playgrounds. 
Can be co-located with playspaces for 5 to 12 

year olds – within sight distance for carers but 

physically separated. Fencing if adjacent to 

water, road, steep slope. Seating, shade, water 

provided. 

11 

playgrounds 
18 playgrounds or 

playspaces to be 

provided on local 

and district passive 

parks 

Play spaces 

(5 to 12 year 

olds) 

Min. 0.3ha for 

standalone 

playgrounds. 

Where co-

located the 

space may be 

reduced. 

Allows for more independent play, skill 

development and cognitive development. 

However they still require adult supervision. More 

challenging equipment These may include 

bouldering features, climbing areas, ‘learn to’ 

cycleways through to cycle obstacle course, 

skate facility, BMX/mountain bike jumps and 

tracks. These areas could be co-located with 

children’s playgrounds, school or community 

facilities for supervision and convenience of use 

by carers. 

13 play 

spaces 
See above 

Local 

sportsground 

Min. 4ha 

(ideally 5ha) 
1 double field per 5,000 people. 
To accommodate demand for local sport and 

recreation training and competition. Rather than a 

series of single fields facilities are grouped to 

provide economies of scale for infrastructure. 
To be located close to schools. Inclusions : 
– 2 multi-purpose rectangular fields or 1-2 full-

sized cricket/AFL ovals (plus practice nets) 
– 2 tennis / netball courts – 2 half-court 

basketball courts, or 2 multi-purpose courts – 

Lights for training – Amenities with change 

rooms, canteen, meeting room –  
Parking co-located with a playground, school, 

community facility, play space. 

8 double 

playing fields 

or 20 single 

fields. 

6 additional local 

sportsgrounds to 

complement an 

existing 

sportsground at 

Craik Park 
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Facility Size Description Provision  

Provision in 

Liverpool 

Precincts 

District 

sportsground 

Min. 6ha up to 

10ha 
The local sports park identified above may be 

expanded to incorporate one of the proposed 

district grounds dependent on location and 

access. 
Requirements – To be located near public 

transport routes, no further than 2 km from all 

dwellings – To be co-located, where possible, 

with other commercial, community and recreation 

space in neighbourhood activity hub – Provide for 

district standard adult competitions and training 

or junior regional or state school championships. 

– Amenity buildings, parking, storage core 

inclusions – Located on land without flooding or 

transmission line constraints. 
Given the timeframe before the population 

threshold warrants a district standard facility. The 

final mix of courts and fields will require 

community consultation and council input based 

on most recent open space planning principles 

and research. 
Inclusions: – 4 multi-purpose rectangular fields, 

parking and landscaped buffer – No flooding or 

transmission line restrictions – Higher quality 

fields than local – Maybe combined with 

playground, netball training courts or multi-

purpose tennis/basketball/netball courts. Add 

practice nets if cricket wickets – May include 

lawn bowling club or similar. 

1 complex of 

four playing 

fields 

1 complex of four 

playing fields on a 

new 9.1ha park 

located between 

Ninth and Tenth 

Avenues 

Source: Social Infrastructure Assessment, pages 79-84 
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Regional open space and recreation facilities requirements 

The Leppington railway station will be located just outside the southern boundary of the Liverpool Precincts in the surrounding 

Major Centre. Leppington Major Centre is the only major centre to be developed in the entire South West Growth Centre, and will 

include some of the land at the southern edge of the Liverpool Precincts. This centre is being designed to serve a user 

catchment of around 300,000 residents.  

Associated with this centre and located within the Liverpool LGA, the Regional Indoor Sports and Aquatic Centre is proposed to 

service the population of the Liverpool Precincts and beyond. Details of this facility are included in clause 4.3 Community and 

Cultural Facilities. 

Other regional open space demands are expected to be met by the Western Sydney Parklands, which adjoin the Austral and 

Leppington North Precincts to the east. It is expected that the embellishment of the Parklands will be carried out in the manner of 

other regional parks in the Sydney region (e.g. Centennial Park in the Sydney City LGA). 

The Growth Centre catchment, equivalent in scale to Canberra, will require substantial recreation facilities to meet the regional 

demand. Apart from the Aquatic Centre, the planning for regional facilities also includes a regional stadium. The Western Sydney 

Parklands Trust has prepared an options paper in relation to the stadium and envisages that it will be located in the Western 

Sydney Parklands.10  

This Plan does not require contributions toward a stadium or any embellishments in the Western Sydney Parklands. 

How are the contributions calculated? 

Contributions will be collected only from residential development toward open space and recreation facilities identified under this 

Plan. 

Monetary contributions are calculated on a per person or per resident basis, then factored up to a per lot or per dwelling amount. 

The monetary contribution per person in a development containing residential dwellings or lots (whether or not that development 

also comprises non-residential floor space) is calculated as follows: 

Contribution per resident ($)   = ∑ 

($INF) 

P 

Where: 

$INF = the estimated $ cost - or if the facility is existing, the indexed, completed cost - of providing each 

of the open space and recreation facilities (refer Part 5 – Works Schedule). 

P = the estimated resident population (in persons) that will demand each facility - that is, the expected 

net additional population of the Liverpool Precincts (refer Table 3.5) 

                                                                        

 

 

 

 

 

 

 

 

 
10 The Western Sydney Parklands Trust Plan of Management identifies a proposal for a regional sporting hub in the southern end of the 

Western Sydney Parklands, in the vicinity of the Austral and Leppington North Precincts, subject to funding. 
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The monetary contribution for different residential development types is determined by multiplying the contribution per person by 

the estimated increase in population as a result of the development and using the assumed occupancy rates included in clause 

3.3.5 of this Plan. 

For convenience, these rates are reproduced in Table 4.4.  

Table 4.4 Assumed residential development occupancy rates  

Development type Occupancy rate 

Subdivided lots 3.4 persons per lot 
Detached dwelling, detached dual occupancy 

(each dwelling) 3.4 persons per dwelling 
Semi-detached, town house, terrace, attached dual 

occupancy (each dwelling) 2.6 persons per dwelling 
Flat, unit, apartment,  secondary dwellings 1.8 persons per dwelling 
Seniors living dwellings 1.5 persons per dwelling 
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4.3 Community and cultural facilities 

What is the relationship between the expected types of development and the 

demand for additional public facilities? 

The requirements for community and cultural facilities as a result of the expected development of the Precinct are documented in 

the Social Infrastructure Assessment.  

The following is summary of the information and approach used to arrive at the community and cultural facilities requirements of 

the Precinct. 

Existing provision 

There are very limited community and cultural facilities accessible to the current residents of the Liverpool Precincts. They 

include two (2) schools and three (3) child care centres, three (3) places of worship and two (2) seniors living developments11. 

Other facilities are located further afield, including in the Camden LGA and surrounding suburbs of Liverpool LGA. District level 

facilities are located in the newer suburbs further east around Horningsea Park and further south in Camden LGA, and have 

been designed to meet the needs of incremental urban growth in those locations, rather than any growth envisaged in the Austral 

and Leppington North Precincts. 

The limited extent of provision is consistent with the area’s small population and semi-rural character.12  

Principles for sustainable community infrastructure 

Principles for the provision of sustainable community facilities infrastructure described in the Social Infrastructure Assessment 

and that have guided the selection of infrastructure items included in this Plan include the following: 

 Facilities should be provided in an efficient, timely and co-ordinated way to support the pattern of development; ensuring 

that services are available to residents as early as possible and they are not disadvantaged through delays in delivery. 

 Efficient use of limited resources by designing facilities to be multipurpose, co-located with other facilities and able to 

accommodate shared and multiple use arrangements. 

 Cluster related facilities and services to promote civic identity, safety and focal points for the community. 

 Ensure that facilities, services and open space are accessible by public transport and located to maximise access for 

pedestrians and cyclists. 

 Ensure flexibility in the design and use of facilities, so they can respond and adapt as needs change. Avoid arrangements 

for single uses or specific target groups that may quickly become outdated. 

 Promote equitable access for all sections of the population, through the distribution, design and management (including 

cost) of facilities.  

 Provide environmentally and economically sustainable buildings. 

                                                                        

 

 

 

 

 

 

 

 

 
11 Social Infrastructure Assessment, map page 18 
12 Social Infrastructure Assessment, page 16 
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 Ensure viable levels of resourcing of facilities and services, both capital and recurrent funding. 

 Promote innovation and creativity between agencies in services delivery and integration 

 Develop sustainable ownership, governance, management and maintenance arrangements for facilities.13 

Community facilities demand assessment based on forecast demographics 

The anticipated size and characteristics of the resident population in the Liverpool Precincts is discussed in Part 3 of this Plan. 

Various standards of provision for local and district community facilities have been adopted by the Department of Planning and 

Infrastructure, Camden Council and Liverpool City Council. The standards have been used as a basis for determining facility 

needs in the Austral and Leppington North Precincts as a whole.  

A summary of these standards is included in Table 4.5. 

Table 4.5  Comparison of community facility provision standards 

Facility type 

Department of 

Planning & 

Infrastructure  / 

Growth Centres 

Commission standard 

Camden Council 

standard 

Liverpool City Council 

standard 

Libraries  

- Branch 

- District 

1 branch facility for each 

33,000 persons 
1 district facility for each 

40,000 persons 

39 square metres per 

1,000 persons + 20% 

circulation space 

42 square metres per 1,000 persons 

Multi-purpose 

community centre 

in smaller activity 

centre 

1 centre for each 6,000 

persons  
Each centre with a size of 

2,000-2,500 square metres 

42 square metres per 

1,000 persons 
2.5 x floor area for land 

component 

Indicative 1 centre for each 10,000 

people, with an average size of  600 

square metres for each centre 
To be located in activity centres with 

shops, schools etc.  
Facilities are to provide flexible 

multipurpose spaces and spaces for 

outreach services. 
Smaller 600m2 facilities contribute to 

the overall level of provision of 60- 

85m2 per 1,000 people 

Multipurpose 

community 

centres in larger 

activity centre 

1 centre for each 20,000 

persons 
1 community service centre 

for each 60,000 persons 

22 square metres per 

1,000 persons 
2.5 x floor area for land 

component 

Indicative 1 centre for each 60,000 

persons, with a built area of about 

1,500 square metres 
To be located in larger activity centres 

and commercial and transport hubs to 

provide flexible multipurpose spaces 

and provide a base for organisations 

and the delivery of services 
Larger 1,500m2 facilities contribute to 

the overall level of provision of 60- 

85m2 per 1,000 people 

                                                                        

 

 

 

 

 

 

 

 

 
13 Social Infrastructure Assessment, Section 3.2 
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Facility type 

Department of 

Planning & 

Infrastructure  / 

Growth Centres 

Commission standard 

Camden Council 

standard 

Liverpool City Council 

standard 

Youth Centre 1 centre for each 20,000 

persons 
 

89 square metres per 

1,000 persons + 

outdoor space 

No longer provided by Council as a 

stand-alone purpose built facility. The 

size and layout of multipurpose 

community facilities now provide 

appropriate and designated spaces for 

delivering youth services, programs 

and activities. 
Outdoor spaces, like half-court 

basketball courts and skate parks, are 

now provided as standard for informal 

activities and programs for young 

people. 
Sources: Social Infrastructure Assessment Table 8.1 

Community and cultural facility requirements 

This Plan proposes to provide primarily for a residential population in a suburban setting. Regional level facilities are proposed to 

be provided in the Leppington Major Centre in Camden LGA. The community and cultural facilities proposed in the Liverpool 

Precincts have either a local or district service catchment. This Plan nevertheless proposes that development contribute towards 

regional facilities that are located in Liverpool LGA, by providing its reasonable share towards the Regional Aquatic Centre 

including associated public art.  

One of the four (4) proposed multi-purpose community centres has been scaled-up to service a district scale population of 

approximately 40,000 residents, which approximates the catchment of the Liverpool Precincts. The other three (3) centres will 

provide for a neighbourhood catchment of approximately 10,000 residents each. The cost of these four facilities are shared 

equally across the entire Liverpool Precincts incoming residential population. 

Proposed community and cultural facility provision 

Regional infrastructure required on the northern fringe of the Leppington Major Centre and provided in the Liverpool Precincts, 

and serving a surrounding population of around 120,000, includes the Regional Indoor Sports and Aquatic Centre. This centre is 

to be located on a 5 hectare site, including a 3 hectare facility and outdoor elements and 2 hectares for parking and landscaping. 

Building components include the following: 

 Aquatic facilities include an indoor 50 metre x 10 lane Olympic pool, training pool, 25 metre leisure pool, heated teaching 

pool; children’s play pool / wave pool / whirl pool/ water slides, diving pool. 

 Indoor Sports to include 4 indoor sports courts each large enough for netball  

 Fitness centre incorporating weights, aerobics/Dance/Yoga/Pilates activity room with wooden floor, spin cycle room, 

 Wellness / health services – physiotherapy, nutrition etc. 

 Spa, sauna, steam room 

 Retractable seating for 1,500 this would increase to 3,500 in stage 2. 

 General amenity, kiosk and café, equipment sales, change, lockers, toilets, crèche facilities for users 

 Outdoor elements - may include water play park, BMX, skate, sports oval and netball, tennis, basketball courts. May be 

integrated with a youth recreation facility. 

Local and district level infrastructure includes the following: 

 A multi-purpose community centre in Austral of 1,500 square metres floor area, including a variety of flexible multi-purpose 

spaces suited to a range of community activities and programs. Also, the building is proposed to include office and service 

delivery areas for human services and spaces suitable for young people and older people. 
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 Three (3) multi-purpose community centres in other neighborhood centres in the Liverpool Precincts, each with an 

approximate building area of 750 square metres. 

This Plan includes provision for the land and works associated with these facilities, but acknowledges that with respect to the 

Regional Sports and Aquatic Centre, the demand is spread over a large catchment (120,000 residents). This Plan therefore 

authorises contributions that are commensurate with the Liverpool Precincts’ level of demand for the regional facilities, i.e.: 

49,686 persons / 120,000 persons = 41.4%, 

Or an apportionment factor of 0.42. 

Council will seek funding from other sources to meet the balance of the cost of the facility, including development contributions 

from future developments in other Growth Centre Precincts situated within the Liverpool LGA. 

Location and staging matters  

Facilities should generally be co-located with or adjacent to open space in activity centres. There are multiple ways to arrange 

the spaces and further planning should concentrate on combination and co-location options.  

A number of sites have been identified in the ILP for these purposes but there is a significant amount of planning and acquisition 

of land required even before preliminary designs can be prepared.  

The design of facilities will depend upon a variety of factors, including the availability of funds, the aspirations of the responsible 

council, and evolving best practice. Detailed needs and feasibility assessments need to be undertaken as the population of the 

area grows.  

Existing higher order facilities in the surrounding region (including those in both the Liverpool and Camden LGAs) offer some 

opportunity to meet interim needs either in their current form or through expansion (for example, the Casula Powerhouse).   

The general principle will be that the local and district community facilities will not be built until the surrounding population that 

each services has reached a threshold of 5,000 residents for the local centres and 30,000 for the larger district centre. Should 

the demand for two facilities require the facility to be constructed within a similar time-frame, Council must necessarily prioritise 

these so to manage the delivery as efficiently as possible within the constraints of funding and resources. 

How are the contributions calculated? 

Contributions will be collected from residential development toward community and cultural facilities identified under this Plan. 

Monetary contributions are calculated on a per person or per resident basis, then factored up to a per lot or per dwelling amount. 

The monetary contribution per person in a development containing residential dwellings or lots (whether or not that development 

also comprises non-residential floor space) is calculated as follows: 
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Contribution per 

resident ($)   = 
∑ 

($INF) 

P 

Where: 

$INF = the estimated $ cost - or if the facility is existing, the indexed, completed cost - of providing each 

of the community and cultural facilities (refer Part 5 – Works Schedule)14  

P = the estimated resident population (in persons) that will demand each facility - that is, the expected 

net additional population of the Liverpool Precincts (refer Table 3.5) 

The monetary contribution for different residential development types is determined by multiplying the contribution per person by 

the estimated increase in population as a result of the development and using the assumed occupancy rates included in clause 

3.3.5 of this Plan. 

For convenience, these rates are reproduced in Table 4.6.  

Table 4.6 Assumed residential development occupancy rates  

Development type Occupancy rate 

Subdivided lots 3.4 persons per lot 
Detached dwelling, detached dual occupancy (each 

dwelling) 3.4 persons per dwelling 
Semi-detached, town house, terrace, attached dual 

occupancy (each dwelling) 2.6 persons per dwelling 
Flat, unit, apartment,  secondary dwellings 1.8 persons per dwelling 
Seniors living dwellings 1.5 persons per dwelling 

                                                                        

 

 

 

 

 

 

 

 

 
14 In the case of the regional facility, the cost is the cost fairly apportioned to the Liverpool Precincts’ expected population - that is, 41% of the 

total cost (see section on ‘Community and cultural facility requirements’ above) 
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4.4 Water cycle management facilities 

What is the relationship between the expected types of development and the 

demand for additional public facilities? 

Stormwater runoff in the Austral and Leppington North Precincts is proposed to be managed through a comprehensive Water 

Sensitive Urban Design (WSUD) approach.  

Informed by a range of studies15, the report Austral and Leppington North Precincts Water Cycle Management WSUD Report 

(the WSUD Strategy) prepared by Cardno Pty. Ltd. establishes the framework for the management of stormwater quantity and 

quality related to the expected urban development of the Liverpool Precincts. 

The WSUD Strategy acknowledges that development of an area:  

 generates demand for water supply;  

 requires management of wastewater as well as stormwater; and 

 increases the area of impermeable surfaces and so exacerbates potential flooding issues, impacts on the quality of 

stormwater and potentially affects riparian corridors.  

These water related issues are locality based and caused directly and solely by the development activity and so should be 

ameliorated by that same development activity.  

To minimise the potential cost of the stormwater management scheme, the WSUD Strategy investigated the following:  

 harvesting of rainwater for toilet, laundry and garden use in residential lots; and 

 treatment measures to improve stormwater quality, promote infiltration and attenuate run-off to emulate a more natural 

rainfall/ runoff regime. 

Figure 4.1 (over page)  is a schematic describing the approach taken with the WSUD strategy. 

The schematic illustrates that ‘rainwater’ works will be required in conjunction with development consents for individual dwellings, 

while other (‘stormwater’) works relate to the broader catchment and so will be funded through development contributions 

obtained under this Plan. 

  

                                                                        

 

 

 

 

 

 

 

 

 
15 Cardno (2011), Biodiversity Conservation Assessment, Draft Final Report, prepared for the Department of Planning, January. 

Cardno (2011), Riparian Corridor and Flooding Assessment, Draft Final Report, prepared for the Department of Planning, February. 

GeoEnviro Consulting (2010), Geotechnical, Salinity and Acid Sulfate Soil Investigation, prepared for the Department of Planning, December. 

JBS Environmental (2010), Preliminary Environmental Site Assessment, Final report, prepared for the Department of Planning, December. 

Growth Centres Commission (2006), Growth Centres Development Code, November. 
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Source: Austral and Leppington North Precincts Water Cycle Management WSUD Report, page 17 

Figure 4.1  Concept Stormwater Treatment Train 

The objectives of the WSUD Strategy include: 

 Collection of rainwater from roofs to reduce runoff volumes particularly for small rainfall events; 

 To reduce as far as possible the 2 year Annual Recurrence Interval (ARI) and 100 year ARI peak flows downstream of the 

proposed development areas to no greater than peak flows under existing conditions; and 

 Reduction of stormwater pollutants according to best management practices.16 

Features of the WSUD Strategy to achieve the above objectives include the following: 

 Rainwater tanks to capture initial / small volume run-off. 

 Reservation and dedication of land in drainage corridors to enable construction of drainage facilities and effective ongoing 

management of those facilities.  

 Implementation of a series of retarding basins to manage stormwater flows. The basins are generally positioned adjacent 

to, but off-line from, the Category 1 and 2 streams that traverse the Austral and Leppington North Precincts. In most cases 

the basins are also outside the areas affected by the 100 year ARI flood so as to avoid impacting on these flood extents 

and ensure that the basins effectively detain additional flows. 

 Implementation of a combination of measures in conjunction with the retarding basins to manage the quality stormwater 

runoff, including gross pollutant traps, bio-filters, wetlands, and/or open water ponds. 

 Integration of water management facilities with open space and recreation areas where appropriate. 

                                                                        

 

 

 

 

 

 

 

 

 
16 WSUD Strategy, page 2 



Liverpool Contributions Plan 2014 - Austral and Leppington North Precincts 

 

Page 48 

 

The WSUD Strategy identified a series of stormwater basins and channels that, with other measures, would be required to be 

implemented on land across both Precincts to achieve the above objectives. The drainage infrastructure described in the WSUD 

Strategy includes trunk infrastructure to support the development. Councils are responsible for ensuring trunk infrastructure that 

meets the needs of the entire development is in place, while land developers are required through conditions of consent to 

provide reticulation works within the development.  

 

Source: Austral and Leppington North Precincts Water Cycle Management WSUD Report 

Figure 4.2 Proposed channels and basins - Austral and Leppington North Precincts 

The locations of proposed trunk infrastructure that comprises stormwater channels and basins for both Precincts are shown in 

Figure 4.2.  
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Following exhibition of the ILP, the need to provide water quality management for sub-catchments that do not drain through 

detention basins was identified. 

 

Figure 4.3 Bio-retention Locations for sub-catchments not draining to basins 

The locations of proposed bio-retention locations are shown in Figure 4.3.  

More detail on the basins and channels, the cost of which is to be met by contributions collected under this Plan, are included in 

the maps and schedules included in Part 5. Council will however encourage the provision of water cycle management works 

identified in this Plan as Works In Kind in conjunction with the civil works undertaken as part of land subdivision. 
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A range of ‘non-trunk’ reticulation works not addressed by this Plan will also be required to be undertaken directly by the 

developer as conditions of consent under section 80A(1)(f) of the EP&A Act. The facilities may include lot-scale on-site detention 

(OSD) basins, rainwater tanks, construction of kerb, gutter and piping in local roads, installation of drainage pits and grates, and 

pipe connections to the trunk drainage network. 

How are the contributions calculated? 

Contributions are determined on a Net Developable Area basis. 

The monetary contribution per hectare is calculated as follows: 

Contribution per hectare of net 

developable land ($) = 
∑ 

($INF) 

NDA 

Where: 

$INF = the estimated cost, or if the facility has been completed, the indexed actual cost, of providing 

each of the water cycle management infrastructure items in the area to which this Plan applies (refer Part 5 – Works Schedule)  

NDA = the total area of equivalent net developable land (in hectares) that will generate demand for 

facilities – refer to Table 3.3 of this Plan 

To determine the total contribution that would apply to a proposed development, multiply the contribution rate by the amount of 

net developable land (in hectares) on the site the subject of the proposed development. 

 



Liverpool Contributions Plan 2014 - Austral and Leppington North Precincts 

 

Page 51 

 

4.5 Transport management facilities 

What is the relationship between the expected types of development and the 

demand for additional public facilities? 

Occupants of expected development in the Liverpool Precincts will utilise a transport network comprising: 

 facilities for private vehicles, including roads and intersections;  

 facilities for public transport, including rail and bus facilities focused on the planned Leppington railway station; and 

 facilities for walking and cycling. 

The existing transport network, including the network for pedestrians and cyclists, has been planned to serve existing and 

approved developments (that is, predominantly rural residential developments) in the area, and not the future development 

envisaged for the area.   

The ILP for the Austral and Leppington North Precincts and the Austral and Leppington North (ALN) Precincts Transport 

Assessment prepared by AECOM (the Transport Assessment) together identify a range of transport infrastructure works that will 

be required to mitigate the impacts and otherwise accommodate the expected development. 

Details of: 

 the assumptions of expected land use and development; 

 the methodology used to determine the need for transport facilities attributable to the expected development in the Austral 

and Leppington North Precincts; and 

 the scope and specification of those facilities,  

are contained in the Transport Assessment.  

The following is a summary of the approach utilised in the Transport Assessment for planning for the transport needs in the 

Liverpool Precincts. 

Proposed road and intersection hierarchy 

The proposed road network complements a broader hierarchy envisaged for the South West Growth Centre. 

The proposed hierarchy comprises ‘principal arterial’, ‘transit boulevard’, ‘sub arterial’ and ‘collector’ roads. These will connect to 

a network of existing and new roads in adjoining Growth Centre Precincts. Following finalisation of the ILP a road safety 

assessment of the proposed street network was undertaken by Council.  As a result additional roundabouts were found 

necessary and are included in the contributions plan. 

The proposed road hierarchy and intersection treatments for the future development of the Austral and Leppington North 

Precincts are shown in Figure 4.4.  
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Source: Transport Assessment, Figure 13 

Figure 4.4  Proposed road hierarchy and intersection treatments – Austral and Leppington North  Precincts   
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Proposed walking and cycling facilities 

Providing viable alternatives to the private car for journeys with destinations both within and outside the development area is 

viewed as essential to encouraging sustainable development. A comprehensive bicycle network is proposed for both the Austral 

and Leppington North Precincts, which will link the centres, schools, transport nodes and various residential neighbourhoods with 

key strategic routes and onward destinations.  

The proposed network will include a mixture of dedicated bicycle facilities that will take the form of: 

 Off-Road (Shared Path); 

 On-Road (Cycle Lane); and 

 On-Road (Signed Route). 

All proposed roads throughout the Austral and Leppington North Precincts will have dedicated pedestrian footpaths.  Footpaths 

will be provided in conjunction with the adjacent road project.  

Increased width of footway allowed for to allowed for – i.e. 1.2 to 2.5. 

Leppington North Precinct will be a focus for walking and cycling trips because of the location of the Leppington Major Centre but 

there is proposed to be a similar level of provision in the Austral Precinct. In addition, an off-road cycleway is proposed to be 

provided along the edge of the Western Sydney Parklands. This facility to be funded from sources apart from development 

contributions.  

Figure 4.5 shows the proposed walking and cycle network for Leppington North Precinct. 

Public transport facilities 

The Austral and Leppington North Precincts are proposed to benefit from good public transport accessibility through the South 

West Rail Line and a comprehensive proposed bus network and bus servicing strategy linking key centres, transport nodes, 

schools, employment opportunities and residential areas.  

The only public transport work addressed by this Plan is the proposed provision of bus shelters to serve bus routes throughout 

the Liverpool Precincts. All other public transport works, apart from the roads and intersections that will cater for buses and other 

general traffic and bus shelters, are not addressed by this Plan and will be delivered using funding and delivery mechanisms 

apart from development contributions. 
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Source: Transport Assessment, Figure 25 

Figure 4.5 Proposed walkways and cycleways 
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Funding and delivery dependent on road hierarchy 

Some of the required transport works are to meet a regional demand that extends beyond the Liverpool Precincts boundary to 

the remainder of the South West Growth Centre.  

The State Government has identified a number of works in the Liverpool Precincts that are intended to be provided through the 

State budget or through Special Infrastructure Contributions under the EP&A Act.17 The works include arterial road and public 

transport links as well as rail and bus passenger transport facilities (such as interchanges and bus shelters on roads to be funded 

via Special Infrastructure Contributions).  

Figure 4.6 shows the major road infrastructure planned to be provided across both the Austral and Leppington North Precincts, 

including delineation of those roads that are intended to be funded via Special Infrastructure Contributions. 

Special Infrastructure Contributions will be imposed via conditions of consent on developments in the Precinct. More details on 

the applicability of Special Infrastructure Contributions can be found by accessing the Department of Planning and Environment’s 

website. 

Planned higher order roads for the Precinct not covered by State Government funding are to be provided by councils. They are 

usually funded through land or monetary development contributions but are often constructed as Works In Kind by the developer 

(that is, works carried out instead of, or as payment towards, a development contribution). Such roads can be constructed by the 

developer through a Works In Kind agreement at the time of subdivision and dedicated to the local council as public roads once 

constructed. 

Collector roads may be delivered by a combination of development contributions and direct provision by developers as a 

condition of development consent. Usually, where private development lots front onto a collector road then that road is usually 

provided by the developer as part of the subdivision works. On existing streets, half frontages to open space and drainage will be 

funded by contributions. 

New local roads are also usually provided by developers as, in most cases, they have private lots fronting onto them and are 

needed for the development to function safely. In this Plan there are a number of works defined as ‘new road half-width’ and 

‘upgrade road half-width’. These works relate to circumstances where the ‘half-road’ does not adjoin private land and is therefore 

not able to be provided by that development. Roads in front of public parks fall into this category. 

Roads that do not or will not have development fronting them - such as bridges and crossings of open space - are often funded 

through development contributions.  In some cases development will front a road that is half on the adjoining property and in turn 

fronts open space.  In this situation it would be difficult to construct the road without contributions.  

For public schools only two frontages are expected to be funded by the school.  In some cases frontages to a school site on an 

existing street will be funded by contributions.   

The selection of some facilities for inclusion in this Plan has also been based on the land ownership arrangement given that 

there may be difficulty in developers providing key transport links through parts of the Liverpool Precincts where the ownership is 

fragmented. The integrated use of the different implementation mechanisms cited above will result in the transport infrastructure 

that is required as a consequence of the expected development in the Liverpool Precincts being provided. 

 

                                                                        

 

 

 

 

 

 

 

 

 
17 Environmental Planning and Assessment (Special Infrastructure Contribution - Western Sydney Growth Areas) Determination 2011 
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Source: Department of Planning and Infrastructure 

Figure 4.6 Planned major road infrastructure - Austral and Leppington North Precincts 
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Infrastructure works identified in this Plan 

Works the subject of a development contribution condition that are addressed under this Plan include the following and a detailed 

list is included in the Works Schedules in Part 5 of this Plan:  

 Approximately (15) kilometres of new roads or road upgrades for full or half road widths as required; 

 Thirty nine (39) road or pedestrian crossings over creeks and seven (9) pedestrian crossings; 

 Fifty (50) pedestrian crossings or thresholds; 

 Four major intersection upgrades; and 

 Forty-two (42) bus shelters. 

How are the contributions calculated? 

Per trip versus per hectare of net developable land basis 

The determination of reasonable contribution rates for transport facilities in development contributions plans is often based on the 

number of vehicle trips generated by development. Apportionment to the different classes of development (that is, residential, 

commercial, employment, etc.) of the costs of facilities that are determined on a per trip basis is then derived by calculating the 

degree to which the traffic generated by each land use class will use the different road links and intersections included in the 

contributions plan. 

This Plan instead determines contributions for traffic and transport facilities on a net developable land basis. 

This results in all types of developments making the same contribution (based on land area) toward facilities included in this 

Plan, regardless of the projected level of use of the facilities by each development class. 

The net developable land area approach for determining contributions is considered reasonable for the Liverpool Precincts’ 

transport management works on the basis of the limited knowledge of likely trip origins and destinations that was available at the 

time of the preparation of this Plan.  

That is, a vehicle trip based contribution methodology relies on there being reasonably precise data on the different land use mix 

likely in the development area.  

At the time this Plan was prepared, the land use mix and employment numbers attributable to the different non-residential land 

uses expected in the Precinct were assessed only at a strategic network level. In the absence of robust trip estimates segmented 

by land use, the levying of residential and employment development areas on a land area basis is considered reasonable. 

Formula 

Contributions are determined on a Net Developable Area basis. 

The monetary contribution per hectare is calculated as follows: 

Contribution per hectare of net developable 

land ($) = 
∑ 

(

$

I

N

F

) 

N

D

A 
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Where: 

$INF = the estimated cost, or if the facility has been completed, the indexed actual cost, of providing 

each of the transport management infrastructure items in the area to which this Plan applies (refer Part 5 – Works Schedule).  

NDA = the total area of equivalent net developable land (in hectares) that will generate demand for each 

facility – refer to Table 3.3 of this Plan. 

To determine the total contribution that would apply to a proposed development, multiply the contribution rate by the amount of 

equivalent net developable land (in hectares) on the site the subject of the proposed development. 
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4.6 Plan management and administration 

What is the relationship between the expected types of development and the 

demand for additional public facilities? 

Councils incur significant costs in the preparation and administration of contributions plans. 

Council staff are deployed to:  

 prepare and review contributions plans;  

 account for contributions receipts and expenditure; and  

 co-ordinate the implementation of contributions plans and works, including involvement in negotiating Works In Kind and 

material public benefit agreements.   

Consultant studies are also commissioned by Council from time to time in order to determine the value of land to be acquired, the 

design and cost of works, as well as to review the development and demand assumptions of the contributions plan.  Council is 

also required to engage the services of legal professionals from time to time to assist it in the administration of this Plan. 

As these costs arise directly as a result of the development in the Plan area, it is reasonable that the costs associated with 

preparing and administering this Plan be recouped through contributions from development.   

Costs associated with the ongoing administration and management of the Plan will be levied on all applications that are required 

to pay a development contribution.   

Costs included in this Plan for these purposes are determined are based on the recommended rate by IPART, being 1.5% of the 

cost of works. 

Calculation of contributions 

Contributions will be collected from development toward Plan preparation and administration activities. 

The monetary contribution per hectare of net developable land is calculated as follows: 

Contribution per 

hectare of net 

developable land 

($) = 

∑     

($INF) 

NDA 

Where: 

$Admin = the estimated cost - or if study work has been completed, the indexed, completed cost - of providing 

Plan preparation and administration activities (refer Part 5 – Works Schedule) 

NDA = the total area of equivalent net developable land (in hectares) of the area to which this Plan 

applies as shown in Table 3.3 of this Plan. 

To determine the total contribution that would apply to a proposed development, multiply the contribution rate by the amount of 

equivalent net developable land (in hectares) on the site the subject of the proposed development. 
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5. Works Schedules and Map 

Works Schedules 

The schedules contained in this section are extracted from the following MS Excel spread sheet: 

Liverpool S94 Schedules June 2014.xls.XLSX  

The spread sheet also contains details on the components of each facility, as well as the assumptions informing the calculation 

of costs included in this Part. Refer to the source spread sheet file for more information on works and land items included in this 

Plan. 

Infrastructure Map 

The infrastructure referred to in the contributions plan is shown on the Austral Leppington North Infrastructure Map, which is a 

separate document.  This map can be viewed at a large scale and shows all the infrastructure items on the one map in relation to 

property boundaries and the proposed local streets under the Growth Centres Development Control Plan (Liverpool Precincts). 
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Open space and recreation facilities 

Land 

Item Facility Area (ha) Cost 

  Future Land Acquisition     

LALP Local passive open space facilities 36.1578 $48,637,281 

LALS Local sporting field facilities 26.5185 $38,002,457 

LADP District passive open space facilities 33.0897 $43,390,620 

LADS District sporting field facilities 9.0691 $12,807,850 

  Subtotal 104.8351 $142,838,208 

  Land Acquisition Contingency   $17,140,585 

  TOTAL ESSENTIAL OPEN SPACE INFRASTRUCTURE LAND 

ACQUISITION COSTS 

104.8351 $159,978,793 

Staging / Priority of infrastructure - when surrounding development proceeds.  

 

LALP - Local Passive Open Space 

Item Area (ha) Acquisition Cost 

LP2 1.6146 $2,583,360 

LP4 0.0972 $155,520 

LP5 1.8031 $1,987,619 

LP6 0.5036 $805,737 

LP7 0.6757 $1,081,061 

LP8 2.3162 $2,742,823 

LP10 1.3320 $1,260,450 

LP11 1.4399 $1,480,625 

LP12 1.2173 $1,269,065 

LP13 0.9572 $983,165 

LP16 0.6532 $982,480 

LP17 0.6713 $1,074,080 

LP22 1.2139 $1,942,240 

LP25 0.9098 $1,319,210 

LP26 0.1708 $247,660 

LP27 0.4352 $696,320 

LP28 0.6337 $662,245 

LP29 1.3538 $1,699,745 

LP30 0.4333 $450,340 

LP31 0.5520 $592,890 

LP32 2.1575 $2,759,753 

LP33 0.5072 $597,268 

LP34 0.3354 $446,049 

LP35 0.8813 $1,367,297 

LP39 0.5964 $954,193 

LP40 0.5879 $940,699 

LP44 0.5196 $714,257 

LP45 2.1657 $3,387,991 

LP46 0.2426 $238,172 

LP49 0.5679 $587,692 

LP50 0.4252 $257,358 

LP51 0.3487 $408,160 

LP52 0.1733 $191,729 

LP53 0.3139 $502,281 
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Item Area (ha) Acquisition Cost 

LP55 0.5859 $937,476 

LP56 0.3316 $530,520 

LP57 0.1351 $57,961 

LP58 0.1913 $306,001 

LP59 0.2575 $412,044 

LP60 0.3275 $524,012 

LP61 0.2725 $435,942 

LP62 1.2146 $1,943,344 

LP63 0.0325 $52,070 

LP64 2.3271 $3,723,351 

LP65 0.2558 $409,265 

LP66 1.4202 $1,935,761 

 

LADP - District Passive Open Space 

Item Area (ha) Acquisition Cost 

DP2 3.6531 $3,637,770 

DP3 3.9971 $5,649,530 

DP4 2.2378 $2,909,860 

DP5 2.0379 $2,309,715 

DP6 6.1467 $7,956,615 

DP7 0.3658 $237,880 

DP8 0.5594 $895,040 

DP9 0.3295 $527,200 

DP10 10.3433 $14,254,430 

DP11 2.6598 $4,086,315 

DP12 0.7593 $926,265 

 

LALS - Local Sporting Fields 

Item Area (ha) Acquisition Cost 

LS1 5.7036 $9,125,736 

LS4 6.1658 $8,633,513 

LS8 2.6640 $3,597,382 

LS9 11.9850 $16,645,827 

 

LADS - District Sporting Fields 

Item Area (ha) Acquisition Cost 

DS1 9.0691 $12,807,850 

Works 

Item Area (ha) Cost 
Project On 

Costs 

Demolition 

Allowance 
Total Cost 

Local Passive Open Space embellishment     

LP2 1.6146 $1,131,354 $308,860 $50,931 $1,491,145 

LP4 0.0972 $82,731 $22,586 $0 $105,317 

LP5 1.8031 $1,257,954 $343,422 $25,465 $1,626,841 

LP6 0.5036 $339,899 $92,792 $0 $432,691 

LP7 0.6757 $448,792 $122,520 In DC15 $571,313 

LP8 2.3162 $1,565,110 $427,275 $0 $1,992,385 
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Item Area (ha) Cost 
Project On 

Costs 

Demolition 

Allowance 
Total Cost 

LP10 1.3320 $853,014 $232,873 $50,931 $1,136,817 

LP11 1.4399 $921,766 $251,642 $0 $1,173,408 

LP12 1.2173 $871,716 $237,978 $0 $1,109,694 

LP13 0.9572 $620,245 $169,327 $0 $789,572 

LP16 0.6532 $433,669 $118,392 $0 $552,060 

LP17 0.6713 $446,031 $121,767 $0 $567,798 

LP22 1.2139 $877,785 $239,635 $76,396 $1,193,816 

LP25 0.9098 $596,958 $162,970 $25,465 $785,393 

LP26 0.1708 $108,085 $29,507 $0 $137,592 

LP27 0.4352 $296,623 $80,978 $50,931 $428,532 

LP28 0.6337 $417,984 $114,110 $50,931 $583,025 

LP29 1.3538 $960,314 $262,166 $50,931 $1,273,411 

LP30 0.4333 $292,355 $79,813 In DC25 $372,167 

LP31 0.5520 $367,009 $100,193 In DC25 $467,202 

LP32 2.1575 $1,468,362 $400,863 $25,465 $1,894,690 

LP33 0.5072 $318,378 $86,917   $405,295 

LP34 0.3354 $209,664 $57,238 $0 $266,902 

LP35 0.8813 $666,132 $181,854 $0 $847,986 

LP39 0.5964 $398,615 $108,822 $0 $507,437 

LP40 0.5879 $393,278 $107,365 $25,465 $526,108 

LP44 0.5196 $350,018 $95,555 $0 $445,573 

LP45 2.1657 $1,390,807 $379,690 $0 $1,770,497 

LP46 0.2426 $151,659 $41,403 $0 $193,063 

LP49 0.5679 $376,064 $102,665 $25,465 $504,195 

LP50 0.4252 $263,095 $71,825 $0 $334,920 

LP51 0.3487 $239,766 $65,456 $25,465 $330,687 

LP52 0.1733 $108,446 $29,606 $0 $138,051 

LP53 0.3139 $219,878 $60,027 $0 $279,905 

LP55 0.5859 $480,390 $131,147 $0 $611,537 

LP56 0.3316 $231,048 $63,076 $0 $294,123 

LP57 0.1351 $83,118 $22,691 $0 $105,810 

LP58 0.1913 $142,248 $38,834 $0 $181,081 

LP59 0.2575 $184,189 $50,284 $0 $234,472 

LP60 0.3275 $228,473 $62,373 $0 $290,847 

LP61 0.2725 $193,641 $52,864 $0 $246,505 

LP62 1.2146 $789,834 $215,625 $0 $1,005,459 

LP63 0.0325 $41,816 $11,416 $0 $53,231 

LP64 2.3271 $1,493,846 $407,820 $0 $1,901,666 

LP65 0.2558 $183,090 $49,983 $0 $233,073 

LP66 1.4202 $916,128 $250,103 $0 $1,166,231 

Subtotal 36.1578 $24,411,376 $6,664,306 $483,844 $31,559,525 

      District Passive Open Space embellishment   

DP2 3.6531 $2,629,688 $717,905 $101,862 $3,449,454 

DP3 3.9971 $2,496,118 $681,440 $76,396 $3,253,954 

DP4 2.2378 $1,343,551 $366,789 $76,396 $1,786,736 

DP5 2.0379 $1,613,381 $440,453 $101,862 $2,155,696 
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Item Area (ha) Cost 
Project On 

Costs 

Demolition 

Allowance 
Total Cost 

DP6 6.1467 $4,065,784 $1,109,959 $101,862 $5,277,605 

DP7 0.3658 $225,119 $61,457 $0 $286,576 

DP8 3.7543 $2,623,683 $716,266 $0 $3,339,949 

DP9 0.3295 $812,846 $221,907 $50,931 $1,085,684 

DP10 10.3433 $6,413,007 $1,750,751 $50,931 $8,214,689 

DP11 6.4326 $4,163,983 $1,136,767 $0 $5,300,750 

DP12 0.7593 $451,185 $123,174 $50,931 $625,289 

Subtotal 39.2981 $26,387,159 $7,326,868 $560,240 $34,151,094 

      Local Sporting Fields embellishment    

LS1 5.7036 $4,474,256 $1,221,472 $101,862 $5,797,589 

LS4 6.1658 $4,741,660 $1,294,473 $152,793 $6,188,926 

LS5 9.6961 $5,203,295 $1,420,500 $0 $6,623,794 

LS8 2.6640 $3,028,445 $826,765 $101,862 $3,957,072 

LS9 11.9850 $8,536,240 $2,330,393 $101,862 $10,968,495 

Subtotal 36.2146 $25,983,895 $7,093,603 $458,378 $33,535,876 

      District Sporting Fields embellishment    

DS1 9.0691 $6,255,733 $1,707,815 $229,189 $8,192,738 

Subtotal 9.0691 $6,255,733 $1,707,815 $229,189 $8,192,738 

      Preparation of Plan of Management for all reserves      

   $424,424 Not applicable Not applicable $424,424 

Subtotal 120.7395 $424,424     $424,424 

Total Construction Costs $83,462,587 $22,792,592 $1,731,652 $107,863,657 

Construction Contingency $5,933,887   $5,724,642 

TOTAL ESSENTIAL OPEN SPACE CONSTRUCTION COSTS $113,797,544 

Staging / Priority of infrastructure - as and when surrounding development proceeds. 

Project On Costs excludes construction and contingency 

 

Community and cultural facilities 

Land 

Item Facility Area (ha) Cost 

  Future Land Acquisition     

LACF Land for Local Community Facilities 1.4341 $2,409,300 

  Subtotal 1.4341 $2,409,300 

  Land Acquisition Contingency   $289,116 

TOTAL ESSENTIAL COMMUNITY FACILITY INFRASTRUCTURE LAND ACQUISITION COSTS 1.4341 $2,698,416 

 

LACF - Local Community Facilities 

Item Total Area Acquisition Cost 

CF2 0.3412 $580,040 

CF3 0.2867 $458,720 

CF4 0.5339 $907,630 

CF5 0.2723 $462,910 
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Works 

Item Facility Area (ha) Cost to Plan 
Project On 

Costs 

Demolition 

Allowance 

Total Cost to 

Plan 

Priority 

/ 

Staging 

  Regional Community Facility             

LS1 Aquatic and Indoor Recreation 

Centre construction 5.2141 $21,966,694 $5,996,907 $21,088 $27,984,689 1 

  Subtotal 5.2141 $21,966,694 $5,996,907 $21,088 $27,984,689 

  Local Community Facilities 

      CF2 Local Community Facility 

construction 0.3412 $2,509,320 $685,044 $25,465 $3,219,830 2 

CF3 Local Community Facility 

construction 0.2867 $2,455,295 $670,295 $25,465 $3,151,056 2 

CF4 Local Community Facility 

construction 0.5339 $4,832,741 $1,319,338 $25,465 $6,177,545 3 

CF5 Local Community Facility 

construction 0.2723 $2,441,020 $666,398 $0 $3,107,419 2 

  Subtotal 1.4341 $12,238,376 $3,341,077 $76,396 $15,655,849 

  Public Art 

      PA1 Regional Community Facility 

 

$659,001 $179,907 $0 $838,908 4 

PA2 Local Community Facilities 

 

$367,151 $100,232 $0 $467,384 5 

  Subtotal   $1,026,152 $280,140 $0 $1,306,292   

  Total Construction Costs   $35,231,222 $9,618,124 $97,484 $44,946,830   

  Construction Contingency          $2,473,009   

TOTAL NON ESSENTIAL COMMUNITY FACILITY CONSTRUCTION COSTS  $47,419,839   

Note Cost of Regional Community Facility LS5 has been adjusted to reflect residential catchment within the Precincts that will contribute to facility 

(41.4%) as facility will serve population of 120,000 people.   

Project On Costs excludes construction and contingency 

Priority / Staging       

1 As residential catchments in adjoining Precincts establish, facility to serve 120,000 population. 

2 As population in catchment area reaches 10,000. 

3 At completion of residential development within the Precincts, facility to serve population of 40,000. 

4 To be delivered with Aquatic and Indoor Recreation Centre. 

5 To be delivered with Local Community Facilities. 

 

Water cycle management facilities 

Land 

Item Facility Area (ha) Cost 

  Future Land Acquisition     

LAC Land for Trunk Drainage Channels 55.4503 $35,951,687 

LAB Land for Trunk Drainage Basins 11.3700 $18,520,446 

  Subtotal 66.8203 $54,472,132 

  Land Acquisition Contingency   $6,536,656 

TOTAL ESSENTIAL DRAINAGE INFRASTRUCTURE LAND ACQUISITION COSTS 66.8203 $61,008,788 

Staging / Priority of infrastructure - As land affected by acquisition is developed or as required to service development. 

 

LAC - Trunk Drainage Channels 

Item Total Area Acquisition Cost 

DC1 0.9455 $1,232,154 

DC2 0.3971 $255,035 

DC4 0.2824 $368,050 

DC5 0.3133 $501,277 

DC6 2.3668 $1,446,399 

DC7A 1.8283 $731,338 

DC8 3.6433 $2,132,773 
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Item Total Area Acquisition Cost 

DC8A 0.4972 Council owned 

DC9 1.8287 $731,464 

DC10 0.3999 $476,851 

DC11 0.2729 $242,387 

DC12 0.2857 $297,244 

DC13 0.7930 $1,209,602 

DC15A 0.2343 $264,856 

DC16A 0.1904 $254,294 

DC18 1.1021 $440,845 

DC19A 1.1322 $452,871 

DC20 3.1912 $1,276,482 

DC20A 0.2135 $281,040 

DC21 0.2563 $212,576 

DC23 0.4119 $164,745 

DC24 2.2938 $917,512 

DC25 0.8323 $332,922 

DC26 1.1949 $783,392 

DC28 1.6094 $2,327,567 

DC30 1.4446 $577,848 

DC32 3.1592 $1,263,671 

DC33 4.6023 $2,138,208 

DC34 0.1679 $208,092 

DC36 0.7430 $546,085 

DC38 0.5157 $540,755 

DC40 1.0908 $436,326 

DC41 1.2289 $496,218 

DC42 0.0809 $97,876 

DC44 0.6988 $954,049 

DC46 0.4357 $584,252 

DC47 0.4715 $388,866 

DC49 0.3053 $292,020 

DC51 1.2827 $1,869,934 

DC53 1.0245 $409,807 

DC53A 0.0481 $50,410 

DC54 0.8779 $353,305 

DC55 0.5351 $219,513 

DC56 1.3585 $1,452,830 

DC60 0.5553 $565,333 

DC61 0.6753 $270,120 

DC62 0.1352 $91,575 

DC63 3.0978 $1,239,115 

DC64 0.8075 $1,035,047 

DC65 0.4990 $199,594 

DC66 1.2761 $626,006 

DC67 1.4295 $743,187 

DC68 0.3870 $275,360 

DC69 0.2445 $391,200 
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LAB - Trunk Drainage Basins 

Item Total Area Acquisition Cost 

B5 1.4259 $2,281,420 

B6 0.5423 $867,685 

B8 0.8821 $1,411,304 

B9 0.0109 $15,735 

B10 0.7609 $1,217,508 

B11 2.2508 $3,205,597 

B12 0.3058   

B13 1.8546 $2,729,764 

B14 1.3321 $2,088,823 

B15 0.8328 $1,075,706 

B16 0.9374 $1,499,805 

B17 2.2928 $3,668,454 

B18 0.6628 $1,060,501 

B19 1.0110 $1,158,059 

B20 2.0244 $2,797,741 

B21 0.5808 $810,780 

B22 1.3260 $2,086,872 

B23 0.9568 $1,129,087 

B25 1.6643 $1,996,361 

B27 1.2901 $1,852,492 

B29 1.4567 $1,647,977 

B32 0.8157 $873,673 

 

Works 

Item Facility Length (m) Width (m) Area (ha) Cost 
Project On 

Costs 

Demolition 

Allowance 
Total Cost 

  Basin Type               

5 A NA* NA* 1.4259 $3,133,514 $855,449 $50,931 $4,039,894 

6 A NA* NA* 0.5423 $966,524 $263,861 $25,465 $1,255,851 

8 B NA* NA* 0.8821 $1,410,103 $384,958   $1,795,061 

9 B NA* NA* 0.0109 $979,597 $267,430   $1,247,027 

10 B NA* NA* 0.7609 $748,050 $204,218 $25,465 $977,733 

11 A NA* NA* 2.2508 $3,701,308 $1,010,457 $76,396 $4,788,161 

12 B NA* NA* 0.3058 $1,011,416 $276,117   $1,287,532 

13 B NA* NA* 1.8546 $1,824,960 $498,214 $76,396 $2,399,571 

14 B NA* NA* 1.3321 $2,341,223 $639,154 $76,396 $3,056,773 

15 B NA* NA* 0.8328 $1,005,450 $274,488 $76,396 $1,356,334 

16 B NA* NA* 0.9374 $765,226 $208,907 $76,396 $1,050,529 

17 B NA* NA* 2.2928 $4,802,195 $1,310,999 $25,465 $6,138,660 

18 B NA* NA* 0.6628 $1,361,581 $371,712   $1,733,293 

19 B NA* NA* 1.0110 $2,985,490 $815,039   $3,800,529 

20 A NA* NA* 2.0244 $4,090,716 $1,116,766 $50,931 $5,258,413 

21 B NA* NA* 0.5808 $852,512 $232,736   $1,085,248 

22 C NA* NA* 1.3260 $2,247,541 $613,579 $50,931 $2,912,050 

23 B NA* NA* 0.9568 $1,042,641 $284,641 $25,465 $1,352,747 

25 B NA* NA* 1.6643 $2,801,058 $764,689   $3,565,746 

27 B NA* NA* 1.2901 $1,544,971 $421,777   $1,966,748 

29 C NA* NA* 1.4567 $3,487,060 $951,967 $25,465 $4,464,493 
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32 A NA* NA* 0.8157 $2,713,281 $740,726   $3,454,006 

Catchment ID E9 NA* NA*   $355,606 $97,080   $452,686 

Catchment ID E8c NA* NA*   $234,940 $64,139   $299,079 

  Subtotal     25.2168 $46,406,961 $12,669,100 $662,102 $59,738,163 

Item Facility Length (m) Width (m) Area (ha) Cost 
Project On 

Costs 

Demolition 

Allowance 
Total Cost 

  

Trunk 

Stormwater 

Drainage 

Channels               

DC1 Channel Type 4 375 30 0.9455 $332,245 $90,703 $0 $422,948 

DC2 Channel Type 4 400 30 0.3971 $354,394 $96,750 $25,465 $476,610 

DC4 Channel Type 3 335 28 0.2824 $266,592 $72,780 $0 $339,371 

DC5 Channel Type 3 195 28 0.3133 $155,180 $42,364 $0 $197,544 

DC6 Channel Type 4 815 30 2.3668 $722,079 $197,127 $25,465 $944,671 

DC7A 

Stablisation of 

existing 

watercourse 0 0 1.8283 $1,125,191 $307,177 $25,465 $1,457,834 

DC8 

Stablisation of 

existing 

watercourse 0 0 3.6433 $2,242,138 $612,104 $0 $2,854,242 

DC8A Channel Type 1 225 15 0.4972 $129,396 $35,325 $0 $164,722 

DC9 

Stablisation of 

existing 

watercourse 0 0 1.8287 $1,125,386 $307,230 $0 $1,432,616 

DC10 Channel Type 4 140 30 0.3999 $124,038 $33,862 $0 $157,900 

DC11 Channel Type 4 105 30 0.2729 $93,029 $25,397 $0 $118,425 

DC12 Channel Type 4 215 30 0.2857 $190,487 $52,003 $0 $242,490 

DC13 Channel Type 4 330 30 0.7930 $292,375 $79,818 $25,465 $397,659 

DC15A Channel Type 4 120 30 0.2343 $106,318 $29,025 $0 $135,343 

DC16A Channel Type 3 100 28 0.1904 $79,580 $21,725 $0 $101,305 

DC18 

Stablisation of 

existing 

watercourse 0 0 1.1021 $678,256 $185,164 $0 $863,420 

DC19A 

Stablisation of 

existing 

watercourse 0 0 1.1322 $696,760 $190,215 $0 $886,975 

DC20 

Stablisation of 

existing 

watercourse 0 0 3.1912 $1,963,917 $536,149 $0 $2,500,066 

DC20A Channel Type 1 110 20 0.2135 $63,260 $17,270 $0 $80,531 

DC21 Channel Type 4 85 30 0.2563 $75,309 $20,559 $0 $95,868 

DC23 

Stablisation of 

existing 

watercourse 0 0 0.4119 $253,466 $69,196 $0 $322,663 

DC24 

Stablisation of 

existing 

watercourse 0 0 2.2938 $1,411,628 $385,374 $0 $1,797,002 

DC25 

Stablisation of 

existing 

watercourse 0 0 0.8323 $512,214 $139,834 $25,465 $677,514 

DC26 Channel Type 4 380 30 1.1949 $336,675 $91,912 $0 $428,587 

DC28 Channel Type 4 680 30 1.6094 $602,470 $164,474 $152,793 $919,738 

DC30 

Stablisation of 

existing 

watercourse 0 0 1.4446 $889,042 $242,708 $0 $1,131,750 

DC32 

Stablisation of 

existing 

watercourse 0 0 3.1592 $1,944,207 $530,769 $0 $2,474,976 
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DC33 

Stablisation of 

existing 

watercourse 0 0 4.6023 $2,832,305 $773,219 $0 $3,605,525 

DC34 Channel Type 3 400 28 0.1679 $318,318 $86,901 $0 $405,219 

DC36 Channel Type 2 305 25 0.7430 $175,404 $47,885 $0 $223,289 

DC38 Channel Type 2 620 25 0.5157 $356,559 $97,341 $101,862 $555,761 

DC40 

Stablisation of 

existing 

watercourse 0 0 1.0908 $671,305 $183,266 $25,465 $880,037 

DC41 

Stablisation of 

existing 

watercourse 0 0 1.2289 $756,265 $206,460 $0 $962,725 

DC42 Channel Type 4 320 30 0.0809 $283,516 $77,400 $25,465 $386,381 

DC44 Channel Type 4 300 30 0.6988 $265,796 $72,562 $0 $338,358 

DC46 Channel Type 2 115 25 0.4357 $66,136 $18,055 $0 $84,191 

DC47 Channel Type 2 305 25 0.4715 $175,404 $47,885 $25,465 $248,755 

DC49 Channel Type 4 420 10 0.3053 $372,114 $101,587 $101,862 $575,563 

DC51 Channel Type 4 430 30 1.2827 $380,974 $104,006 $50,931 $535,911 

DC53 

Stablisation of 

existing 

watercourse 0 0 1.0245 $630,504 $172,128 $0 $802,632 

DC53A Channel Type 4 20 30 0.0481 $17,720 $4,837 $0 $22,557 

DC54 

Stablisation of 

existing 

watercourse 0 0 0.8779 $540,243 $147,486 $50,931 $738,660 

DC55 

Stablisation of 

existing 

watercourse 0 0 0.5351 $329,339 $89,910 $0 $419,248 

DC56 Channel Type 4 375 30 1.3585 $332,245 $90,703 $25,465 $448,413 

DC60 Channel Type 4 365 30 0.5553 $323,385 $88,284 $25,465 $437,134 

DC61 

Stablisation of 

existing 

watercourse 0 0 0.6753 $415,589 $113,456 $25,465 $554,511 

DC62 Channel Type 4 55 30 0.1352 $48,729 $13,303 $50,931 $112,963 

DC63 

Stablisation of 

existing 

watercourse 0 0 3.0978 $1,906,427 $520,455 $0 $2,426,881 

DC64 Channel Type 2 310 25 0.8075 $178,279 $48,670 $76,396 $303,346 

DC65 

Stablisation of 

existing 

watercourse 0 0 0.4990 $307,084 $83,834 $0 $390,918 

DC66 

Stablisation of 

existing 

watercourse 0 0 1.2761 $785,330 $214,395 $0 $999,726 

DC67 

Stablisation of 

existing 

watercourse 0 0 1.4295 $879,728 $240,166 $0 $1,119,894 

DC68 Channel Type 4 90 30 0.3870 $79,739 $21,769 $25,465 $126,973 

DC69 

Stablisation of 

existing 

watercourse     0.2445 $150,469 $41,078 $0 $191,547 

  Subtotal     55.6948 $30,344,538 $8,284,059 $891,291 $39,519,888 

Item 

Bioretention 

facilities for 

catchments not 

draining to 

basins 

GPT Cost 
Project On 

Costs 
Area (ha) Cost 

Project On 

Costs  
Total Cost 

1.14 

Bioretention 

facility $150,000 $40,950 0.0208 $78,326 $21,383 

 

$290,658 

1.15 Bioretention $150,000 $40,950 0.0689 $259,454 $70,831 

 

$521,234 
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facility 

1.16 

Bioretention 

facility $150,000 $40,950 0.0492 $185,270 $50,579 

 

$426,799 

1.18 

Bioretention 

facility $150,000 $40,950 0.0448 $168,701 $46,055 

 

$405,707 

11.01 

Bioretention 

facility $150,000 $40,950 0.0560 $210,877 $57,569 

 

$459,396 

15.01 

Bioretention 

facility $150,000 $40,950 0.0617 $232,341 $63,429 

 

$486,720 

17.11 

Bioretention 

facility $150,000 $40,950 0.0218 $82,091 $22,411 

 

$295,452 

17.12 

Bioretention 

facility $150,000 $40,950 0.0665 $250,416 $68,364 

 

$509,730 

21.01 

Bioretention 

facility $150,000 $40,950 0.0996 $375,059 $102,391 

 

$668,400 

31.03 

Bioretention 

facility $150,000 $40,950 0.0264 $99,413 $27,140 

 

$317,503 

1.07b 

Bioretention 

facility $150,000 $40,950 0.0104 $39,163 $10,691 

 

$240,804 

1.08b 

Bioretention 

facility $150,000 $40,950 0.0485 $182,634 $49,859 

 

$423,443 

1.10a 

Bioretention 

facility $150,000 $40,950 0.0114 $43,004 $11,740 

 

$245,694 

1.11a 

Bioretention 

facility $150,000 $40,950 0.0083 $31,293 $8,543 

 

$230,785 

1.11b 

Bioretention 

facility $150,000 $40,950 0.0384 $144,601 $39,476 

 

$375,027 

1.12b 

Bioretention 

facility $150,000 $40,950 0.0542 $204,098 $55,719 

 

$450,767 

1.13a 

Bioretention 

facility $150,000 $40,950 0.0283 $106,568 $29,093 

 

$326,611 

1.13b 

Bioretention 

facility $150,000 $40,950 0.0351 $132,174 $36,084 

 

$359,208 

1.17b 

Bioretention 

facility $150,000 $40,950 0.0038 $14,309 $3,906 

 

$209,166 

1.20b 

Bioretention 

facility $150,000 $40,950 0.0013 $4,895 $1,336 

 

$197,182 

1.22a 

Bioretention 

facility $150,000 $40,950 0.0333 $125,396 $34,233 

 

$350,579 

1.22b 

Bioretention 

facility $150,000 $40,950 0.0263 $99,037 $27,037 

 

$317,024 

1.25a 

Bioretention 

facility $150,000 $40,950 0.0198 $74,560 $20,355 

 

$285,865 

12.01a 

Bioretention 

facility $150,000 $40,950 0.0340 $128,032 $34,953 

 

$353,935 

12.01b 

Bioretention 

facility $150,000 $40,950 0.0052 $19,581 $5,346 

 

$215,877 

12.02a 

Bioretention 

facility $150,000 $40,950 0.0273 $102,802 $28,065 

 

$321,817 

25.03b 

Bioretention 

facility $150,000 $40,950 0.0060 $22,594 $6,168 

 

$219,712 

25.03c 

Bioretention 

facility $150,000 $40,950 0.0214 $80,585 $22,000 

 

$293,535 

25.04a 

Bioretention 

facility $150,000 $40,950 0.0211 $79,455 $21,691 

 

$292,097 

25.04b 

Bioretention 

facility $150,000 $40,950 0.0240 $90,376 $24,673 

 

$305,998 

25.05a 

Bioretention 

facility $150,000 $40,950 0.0219 $82,468 $22,514 

 

$295,932 

25.05b 

Bioretention 

facility $150,000 $40,950 0.0084 $31,631 $8,635 

 

$231,217 

25.06b 

Bioretention 

facility $150,000 $40,950 0.0069 $25,983 $7,093 

 

$224,026 
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25.06c 

Bioretention 

facility $150,000 $40,950 0.0093 $35,021 $9,561 

 

$235,531 

25.07a 

Bioretention 

facility $150,000 $40,950 0.0183 $68,911 $18,813 

 

$278,674 

25.07b 

Bioretention 

facility $150,000 $40,950 0.0092 $34,644 $9,458 

 

$235,052 

7.11b 

Bioretention 

facility $150,000 $40,950 0.0101 $38,033 $10,383 

 

$239,366 

E11a 

Bioretention 

facility $150,000 $40,950 0.0150 $56,485 $15,420 

 

$262,855 

E11b 

Bioretention 

facility $150,000 $40,950 0.0104 $39,163 $10,691 

 

$240,804 

E13 

Bioretention 

facility $150,000 $40,950 0.0745 $280,541 $76,588 

 

$548,079 

E16b 

Bioretention 

facility $150,000 $40,950 0.0060 $22,594 $6,168 

 

$219,712 

E17c 

Bioretention 

facility $150,000 $40,950 0.0293 $110,334 $30,121 

 

$331,405 

E6a 

Bioretention 

facility $150,000 $40,950 0.0469 $176,609 $48,214 

 

$415,773 

E6b 

Bioretention 

facility $150,000 $40,950 0.0239 $89,999 $24,570 

 

$305,519 

E7a 

Bioretention 

facility $150,000 $40,950 0.0054 $20,335 $5,551 

 

$216,836 

E7b 

Bioretention 

facility $150,000 $40,950 0.0218 $82,091 $22,411 

 

$295,452 

E8a 

Bioretention 

facility $150,000 $40,950 0.0197 $74,183 $20,252 

 

$285,385 

E8b 

Bioretention 

facility $150,000 $40,950 0.0413 $155,521 $42,457 

 

$388,929 

E8c 

Bioretention 

facility $150,000 $40,950 0.0149 $56,108 $15,318 

 

$262,376 

SE1 

Bioretention 

facility $150,000 $40,950 0.0195 $73,430 $20,046 

 

$284,427 

SE6a 

Bioretention 

facility $150,000 $40,950 0.0097 $36,527 $9,972 

 

$237,449 

E17d 

Bioretention 

facility $150,000 $40,950 0.0014 $5,208 $1,422 

 

$197,580 

E17c 

Bioretention 

facility $150,000 $40,950 0.0012 $4,538 $1,239 

 

$196,726 

 
Subtotal $7,950,000 $2,170,350 1.3988 $5,267,464 $1,438,018 

 

$16,825,832 

Total Construction Costs 

  

82.3104 $82,018,963 $22,391,177 $1,553,393 $116,083,883 

Construction Contingency 

      

$6,659,151 

Fill Disposal Allowance 

      

$36,995,814 

TOTAL ESSENTIAL DRAINAGE INFRASTRUCTURE COSTS $159,738,847 

NA* means Not applicable 

Staging / Priority of infrastructure - when surrounding development proceeds. 

Project On Costs excludes construction and contingency 
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Transport management facilities 

Land 

 

Item Facility Area (ha) Cost 

  Future Land Acquisition     

LACR Land for new Collector Roads 4.3614 $6,888,839 

LALR Land for new Local Roads 1.7768 $2,628,140 

  Subtotal 6.1382 $9,516,979 

  Land Acquisition Contingency   $1,142,037 

TOTAL ESSENTIAL ROAD INFRASTRUCTURE LAND ACQUISITION COSTS 6.1382 $10,659,016 

LACR - Collector Roads 

 
Item Total Area Acquisition Cost 

CR1 0.4470 $715,200 

CR14 0.5150 $824,000 

CR15 0.3010 $481,600 

CR16 0.3270 $523,200 

CR17 1.2800 $2,048,000 

CR18 0.4733 $674,960 

CR1A 0.4610 $737,600 

CR21 0.0748 $119,560 

CR22 0.4032 $638,159 

CR35 0.0791 $126,560 

LALR - Local Roads 

 
Item Total Area Acquisition Cost 

LR28 0.0254 $40,640 

LR33 0.0912 $145,920 

LR39A 0.0628 $100,480 

LR39B 0.0480 $76,800 

LR39C 0.0680 $108,800 

LR39D 0.0899 $143,840 

LR48 0.1254 $189,990 

LR53 0.0516 $82,560 

LR59A 0.0886 $141,760 

LR59B 0.0522 $63,375 

LR61 0.0459 $73,440 

LR64 0.1440 $230,400 

LR67 0.2641 $400,360 

LR67A 0.2014 $244,360 

LR68 0.0238 $38,080 

LR69A 0.0716 $114,560 

LR70 0.0650 $104,000 

LR72 0.0402 $64,320 

LR73 0.1150 $184,000 

LR74 0.0219 $35,040 

LR76 0.0808 $45,415 
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Works 

Item Facility 
Lengt

h (m) 
Cost 

Project On 

Costs 

Demolition 

Allowance 
Total Cost 

Staging / 

Priority 

  Local Roads             

LR3 Upgrade road half width 160 $277,998 $68,944 $0 $346,942 *1 

LR5 Upgrade road half width 140 $243,248 $60,326 $0 $303,574 *1 

LR6 Upgrade road half width 225 $390,935 $96,952 $0 $487,886 *1 

LR11 Upgrade road half width 90 $156,374 $38,781 $0 $195,155 *1 

LR13 Upgrade road half width 455 $790,557 $196,058 $0 $986,615 *1 

LR13A Upgrade road half width 240 $416,997 $103,415 $0 $520,412 *1 

LR13C Upgrade road full width 95 $252,002 $62,496 $0 $314,498 *1 

LR16 Upgrade road half width 105 $182,436 $45,244 $0 $227,680 *1 

LR18 Upgrade road half width 120 $208,498 $51,708 $0 $260,206 *1 

LR22 Upgrade road half width 235 $408,310 $101,261 $0 $509,570 *1 

LR24 Upgrade road half width 80 $138,999 $34,472 $0 $173,471 *1 

LR26 Upgrade road half width 280 $486,496 $120,651 $0 $607,148 *1 

LR27 Upgrade road full width 150 $397,898 $98,679 $0 $496,577 *1 

LR28 Upgrade road half width 85 $147,686 $36,626 $0 $184,313 *1 

LR33 New road half width 90 $125,577 $31,143 $0 $156,720 *1 

LR35 Upgrade road half width 510 $886,119 $219,757 $0 $1,105,876 *1 

LR36 Upgrade road full width 330 $875,375 $217,093 $0 $1,092,468 *1 

LR37 Upgrade road half width 325 $564,683 $140,041 $0 $704,725 *1 

LR39 Upgrade road half width 80 $138,999 $34,472 $0 $173,471 *1 

LR39A New road half width 80 $111,624 $27,683 $0 $139,306 *1 

LR39B New road half width 60 $83,718 $20,762 $0 $104,480 *1 

LR39C New road half width 85 $118,600 $29,413 $0 $148,013 *1 

LR39D New road half width 115 $160,459 $39,794 $0 $200,253 *1 

LR46 Upgrade road half width 65 $112,937 $28,008 $0 $140,945 *1 

LR46A Upgrade road full width 255 $676,426 $167,754 $0 $844,180 *1 

LR46B Upgrade road half width 50 $86,874 $21,545 $0 $108,419 *1 

LR46C Upgrade road half width 55 $95,562 $23,699 $0 $119,261 *1 

LR48 Upgrade road half width 144 $250,198 $62,049 $0 $312,247 *1 

LR53 New road half width 65 $90,694 $22,492 In DC49 $113,186 *1 

LR57 Upgrade road full width 320 $848,849 $210,515 $0 $1,059,363 *1 

LR59A New road half width 60 $83,718 $20,762 In DC47 $104,480 *1 

LR59B New road half width 35 $48,835 $12,111 $25,465 $86,412 *1 

LR61 New road half width 100 $139,530 $34,603 $0 $174,133 *1 

LR64 New road full width 90 $224,414 $55,655 $0 $280,069 *1 

LR67 New road half width 300 $418,589 $103,810 

In LS7 and 

LP42 $522,399 *1 

LR67A New road full width 160 $398,959 $98,942 $0 $497,901 *1 

LR69 Upgrade road half width 90 $156,374 $38,781 $0 $195,155 *1 

LR69A New road full width 90 $224,414 $55,655 $0 $280,069 *1 

LR70 New road half width 65 $90,694 $22,492 $0 $113,186 *1 

LR71 Upgrade road full width 190 $504,004 $124,993 $0 $628,997 *1 

LR72 New road half width 100 $139,530 $34,603 $0 $174,133 *1 

LR73 New road half width 100 $139,530 $34,603 $25,465 $199,598 *1 

LR74 New road half width 30 $41,859 $10,381 $0 $52,240 *1 

  Subtotal 6,499 $12,335,578 $3,059,223 $50,931 $15,445,732 

   Collector Roads           

 CR1 Upgrade road full width 475 $1,582,573 $392,478 $0 $1,975,051 *1 

CR1A New road full width 225 $667,275 $165,484 $50,931 $883,690 *1 
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Item Facility 
Lengt

h (m) 
Cost 

Project On 

Costs 

Demolition 

Allowance 
Total Cost 

Staging / 

Priority 

CR7 Upgrade road half width 115 $235,808 $58,480 $0 $294,288 *1 

CR7A Upgrade road full width 105 $349,832 $86,758 $0 $436,590 *1 

CR8 Upgrade road half width 240 $492,120 $122,046 $0 $614,166 *1 

CR9 Upgrade road full width 70 $233,221 $57,839 $0 $291,060 *1 

CR10 Upgrade road half width 85 $174,293 $43,225 $0 $217,517 *1 

CR11 Upgrade road full width 345 $1,149,447 $285,063 $0 $1,434,510 *1 

CR12 Upgrade road half width 130 $266,565 $66,108 $0 $332,673 *1 

CR14 New road half width 495 $829,856 $205,804 $101,862 $1,137,522 *1 

CR15 New road full width 155 $459,678 $114,000 $25,465 $599,144 *1 

CR16 New road half width 340 $570,002 $141,360 $101,862 $813,224 *1 

CR17 New road full width 320 $949,013 $235,355 $50,931 $1,235,299 *1 

CR18 New road half width 420 $704,120 $174,622 $25,465 $904,207 *1 

CR19  Upgrade road full width 80 $266,539 $66,102 $0 $332,640 *1 

CR19A Upgrade road half width 80 $164,040 $40,682 $0 $204,722 *1 

CR21 New road half width 70 $117,353 $29,104 $0 $146,457 *1 

CR21A Upgrade road half width 70 $143,535 $35,597 $0 $179,132 *1 

CR22 New road half width 325 $544,855 $135,124 $203,724 $883,703 *1 

CR24 Upgrade road half width 115 $235,808 $58,480 $0 $294,288 *1 

CR25 Upgrade road full width 215 $716,322 $177,648 $0 $893,970 *1 

CR26 Upgrade road full width 150 $499,760 $123,940 $0 $623,700 *1 

CR27 Upgrade road full width 155 $516,418 $128,072 $0 $644,490 *1 

CR27A Upgrade road full width 140 $466,442 $115,678 $0 $582,120 *1 

CR28 Upgrade road half width 150 $307,575 $76,279 $0 $383,854 *1 

CR29 Upgrade road half width 400 $820,200 $203,410 $0 $1,023,610 *1 

CR29A Upgrade road full width 160 $533,077 $132,203 $0 $665,280 *1 

CR30 Upgrade road half width 275 $563,888 $139,844 $0 $703,732 *1 

CR31 Upgrade road half width 90 $184,545 $45,767 $0 $230,312 *1 

CR35 New road half width 70 $117,353 $29,104 $0 $146,457 *1 

CR38 Upgrade road half width 80 $164,040 $40,682 $0 $204,722 *1 

CR39 Upgrade road half width 60 $123,030 $30,511 $0 $153,541 *1 

CR40 Upgrade road half width 30 $61,515 $15,256 $0 $76,771 *1 

CR42 Upgrade road full width 285 $949,544 $235,487 $0 $1,185,030 *1 

CR43 Upgrade road half width 50 $102,525 $25,426 $0 $127,951 *1 

CR44 Upgrade road half width 50 $102,525 $25,426 $0 $127,951 *1 

CR45 Upgrade road half width 240 $492,120 $122,046 $0 $614,166 *1 

D1 

Design of Collector Road 

upgrade of Fourth Avenue Item $1,199,423 $0 $0 $1,199,423 *7 

D2 

Design of Collector Road of 

Browns Road Extension Item $449,298 $0 $0 $449,298 *8 

 

Centre line design of existing 

roads 

34,35

0 $687,000 $0 $0 $687,000 *9 

  Subtotal 6,860 $18,505,534 $4,180,489 $560,240 $23,933,263   

  Creek Crossings             

BR1 

Scalabrini Creek Fifth Avenue 

(replace collector road 

pavement) 60 $199,904 $49,576 $0 $249,480 *2 

BR2 

Bonds Creek Eighth Avenue 

(upgrade crossing to 100 

ARI) 110 $4,675,459 $1,159,514 $26,853 $5,861,827 *1 

BR3 

Bonds Creek Ninth Avenue 

(replace local road pavement) 130 $344,845 $85,522 $0 $430,366 *1 



Liverpool Contributions Plan 2014 - Austral and Leppington North Precincts 

 

Page 75 

 

Item Facility 
Lengt

h (m) 
Cost 

Project On 

Costs 

Demolition 

Allowance 
Total Cost 

Staging / 

Priority 

BR4 

Bonds Creek Tenth Avenue 

(replace local road pavement) 80 $212,212 $52,629 $0 $264,841 *1 

BR5 

Unnamed Creek Twelfth 

Avenue (replace local road 

pavement) 130 $324,154 $80,390 $0 $404,544 *2 

BR6 

Bonds Creek Fourth Avenue 

(upgrade crossing to 100 

ARI) 175 $4,892,022 $1,213,221 $26,853 $6,132,097 *2 

BR7 

Unnamed Creek Fourth 

Avenue (upgrade crossing to 

100 ARI) 100 $2,918,555 $723,802 $26,853 $3,669,209 *2 

BR8 

Unnamed Creek Thirteenth 

Avenue (upgrade crossing to 

100 ARI) 95 $2,878,128 $713,776 $26,853 $3,618,757 *1 

BR9 

Unnamed Creek Fourteenth 

Avenue (replace local road 

pavement) 150 $397,898 $98,679 $0 $496,577 *1 

BR10 

Unnamed Creek Seventeenth 

Avenue (replace collector 

road pavement) 105 $349,832 $86,758 $0 $436,590 *1 

BR11 

Unnamed Creek Sixteenth 

Avenue (replace local road 

pavement) 70 $185,686 $46,050 $0 $231,736 *1 

BR12 

Kemps Creek Gurner Road 

(upgrade crossing to 100 

ARI) 120 $3,501,502 $868,372 $15,664 $4,385,538 *6 

BR13 

Unnamed Creek Eleventh 

Avenue (replace local road 

pavement) 110 $291,792 $72,364 $0 $364,156 *1 

PB1 Pedestrian crossing of DC20 Item $97,862 $24,270 $0 $122,131 *4 

PB2 

Pedestrian crossing of 

DC19A Item $97,862 $24,270 $0 $122,131 *5 

PB3 Pedestrian crossing of DC56 Item $97,862 $24,270 $0 $122,131 *3 

PB4 Pedestrian crossing of DC14 Item $97,862 $24,270 $0 $122,131 *3 

PB5 Pedestrian crossing of DC53 Item $97,862 $24,270 $0 $122,131 *3 

PB6 Pedestrian crossing of DC26 Item $97,862 $24,270 $0 $122,131 *3 

PB7 Pedestrian crossing of DC33 Item $97,862 $24,270 $0 $122,131 *3 

PB8 Pedestrian crossing of DC30 Item $97,862 $24,270 $0 $122,131 *3 

PB9 Pedestrian crossing of DC49 Item $97,862 $24,270 $0 $122,131 *3 

PB10 Pedestrian crossing of DC63 Item $97,862 $24,270 $0 $122,131 *1 

CC1 Channel Crossing Type 2 Item $357,473 $88,653 $0 $446,126 *3 

CC5 Channel Crossing Type 1 Item $279,835 $69,399 $0 $349,234 *3 

CC6 Channel Crossing Type 1 Item $279,835 $69,399 $0 $349,234 *3 

CC7 Channel Crossing Type 1 Item $279,835 $69,399 $0 $349,234 *3 

CC9 Channel Crossing Type 2 Item $357,473 $88,653 $0 $446,126 *3 

CC10 Channel Crossing Type 2 Item $357,473 $88,653 $0 $446,126 *3 

CC11 Channel Crossing Type 2 Item $357,473 $88,653 $0 $446,126 *3 

CC18 Channel Crossing Type 1 Item $279,835 $69,399 $0 $349,234 *3 

CC21 Channel Crossing Type 2 Item $357,473 $88,653 $0 $446,126 *3 

CC22 Channel Crossing Type 2 Item $357,473 $88,653 $0 $446,126 *3 

CC23 Channel Crossing Type 2 Item $357,473 $88,653 $0 $446,126 *3 

CC23A Channel Crossing Type 2 Item $357,473 $88,653 $0 $446,126 *3 

CC24 Channel Crossing Type 2 Item $357,473 $88,653 $0 $446,126 *3 

CC25 Channel Crossing Type 2 Item $357,473 $88,653 $0 $446,126 *3 

CC26 Channel Crossing Type 2 Item $357,473 $88,653 $0 $446,126 *3 
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Item Facility 
Lengt

h (m) 
Cost 

Project On 

Costs 

Demolition 

Allowance 
Total Cost 

Staging / 

Priority 

CC27 Channel Crossing Type 2 Item $357,473 $88,653 $0 $446,126 *3 

  Subtotal   $27,559,614 $6,834,784 $123,078 $34,517,476 

   Intersections           

 

IN2 

Roundabout Eighth 

Avenue/Western N-S 

Collector Item $157,631 $39,093 $0 $196,724 *1 

IN3 

Traffic Signals Fourth Avenue 

/ Fifth Avenue Item $833,800 $206,782 $0 $1,040,582 *1 

IN4 

Roundabout Fourth Avenue / 

Eighth Avenue Item $157,631 $39,093 $0 $196,724 *1 

IN5 

Roundabout Gurners Ave / 

Fourth Ave Item $157,631 $39,093 $0 $196,724 *1 

IN6 

Roundabout Gurners Ave / 

Extension of Edmondson Ave Item $157,631 $39,093 $0 $196,724 *1 

IN7 

Roundabout Sixteenth Ave / 

North South Collector Street Item $157,631 $39,093 $0 $196,724 *1 

IN8 

Roundabout Fourth Ave / 

Thirteenth Ave Item $157,631 $39,093 $0 $196,724 *1 

IN9 

Roundabout Thirteenth Ave / 

North South Collector Street Item $157,631 $39,093 $0 $196,724 *1 

IN10 

Roundabout Fourth Ave / 

Eleventh Ave Item $157,631 $39,093 $0 $196,724 *1 

IN11 

Roundabout Fourth Ave / 

Tenth Ave Item $157,631 $39,093 $0 $196,724 *1 

  Subtotal   $2,252,481 $558,615 $0 $2,811,096 

   Pedestrian Crossings           

 

PC1 

Allowance for 50 Pedestrian 

Crossing/Refuge Works 

locations TBD 50 $1,248,302 $309,579 $0 $1,557,881 *2 

  Subtotal   $1,248,302 $309,579 $0 $1,557,881   

  Public Transport Facilities             

PT1 

Allowance for 42 bus shelters 

locations TBD 42 $891,291 $221,040 $0 $1,112,332 *1 

  Subtotal 42 $891,291 $221,040 $0 $1,112,332   

  Total Construction Costs   $62,792,799 $15,163,731 $734,249 $79,377,779   

  Construction Contingency         $4,494,893   

  TOTAL ESSENTIAL ROAD INFRASTRUCTURE COSTS  $83,872,673   

Note cost of BR12 has been apportioned 50% to the Austral and Leppington North Precincts and 50% to the Rossmore Precinct. 

Priority / Staging 

      *1 When surrounding development proceeds. 

   *2 As adjoining road upgrades are carried out. 

   *3 When the drainage channel is constructed. 

   *4 When Open Space DP4 is constructed 

     *5 When Open Space LP13 is constructed. 

     *6 As and when surrounding development proceeds and after Rossmore Precinct rezoned. 

*7 Prior to construction of Fourth Avenue upgrade works. 

    *8 Prior to construction of Browns Road Extension works. 

    *9 Prior to development taking place     

 

NON-ESSENTIAL ROAD INFRASTRUCTURE CONSTRUCTION COSTS 

Item Facility 
Length 

(m) 
Cost 

Project On 

Costs 

Demolition 

Allowance 
Total Cost 

Staging / 

Priority 

  

Street Tree Planting to Roads 

delivered by Council           
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Planting to Local Roads half 

widths 4589 $64,566 $0 $0 $64,566 *1 

  

Planting to Local Roads full 

widths 1680 $47,274 $0 $0 $47,274 *1 

  

Planting to Collector Roads half 

widths 3980 $55,997 $0 $0 $55,997 *1 

  

Planting to Collector Roads full 

widths 2880 $81,041 $0 $0 $81,041 *1 

  Subtotal 13,129 $248,878 $0 $0 $248,878   

  Total Construction Costs         $248,878   

TOTAL NON ESSENTIAL ROAD INFRASTRUCTURE COSTS  $248,878   
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Appendix A  

Demand Credit Analysis for Liverpool Precincts  

 

Allowances for existing development in the calculation of open space and recreation, and community and cultural facilities contributions 
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6. AUSTRAL & LEPPINGTON NORTH DEMAND 
CREDITS  

Land Use 
Single Dwelling 

Demand Credits 
Dual Occupancy 

Demand Credits 
Population Demand Credit 

Environmental Living (4 Dwellings/ha)  33 14 207.4 
Environmental Living (6 Dwellings/ha) 20 6 108.8 
Low Density Residential 300 133 1,924.4 
Medium Density Residential 89 26 479.4 
Total 442 179 2,720 
 

Population Credits 

Single dwelling 3.4 
Dual occupancy 6.8 
Special use 1.5 
 

Land Use Coding 

Environmental Living (4 dwellings / ha) EL 
Environmental Living (6 dwellings / ha) LL 
Low density residential LD 
Medium density residential MD 
 

Lots with Single Dwelling Demand Credit 

Lot No. DP Land Type 

19  3403  LD  

18  3403  LD  

17  3403  LD  

16  3403  LD  

15  3403  LD  

1  233174  LD  

2  233174  LD  

12  3403  LD  

111  1010191  LD  

14  831988  LD  

1  519215  LD  

22  791237  LD  

21  791237  LD  

A  416820  LD  

2  201865  LD  

144  2475  LD  

143  2475  LD  

142  2475  LD  

140  2475  LD  

139  2475  LD  

138  2475  LD  

160  2475  LD  

2  512264  LD  

1  512264  LD  

156  2475  LD  

154  2475  LD  

153  2475  LD  

152  2475  LD  

151  2475  EL  

218  2475  LD  

A  373652  LD  

B  373652  LD  

215  2475  LD  

229  2475  LD  
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Lot No. DP Land Type 

228  2475  LD  

2  615379  LD  

226  2475  LD  

225  2475  LD  

224  2475  LD  

223  2475  LD  

291  2475  LD  

2  34883  LD  

1  331146  LD  

289  2475  LD  

288  2475  EL  

1  619379  LD  

B  417374  LD  

303  2475  LD  

302  2475  LD  

301  2475  LD  

300  2475  LD  

298  2475  LD  

296  2475  LD  

295  2475  LD  

B  369323  LD  

358  2475  LD  

357  2475  LD  

356  2475  LD  

354  2475  LD  

352  2475  LD  

350  2475  LD  

349  2475  LD  

348  2475  LD  

3600  1000185  MD  

363  2475  MD  

365  2475  MD  

368  2475  MD  

369  2475  MD  

370  2475  MD  

B  413204  LD  

A  413204  LD  

B  414227  LD  

11  1103748  MD  

36  3403  MD  

B  411087  LD  

2  395169  LD  

1  619739  LD  

2  619739  LD  

2  631289  LD  

1  631289  LD  

431  6222608  LD  

3601  1000185  LD  

321  778465  LD  

320  778465  LD  

1  562807  MD  

1  574738  LD  

2  574738  LD  

379  2475  LD  

380  2475  LD  

431  2475  LD  

B  339407  LD  

A  339407  LD  

426  2475  LD  

425  2475  LD  
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Lot No. DP Land Type 

424  2475  LD  

423  2475  LD  

422  2475  MD  

421  2475  MD  

490  2475  MD  

488  2475  LD  

487  2475  LD  

486  2475  LD  

485  2475  LD  

484  2475  LD  

483  2475  LD  

482  2475  LD  

480  2475  LD  

479  2475  LD  

478  2475  LD  

416  2475  MD  

415  2475  MD  

D  406540  MD  

3  510228  LD  

5  510228  LD  

4  30409  LD  

6  30409  EL  

5  30409  EL  

15  30409  EL  

16  30409  EL  

17 30409 EL  

647  2475  EL  

21  30409  EL  

22  30409  LD  

532  2475  LD  

10  874699  LD  

1  938137  LD  

2  938137  LD  

3  938137  LD  

4  938137  LD  

5  938137  MD  

6  938137  MD  

640  2475  LD  

A  414563  MD  

B  414563  MD  

C  414563  LD  

547  2475  LD  

548  2475  LD  

549  2475  LD  

550  2475  LD  

551  2475  LD  

552  2475  LD  

626  2475  LD  

628  2475  LD  

631  2475  LD  

632  2475  LD  

634  2475  LD  

636  2475  MD  

637  2475  MD  

100  1022124  LD  

2  201514  LD  

3  201514  LD  

671  2475  LD  

672  2475  LD  

673  2475  LD  
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Lot No. DP Land Type 

674  2475  LD  

676  2475  EL  

721  2475  EL  

722  2475  LD  

726  2475  LD  

4  201514  LD  

101  1022124  LD  

2  503020  LD  

3  503020  LD  

4  503020  LD  

A  386133  LD  

714  2475  LD  

715  2475  LD  

716  2475  LD  

717  2475  LD  

718  2475  LD  

684  2475  LD  

685  2475  LD  

686  2475  LD  

688  2475  LD  

689  2475  LD  

690  2475  LD  

691  2475  LD  

11  1044691  LL  

2  548700  LL  

12  1044691  LL  

706  2475  LD  

709  2475  LD  

710  2475  LD  

712  2475  LD  

713  2475  LD  

769  2475  LD  

768  2475  LD  

767  2475  LD  

766  2475  LD  

763  2475  LD  

762  2475  LD  

787  2475  LD  

784  2475  LD  

783  2475  LD  

782  2475  LD  

780  2475  LD  

2  555992  LD  

752  2475  LD  

2  570646  LD  

1  570646  LD  

A  370483  LD  

11  776297  LD  

12  776297  EL  

799  2475  LD  

101  591853  LD  

102  591853  LD  

A  363000  LD  

802  2475  EL  

803  2475  EL  

804  2475  LD  

85  2475  LD  

806  2475  LD  

807  2475  LD  

808  2475  LD  
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Lot No. DP Land Type 

847  2475  LD  

810  2475  LD  

812  2475  LD  

814  2475  MD  

1  238636  MD  

2  238636  MD  

3  238636  MD  

4  238636  MD  

5  238636  MD  

6  238636  MD  

7  560787  MD  

8  560787  MD  

9  560787  MD  

B  40482  MD  

A  40482  MD  

841  2475  LD  

842  2475  LD  

819  2475  LD  

820  2475  LD  

822  2475  LD  

823  2475  LD  

824  2475  LL  

827  2475  LL  

828  2475  LL  

829  2475  LD  

830  2475  LD  

831  2475  LD  

832  2475  LD  

833  2475  LD  

834  2475  MD  

872  2475  LD  

871  2475  LD  

870  2475  LD  

869  2475  LD  

867  2475  MD  

874  2475  LD  

875  2475  LD  

876  2475  LD  

877  2475  LD  

878  2475  MD  

213  813479  MD  

212  813479  MD  

211  813479  MD  

20  708107  MD  

31  632173  MD  

32  632173  MD  

101  790560  MD  

100  790560  MD  

1  31151  MD  

2  31151  MD  

3  31151  MD  

4  31151  MD  

5  31151  MD  

6  538235  MD  

71  627424  MD  

72  627424  MD  

882  2475  MD  

883  2475  LD  

885  2475  LD  

887  2475  LD  
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Lot No. DP Land Type 

861  2475  LD  

860  2475  LD  

855  2475  LD  

85  740973  EL  

86  740973  EL  

87  740973  EL  

88  740973  EL  

89  740973  EL  

141  707894  LD  

142  707894  LD  

131  732036  LD  

132  732036  LD  

101  712544  LD  

101  854174  LD  

82  740973  LD  

81  740893  LD  

7  2756  LD  

61  596624  LD  

1  802655  LD  

2  802655  LD  

42  791236  LD  

41  791236  LD  

D  411796  LD  

C  411796  LD  

B  411796  LD  

A  411796  LD  

B  391036  LD  

19  2756  LD  

18  2756  LD  

A  385901  LD  

16  2756  LD  

15  2756  LD  

11  519909  MD  

12  519909  MD  

131  879822  MD  

132  879822  MD  

1  598602  MD  

111  591857  MD  

B  378927  MD  

2  567541  MD  

3  538092  MD  

2  538092  MD  

941  2475  MD  

11  571579  MD  

10  571579  MD  

899  2475  EL  

1900  614637  EL  

1901  614637  EL  

933  2475  EL  

903  2475  EL  

906  2475  LD  

927  2475  LD  

928  2475  LD  

909  2475  LD  

911  2475  LD  

919  2475  LD  

920  2475  LD  

923  2475  LD  

42  623270  LD  

20  565535  LD  

2  557622  LD  
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Lot No. DP Land Type 

5  563539  LD  

4  563539  LD  

1  211782  LD  

2  211782  LD  

B  405649  LD  

1  795818  LD  

A  386802  LD  

B  386802  LD  

4  615872  LD  

3  615872  LD  

51  610394  LD  

52  610394  LD  

A  417196  LD  

B  417196  LD  

3  2756  MD  

11  1007049  MD  

B  408221  MD  

1  581050  MD  

2  581050  MD  

D  408221  MD  

1130  2475  MD  

1128  2475  MD  

1126  2475  MD  

1119  2475  LD  

1060  2475  LD  

1059  2475  LD  

1057  2475  LD  

1049  2475  LD  

1050  2475  LD  

999  2475  LD  

998  2475  LD  

996  2475  LD  

993  2475  LD  

988  2475  LD  

989  2475  LD  

952  2475  LD  

953  2475  LD  

5  236726  LD  

6  236726  LD  

1004  2475  EL  

1005  2475  EL  

1006  2475  EL  

1065  2475  MD  

1066  2475  MD  

1067  2475  MD  

1114  2475  MD  

1116  2475  MD  

14  533382  EL  

4  126820  EL  

1145  2475  EL  

1144  2475  EL  

1102  2475  LD  

1103  2475  LD  

2  201643  LD  

1013  2475  LD  

1012  2475  LD  

1011  2475  LD  

1010  2475  LD  

1007  2475  LD  

1040  2475  EL  

971  2475  LD  

972  2475  LD  

976  2475  LD  
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Lot No. DP Land Type 

977  2475  LD  

954  2475  LD  

955  2475  LD  

956  2475  LD  

958  2475  LD  

959  2475  LD  

961  2475  LD  

963  2475  LL  

968  2475  LL  

970  2475  LL  

101  789832  LL  

102  789832  LL  

1017  2475  LL  

1031  2475  LL  

1078  2475  LD  

1079  2475  LD  

1101  2475  LD  

1100  2475  LD  

1099  2475  LD  

1098  2475  LD  

1148  2475  MD  

1163  2475  MD  

1161  2475  MD  

1160  2475  MD  

1  126822  MD  

10  1124205  MD  

A  355182  MD  

1159  2475  MD  

11  1124205  MD  

C  337828  LD  

2  501499  LL  

1  501499  LL  

14  19406  LL  

2  513043  LL  

C  389531  LL  

D  389531  LL  

2  531654  LL  

2  205472  LD  

3  205472  LD  

5  205472  LD  

6  205472  LD  

1037  2475  LD  

20  730327  LD  

41  623270  EL  

362  2475   
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Lots with Dual Occupancy Demand Credit  

Lot No. DP Land Type 

3  233174  LD  

112  1010191  LD  

2  606317  LD  

100  634734  LD  

100  634734  LD  

2  519215  LD  

4  3403  LD  

B  416820  LD  

1  3403  LD  

1  201865  LD  

3  201865  LD  

141  2475  LD  

157  2475  LD  

155  2475  LD  

150  2475  LD  

221  2475  LD  

220  2475  LD  

219  2475  LD  

217  2475  LD  

212  2475  LD  

231  2475  LD  

230  2475  LD  

1  34883  LD  

C  417374  LD  

294  2475  LD  

A  369323  LD  

359  2475  LD  

353  2475  LD  

364  2475  MD  

366  2475  MD  

367  2475  MD  

372  2475  LD  

4  1117859  LD  

12  1103748  MD  

2  749642  LD  

1  395169  LD  

3  395169  LD  

2  562807  MD  

3  574738  LD  

377  2475  LD  

378  2475  LD  

433  2475  LD  

432  2475  LD  

429  2475  LD  

428  2475  LD  

427  2475  LD  

489  2475  MD  

481  2475  LD  

479  2475  LD  

5  1117859  MD  

B  389089  MD  

C  406540  LD  

495  2475  MD  

6  1117859  LD  

2  510228  LD  

1  510228  LD  

4  510228  LD  

405  2475  LD  

404  2475  LD  
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Lot No. DP Land Type 

403  2475  LD  

14  30409  EL  

118  575004  LD  

119  575004  LD  

20  30409  LD  

23  30409  LD  

24  30409  LD  

655  2475  LD  

25  30409  EL  

2  204217  LD  

535  2475  LD  

638  2475  MD  

641  2475  LD  

545  2475  LD  

546  2475  LD  

629  2475  LD  

633  2475  LD  

635  2475  MD  

13  776298  EL  

723  2475  LD  

724  2475  LD  

687  2475  LD  

711  2475  LD  

765  2475  LD  

779  2475  LL  

781  2475  LD  

761  2475  EL  

760  2475  EL  

790  2475  LD  

32  878676  LD  

10  776297  LD  

798  2475  LD  

103  591853  LD  

846  2475  EL  

845  2475  EL  

844  2475  LD  

811  2475  LD  

840  2475  LD  

839  2475  LD  

817  2475  MD  

821  2475  LD  

825  2475  LL  

835  2475  MD  

873  2475  LL  

859  2475  LD  

858  2475  LD  

886  2475  LD  

884  2475  LD  

856  2475  EL  

83  740973  EL  

84  740973  EL  

9  2756  LD  

121  738282  LD  

122  738282  LD  

102  712544  LD  

A  391036  LD  

112  591857  MD  

A  378927  MD  

940  2475  MD  

942  2475  MD  
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Lot No. DP Land Type 

102  621868  MD  

898  2475  EL  

936  2475  LD  

935  2475  LD  

934  2475  EL  

904  2475  LD  

905  2475  LD  

907  2475  LD  

908  2475  LD  

926  2475  LD  

929  2475  LD  

930  2475  LD  

912  2475  LD  

913  2475  LD  

914  2475  LD  

921  2475  LD  

922  2475  LD  

924  2475  LD  

43  623270  LD  

21  565535  LD  

1  557622  LD  

A  388784  LD  

B  388784  LD  

2  2756  LD  

2  596773  LD  

1  596773  LD  

6  2756  LD  

A  408221  MD  

1  581189  MD  

1123  2475  LD  

1120  2475  LD  

1058  2475  LD  

1048  2475  LD  

997  2475  LD  

986  2475  LD  

951  2475  LD  

1063  2475  MD  

1064  2475  MD  

1115  2475  MD  

1113  2475  MD  

A  416093  MD  

B  416093  MD  

1164  2475  EL  

1146  2475  EL  

1077  2475  LD  

1008  2475  LD  

1009  2475  LD  

978  2475  LD  

975  2475  LD  

974  2475  LD  

973  2475  LD  

1  126820  LL  

969  2475  LL  

964  2475  LL  

960  2475  LD  

957  2475  LD  

3  519215  LD  

725  2475  LD  

786  2475  LD  

764  2475  LD  
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Lots with No Demand Credit  

Lot No. DP Land Type 

1  606317  LD  

91  1050385  LD  

15  831988  LD  

158  2475  LD  

214  2475  LD  

213  2475  LD  

222  650859  LD  

297  2475  LD  

299  2475  LD  

355  2475  LD  

37  3403  LD  

1  749642  LD  

1  204217  LD  

627  2475  MD  

630  2475  MD  

639  2475  MD  

707  2475  LD  

708  2475  LD  

809  2475  LD  

813  2475  LD  

843  2475  LD  

818  2475  MD  

857  2475  EL  

868  2475  LD  

111  875377  LD  

112  875377  LD  

9  2756  LD  

62  596624  LD  

102  854174  LD  

C  385901  LD  

2  598602  MD  

910  2475  LD  

915  2475  LD  

917  2475  LD  

918  2475  LD  

12  1007049  MD  

1125  2475  MD  

1127  2475  MD  

1129  2475  MD  

1122  2475  LD  

1056  2475  LD  

1055  2475  LD  

994  2475  LD  

995  2475  LD  

987  2475  LD  

946  2475  LD  

945  2475  LD  

944  2475  LD  

943  2475  LD  

1  236726  EL  

962  2475  LL  

1014  2475  LD  

1035  2475  LD  
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Appendix B  

Background Information  

 

AECOM Australia Pty Ltd (2011), Austral and Leppington North (ALN) Precincts Transport Assessment, prepared for NSW Department of 

Planning and Infrastructure, July  

Cardno (NSW/ACT) Pty Ltd (2011), Austral & Leppington North Precincts Water Cycle Management WSUD Report, prepared for NSW 

Department of Planning and Infrastructure, April  

Elton Consulting (2011), Austral and Leppington North Precincts - Demographic and Social Infrastructure Assessment, July  

Environmental Planning and Assessment (Special Infrastructure Contribution - Western Sydney Growth Areas) Determination 2011  

MJ Davis Valuations Pty Ltd (2011), Section 94 Contributions and Infrastructure Delivery Plan - Austral and Leppington North Precincts  

Newplan (2011), Austral and Leppington North Precincts Infrastructure Delivery Plan, Draft Report for Exhibition, prepared by Newplan, 

August  

NSW Department of Planning (2010), Local Development Contributions Practice Note for the assessment of contributions plans by IPART, 

November  

NSW Department of Urban Affairs and Planning (2005), Development Contributions Practice Notes  

Department of Planning and Infrastructure (2011) Precinct Planning Package 
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